COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

REQUEST OF AIRVIEW ESTATES, INC. TO)
MODIFY CONSTRUCTION SCHEDULE FOR) CASE NO. 2005-00050
PLANT IMPROVEMENTS FINANCED THROUGH)
A CUSTOMER SURCHARGE)

<u>ORDER</u>

Finding that the repairs at issue required to be started within 12 months of the commencement of the surcharge, and that this 12-month period has run, the Commission on July 8, 2005 denied the application of Airview Estates, Inc. ("Airview") to modify the terms of the construction schedule and ordered that Airview or its agent, Elizabethtown Utilities, Inc. ("Elizabethtown"), file within 15 days evidence of the date that construction began on the identified projects.

The Commission inadvertently mailed the July 8, 2005 Order to the wrong address; however, the Order was also sent to Elizabethtown's attorney of record, Robert C. Moore of Hazelrigg and Cox. Therefore, the Commission, on its own motion, finds that the period Elizabethtown has to file the evidence concerning the date the construction on the projects listed below began should be extended to October 31, 2005.

IT IS THEREFORE ORDERED that Elizabethtown has until October 31, 2005 to file evidence of the date construction began on the following projects:

1. Project 1, the Remote Lift Station (Guide Rail, Pumps, & Control Panel).

- 2. Project 2, the 2 Blower Motors & Control Panel.
- 3. Project 3, the 1/4" Diffuser Drops with 3/8" Diffusers.

Done at Frankfort, Kentucky, this 12th day of October, 2005.

By the Commission

ATTEST:

Executive Director