

September 22, 2005

Ms. Beth O'Donnell
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
P. O. Box 615
Frankfort, KY 40602

RECEIVED

SEP 23 2005

PUBLIC SERVICE
COMMISSION

Re: Case No. 2005-00239

Dear Ms. O'Donnell:

As part of the Order issued by the Commission in the above referenced case, Columbia Gas of Kentucky is required to file an updated and actual construction schedule seven days prior to the start of construction.

Columbia is scheduling construction to begin by the end of September 2005 with an expected in-service date for the pipeline of December 2005. Construction is not expected to be considered complete until April 2006 when all clean-up has been accomplished.

If you have questions, please do not hesitate to contact me at 859-288-0242.

Sincerely,



Judy M. Cooper
Director, Regulatory Policy

cc: Anita Mitchell