

Northern Kentucky
Water District

January 23, 2008

Michael F. Burford
Director, Division of Filings
Kentucky Public Service Commission
P.O. Box 615
Frankfort, KY 40602

RECEIVED

JAN 28 2008

PUBLIC SERVICE
COMMISSION


RE: Case No. 2005-00551

Mr. Burford:

The District is writing in response to your request for the status of the above referenced project. The project is currently on hold due to the cold weather and final completion is not anticipated until July of 2008. As-builts, the certified statement of completion and total project cost will not be available until the remaining work is completed.

I apologize for the delay and the requested information will be furnished as soon as it is available.

Sincerely,



Scott Shepherd
Construction Manager

Cc: File

Mr. Jack Bragg – V.P. Financial, NKWD
Mr. Jack Hughes – District PSC Attorney