



RECEIVED

MAY 12 2008

PUBLIC SERVICE
COMMISSION

May 9, 2008

Mr. David R. McDowell
Filings Division
Public Service Commission
Post Office Box 615
Frankfort, KY 40602

Re: PSC Case No. 2006-00132

Dear Mr. McDowell:

I am responding to your letter to Dale Henley, dated May 7, 2008, concerning the notices required in the Public Service Commission's order dated August 11, 2006 in PSC Case No. 2006-00132. We have checked our files and confirmed that the required notice concerning the start of construction of the Spurlock Station Unit 1 Scrubber Project was not filed. The failure to file this notice was inadvertent, and may have resulted from significant changes in the East Kentucky Power Cooperative, Inc. ("EKPC"), organizational structure between the issuance of the order and the start of construction. Mr. Henley is no longer General Counsel at EKPC, and many Power Production management and staff personnel who were originally involved in the planning and approval process for that project are no longer in those same positions of responsibility. An unprecedented level of construction has been on-going at Spurlock Station, involving two scrubbers and a new baseload generating unit, and the start of construction notice requirement for the Unit 1 Scrubber was, apparently, overlooked.

The Spurlock Unit 1 Scrubber construction commenced on March 19, 2007, and is now approximately 39.7 percent complete. EKPC will provide the Commission notice when the 50 percent completion point is reached.

We regret this oversight and are prepared to provide any additional information about the status of this project that you may need. Please contact me at EKPC headquarters if you need anything further in this regard.

Very truly yours,

A handwritten signature in cursive script that reads 'Charles A. Lile'.

Charles A. Lile
Corporate Counsel