Ernie Fletcher Governor

LaJuana S. Wilcher, Secretary Environmental and Public Protection Cabinet

Christopher L. Lilly Commissioner Department of Public Protection

Honorable Robert C. Moore Attorney At Law Hazelrigg & Cox, LLP P. O. Box 676 Frankfort, KY 40602



Commonwealth of Kentucky **Public Service Commission**211 Sower Blvd.

P.O. Box 615 Frankfort, Kentucky 40602-0615 Telephone: (502) 564-3940 Fax: (502) 564-3460 psc.ky.gov

October 12,2005

Mark David Goss Chairman

> Teresa J. Hill Vice Chairman

Gregory Coker Commissioner

RE: Case No. 2005-00050

We enclose one attested copy of the Commission's Order in the above case.

Sincerely,

Beth O'Donnell

Executive Director



Honorable Robert C Moore Attorney At Law Hazelrigg & Cox,LLP P O Box676 Frankfort, KY 40602 Lawrence W Smither President Covered Biidge Utilities 1706 Bardstown Road Louisville, KY 40205-1212 Honorable David Edward Spenard Assistant Attorney General Office of the Attorney General Utility & Rate Intervention Division 1024 Capital Center Drive Suite 200 Frankfort, KY 40601-8204

COMMONWEALTH OF KENTUCKY BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

REQUEST OF AIRVIEW ESTATES, INC. TO)
MODIFY CONSTRUCTION SCHEDULE FOR) CASE NO. 2005-00050
PLANT IMPROVEMENTS FINANCED THROUGH)
A CUSTOMER SURCHARGE)

ORDER

Finding that the repairs at issue required to be started within 12 months of the commencement of the surcharge, and that this 12-month period has run, the Commission on July 8, 2005 denied the application of Airview Estates, Inc. ("Airview") to modify the terms of the construction schedule and ordered that Airview or its agent, Elizabethtown Utilities, Inc. ("Elizabethtown"), file within 15 days evidence of the date that construction began on the identified projects.

The Commission inadvertently mailed the July 8, 2005 Order to the wrong address; however, the Order was also sent to Elizabethtown's attorney of record, Robert C. Moore of Hazelrigg and Cox. Therefore, the Commission, on its own motion, finds that the period Elizabethtown has to file the evidence concerning the date the construction on the projects listed below began should be extended to October 31, 2005.

IT IS THEREFORE ORDERED that Elizabethtown has until October 31, 2005 to file evidence of the date construction began on the following projects:

1. Project 1, the Remote Lift Station (Guide Rail, Pumps, & Control Panel).

- 2. Project 2, the 2 Blower Motors & Control Panel.
- 3. Project 3, the 1/4" Diffuser Drops with 3/8" Diffusers.

Done at Frankfort, Kentucky, this 12th day of October, 2005.

By the Commission

Executive Director

Case No. 2005-00050