



an e-on company

Mr. Michael F. Burford  
Director of Filings Division  
Kentucky Public Service Commission  
211 Sower Boulevard  
Frankfort, KY 40602

**RECEIVED**

**NOV 30 2006**

**PUBLIC SERVICE  
COMMISSION**

**Louisville Gas and Electric  
Company**  
State Regulation and Rates  
220 West Main Street  
Louisville, Kentucky 40202  
www.eon-us.com

Rick E. Lovekamp  
Manager Regulatory Affairs  
T 502-627-3780  
F 502-627-3213  
Rick.Lovekamp@eon-us.com

November 29, 2006

**Re: Application of Louisville Gas and Electric Company for a Certificate of Public Convenience and Necessity for the Construction of Transmission Facilities in Trimble County, Kentucky**  
**Case No. 2005-00155**

Dear Mr. Burford:

Enclosed please find and accept for filing Louisville Gas and Electric Company's (LG&E) response to the Kentucky Public Service Commission ("Commission") letter dated November 15, 2006 that requested a status on the information requested in the Order regarding the above-referenced proceeding.

On September 8, 2005 the Commission ordered in Case No. 2005-00155 that "LG&E is granted a CPCN to construct and operate the proposed transmission line as set forth in its application contingent upon the award of a CPCN for TC2" and "LG&E shall file "as-built" drawings or maps within 60 days of the completion of the construction authorized by this Order."

The Commission on November 1, 2005 ordered in Case No. 2004-00507 that "The Companies are granted a CPCN to construct a 750 MW super-critical pulverized-coal base load unit, TC2, at LG&E's Trimble County Generating Station in Trimble County, Kentucky, subject to the forecast monitoring requirements discussed in this Order."

LG&E has completed the design of the transmission facilities discussed in Case No. 2005-00155 and has ordered material required for this project. Construction began on September 6, 2006 with the pouring of foundations. Projected completion date of these facilities is June 2008. LG&E in accordance with the order for Case No. 2005-00155 will file with the Commission the "as-built" drawings or maps within 60 days of the completion of the construction.

If you have any questions about this status update, please let us know.

Sincerely,

A handwritten signature in black ink, appearing to read "Rick E. Lovekamp". The signature is fluid and cursive, with a long horizontal flourish extending to the right.

Rick E. Lovekamp

C: Parties of Record