

COMMONWEALTH OF KENTUCKY  
BEFORE THE KENTUCKY STATE BOARD ON ELECTRIC GENERATION  
AND TRANSMISSION SITING

In the Matter of:

ELECTRONIC APPLICATION OF HENDERSON	)	
COUNTY SOLAR LLC FOR A CERTIFICATE OF	)	
CONSTRUCTION FOR AN APPROXIMATELY 50	)	CASE NO.
MEGAWATT MERCHANT ELECTRIC SOLAR	)	2020-00391
GENERATING FACILITY IN HENDERSON	)	
COUNTY, KENTUCKY PURSUANT TO	)	
KRS 278.700 AND 807 KAR 5:110	)	

ORDER

On December 22, 2021, Henderson County Solar, LLC (Henderson County Solar) received a construction certificate to construct an approximately 50-megawatt (MW) merchant solar electric generating facility in Henderson County, Kentucky. On June 11, 2026, Henderson County Solar filed a notice of filing of its filing construction schedule.<sup>1</sup>

Henderson County Solar stated the final Order issued on December 22, 2021, required Henderson County Solar to submit to the Siting Board a project specific construction schedule including revised estimates of on-site workers and commuter vehicle traffic.<sup>2</sup> Henderson County Solar stated that, due to material availability, construction of access road and more engineering needs that construction will last 12 months compared to the six to nine months that was previously anticipated.<sup>3</sup> Additionally,

---

<sup>1</sup> Notice of Filing (filed June 11, 2026).

<sup>2</sup> Order (Ky. Siting Board Dec. 22, 2021), Appendix A at 1.

<sup>3</sup> Notice of Filing at 2.

peak construction will last four months instead of two months.<sup>4</sup> Henderson County Solar stated that the average number of onsite construction workers will be 125 daily workers instead of 120 workers. Henderson County Solar also stated that, during peak construction, there will be an average of 215 on-site workers instead of 150 workers, as previously anticipated.<sup>5</sup> Henderson County Solar stated that there will be at least 50 construction workers on site per day.<sup>6</sup> Henderson County Solar explained that there will be 100 passenger vehicles and 12 delivery trucks per day on average. During peak construction, there will be 215 passenger vehicles and 40 delivery trucks.<sup>7</sup> Finally, Henderson County Solar explained that the construction workers will meet each morning at the main laydown area and then travel together to their work locations for the day.<sup>8</sup>

Based upon the motion and being otherwise sufficiently advised, the Siting Board approves of Henderson County Solar's construction schedule. The Siting Board finds that there have been changes especially regarding the number of construction workers on-site during peak construction. Given the additional number of construction workers Henderson County Solar should work with Henderson County Roads Department to ensure that roadways are maintained and repaired, if damage is done during construction. The Siting Board concludes that the changes between the preliminary site plan reviewed by the Siting Board in the original consideration of the case and the revised final site plan do not create a materially different pattern or magnitude of impacts.

---

<sup>4</sup> Notice of Filing at 2.

<sup>5</sup> Notice of Filing at 2.

<sup>6</sup> Notice of Filing at 2.

<sup>7</sup> Notice of Filing at 2.

<sup>8</sup> Notice of Filing at 2.

IT IS THEREFORE ORDERED that:


1. Henderson County Solar's construction schedule is approved.
2. Henderson County Solar shall provide a copy of this Order, the final site plan, and the construction schedule to the Henderson County Judge Executive and the Henderson County Fiscal Court.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]


Entered on this 7th day of July, 2026.

KENTUCKY STATE BOARD ON ELECTRIC GENERATION  
AND TRANSMISSION SITING

  
\_\_\_\_\_  
Angie Hattor  
Chair, Public Service Commission

  
\_\_\_\_\_  
John Lyons  
Secretary, Energy and  
Environment Cabinet, or his  
designee

  
\_\_\_\_\_  
Mary Pat Regan  
Vice Chair, Public Service Commission

  
\_\_\_\_\_  
Jeff Noel  
Secretary, Cabinet for Economic  
Development, or his designee

  
\_\_\_\_\_  
Andrew W. Wood  
Commissioner, Public Service Commission

\_\_\_\_\_  
David Dixon, ad hoc member

  
\_\_\_\_\_  
Barry L. Mayfield  
Commissioner, Public Service Commission

\_\_\_\_\_  
Hebert McKee, ad hoc member

ATTEST:

  
\_\_\_\_\_  
Linda C. Bridwell, PE

Executive Director  
Public Service Commission  
*on behalf of* the Kentucky State Board on  
Electric Generation and Transmission Siting

## Service List for 2020-00391

\* David Dixon  
Henderson City-County Planning Commission Chairman  
Henderson City-County Planning Commission  
1990 Barrett Court  
Suite C  
Henderson, KY 42420

\* Gregory T Dutton  
FBT Gibbons LLP  
400 West Market Street  
Suite 3200  
Louisville, KY 40202

\* Herbert L McKee  
Resident Representative  
1020 Craig Drive  
Henderson, KY 42420

\* Honorable Jason R Bentley  
Attorney at Law  
McBrayer PLLC  
201 East Main Street  
Suite 900  
Lexington, KY 40507

\* Kathryn A. Eckert  
McBrayer PLLC  
201 East Main Street  
Suite 900  
Lexington, KY 40507

\* Pierce T. Stevenson  
FBT Gibbons LLP  
400 West Market Street  
Suite 3200  
Louisville, KY 40202