

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of February 06, 2026***2005-00551**

RECEIVED: 12/29/05

FILED: 12/29/05

FINAL: 02/24/06

REOPENED:

SUSPENSION DATE:

CASE NATURE: 0.75 MG elevated storage tank in Southern Campbell County

CASE CODE

Construct

UTILITIES:

Northern Kentucky Water District

INDEX OF EVENTS:

01/28/08	NKWD's Letter stating construction completion expected no sooner than July of 2008
01/18/07	Letter concerning Northern Kentucky WD Claryville Water Storage Tank is nearing the 50% completion point
12/27/06	First status request letter for information to be filed by utility in response to 2/24/06 Order; response now due 1/11/07
08/10/06	Letter form Northern Kentucky WD concerning Water Storage Tank construction
02/27/06	Final Order entered: (1) NKWD is granted a CPCN to proceed with proposed construction as set forth in its application; (2) NKWD shall obtain approval from Commission prior to performing any additional construction not expressly authorized by Order; (3) Any deviation from construction approved shall be undertaken only with prior approval of Commission; (4) NKWD shall furnish documentation of total costs of project including cost of construction and all other capitalized costs within 60 days of the date that construction is substantially completed. Construction costs shall be classified into appropriate plant accounts in accordance with Uniform System of Accounts for water utilities prescribed by Commission; (5) NKWD shall file copy of "as-built" drawings and certified statement that construction has been satisfactorily completed in accordance with contract plans and specifications within 60 days of the substantial completion of the construction certificated; (6) NKWD shall require construction to be inspected under general supervision of licensed professional engineer with a Kentucky registration in civil or mechanical engineering, to ensure that construction work is done in accordance with contract drawings and specifications and in conformance with the best practices of construction trades involved in project; (7) NKWD shall notify Commission 7 days prior to actual start of construction and at the 50 percent completion point
01/10/06	No Deficiency Letter
12/29/05	Acknowledge Receipt of Filing
12/29/05	Application for approval of construction of a 0.75 MG elevated storage tank and issuance of a Certificate of Convenience and Necessity of Northern Kentucky WD

 Total Number of Cases: 1