

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of April 03, 2025***2010-00351**

RECEIVED: 09/01/10

FILED: 09/01/10

FINAL: 11/08/10

REOPENED:

SUSPENSION DATE:

CASE CODE

Construct

UTILITIES:

Northern Kentucky Water District

INDEX OF EVENTS:

03/11/13	POST CASE: Northern Kentucky Water District Construction Costs, Certified Statement, and As-Built Drawings on CD
11/08/10	Order Entered: (1) NKWD is granted a CPCN to proceed with the proposed construction as set forth in its application. (2) NKWD shall notify the Commission prior to performing any additional construction not expressly authorized in this Order. (3) Any deviation from the construction approved shall be undertaken only with the Commission's prior approval. (4) NKWD shall furnish documentation of the total costs of this project within 60 days of the date that construction is completed. (5) NKWD shall file a copy of the "as-builts" and a certified statement that the construction has been completed within 60 days of the completion. (6) NKWD shall require construction to be inspected under the general supervision of a licensed professional engineer with a Kentucky registration in civil, electrical or mechanical engineering.
09/09/10	No Deficiency Letter
09/01/10	Acknowledge Receipt of Filing
09/01/10	Application of Northern Kentucky Water District for Approval of The Dudley Pump Station 36 Inch Redundancy Water Main Construction, and Issuance of a Certificate of Convenience and Necessity

 Total Number of Cases: 1