RF-1870 (5/98)



Change Request Form

Internal Reference #	(1) Date Change Request Submitter $\frac{8}{12}$ (2)
X CLEC BST (3) Company Name	(4) (4) (4) (4) (4) (4) (4) (4) (4) (4)
CCM Jill Williamson	(5) Phone $404-810-8562$ (6) (7) Figure 404-810-8562 (6)
CCM Email Address jrwilliamson@att.com	(7) Fax 404-810-8605 (8) (9) Alternate Decree (40)
Alternate CCM	(10) Alternate Phone (10)
Originator's Name Jill Williamson Title of Change Parsed CSR	(11) Phone <u>404-810-8562</u> (12) (13)
Category: X Add New Functionality	Change Existing (Desired Due Da 4/00 (15)
Originating CCM assessment of impact	X Major Minor None expected (16)
Originating CCM assessment of priority	X Urgent High Medium Low (17)
Interfaces Impacted (18)	
X Pre-Ordering Orderin	g Maintenance
X LENS EDI	TAFI
	IS EC-TA Local
	PC
Type Of Change - Check one or more, as applicab	le (19)
	dware X Industry Standards
Product & Services	v or Revised Edits Process
Documentation Reg	ulatory Other
	and benefit received from this change. (Use additional
sheets, if necessary.) (20) As part of the OSS'99 upgrade, AT&T requested the	at BallSouth doliver a parced CSP as part of the
pre-order functionality and in alignment with industr	
not deliver this capability with OSS'99, but would lo	
	ject plan to work on implementation of this functionality
over the Y2K window, for delivery subsequent to the	
that this functionality be delivered in the first quarte	· · ·
Known dependencies (21)	
Additional Information X Yes	No (22)
List all business specifications and/or requirements	documents included (or Internet / Standards location,
if applicable)	

Bell Atlantic is providing a parsed CSR to CLECs and AT&T has already provided BellSouth with

BELLSOUTH

Change Request Form

RF-1870 (5/98)

This Section to be completed	by BCCM only.						
Change Request Log #	TAG0812990003	(23)	Clarification	Ye N No	(24)		
Clarification Request Sent		_(25) Clarifica	tion Response Due	e	(26)		
Status <u>S</u>	(27)						
Enhancement Review Date	9/28/99 (1st) (28 6/28/00 (2nd)	s) Target Imp	blementation Date	12/31/01	(29)		
Last Modified By	BCCM	(30)	Date Modified	1/18/01	(31)		
Review Results (32) BST will do Planning and Analysis phases in 2000. 09-18-00 Conference call scheduled for 10/3/00 to jointly begin addressing this request. 10-03-00 Conference call held to gain better understanding of CLEC requirements. Sub-team formed. Sub-team to meet on 10-19-00. 10-19-00 Sub Team met to begin reviewing/discussing CLEC User Requirements. 11-16-00 Sub Team met to finalize CLEC User Requirements. 11-21-00 Updated CLEC User Requirements provided to Sub Team for review/feedback. 12-12-00 CLEC User Requirements distributed to CLEC community for feedback. Also, tentative implementation schedule provided. Internal BST meetings in progress. Meeting to be held in January, 2001 with CLEC community to discuss project. 1-18-01 Meeting held with CLEC community to review status of project and tentative timeline. BellSouth is working to improve the implementation date and anticipates confirmation of the new							
date within the next two wee		Training	Clarification	Not Receive	c (33)		
Cancellation Acknowledgme		BST	—				
Request Appeal Yes	No (35)						
Appeal Consideration (36)					-		
Agreed Release Date	(37)				-		