

EXHIBIT D
PROJECT SCHEDULE & KEY DATES

Performance Schedule

Guaranteed Delivery Milestones and Guaranteed Delivery Milestone Dates

(Shall submit per Unit 3)

1. Contractor shall commence performance of the Work on [REDACTED] and shall complete Work not later than [REDACTED] [Guaranteed Final Completion].
2. Deliveries shall not commence prior to [REDACTED].
[REDACTED]
3. Deliveries shall be completed no later than [REDACTED].
4. Contractor shall notify KU of all Subcontractors to be utilized in performance of Work at least forty-eight (48) hours prior to start of Work. Subcontractors will be denied access to KU facilities without the required notification.

Dates:

Item	Date
Mechanical Completion	[REDACTED]
Guaranteed Commercial Operation	[REDACTED]
Guaranteed Final Completion	[REDACTED]

Scheduled Tie-in Outage Period

Unit **Start** **Contractor Outage End Time**

[REDACTED] [REDACTED] [REDACTED]

Will only require a system outage, which will be coordinated with KU. This Tie-in can be done at any time with Owner's approval, but shall take place no later than the Outage dates listed above. Anticipated system tie-in will be scheduled for contractual purposes as [REDACTED].

Agreement Schedule

The following Level III schedule is the basis of the Agreement. The Schedule is to be submitted per applicable Unit in Primavera P6 and PDF format.