Change Request Form

Operating Company: Kentucky Power			Contract #: 028364420000X103
Project / Program: DNV GL Energy Services USA Inc			Date: 11/10/16
Change Requestor: Scott Bishop			Change #: CO1110161
Change Category (Check all that apply):			
☐ Schedule ☐ Testing / Qu	⊠ Cost ality □ Resources	☐ Scope ☐ Other (please	☐ Requirements / Deliverables e describe in Section)
Fully Describe the Change Being Requested: Kentucky Power and DNV GL Energy Services are increasing the 2016 contract incentive budget by \$500,000.00 to process customer incentive payments for projects scheduled for completion with the Prescriptive/Custom program, during the 2016 program year. The target customer participation for the program is revised from 200 to 293 customer accounts. The total for the incentive budget for the year is not to exceed \$1,380,750.			
Describe the Reason for the Change: DNV GL is approaching the incentive allocation cap for 2016. We request an increase to the cap for the continuation of the payments for customer incentives on completed projects.			
Indicate Impact On:			
Hours: Duration (Days) Cost (\$)500,000 Revised End Date			
AEP Change Approval			
Name Chailes Fa	signate Signate	ure Sarlu t	Date 11/30/16
Disposition: ☑ Approve	☐ Approved with Condition	ons □ Rejec	t □ Defer □ More Info
Vendor Change Approval			
Name Signature Date			
Manne	Signat	ere Paris Ch	Valle 12/1/2016
Disposition:			
Approve	☐ Approved with Condition	ons 🗆 Rejec	t □ Defer □ More Info