



Change Request Form

Operating Company: Kentucky Power Company	Contract #: 028369110001x110	
Project / Program: Lime Energy Service Company	Date: 09/29/17	
Change Requestor: Scott Bishop	Change #: CO0929171	
Change Category (Check all that apply): <input type="checkbox"/> Schedule <input checked="" type="checkbox"/> Cost <input checked="" type="checkbox"/> Scope <input checked="" type="checkbox"/> Requirements / Deliverables <input type="checkbox"/> Testing / Quality <input type="checkbox"/> Resources <input type="checkbox"/> Other (please describe in Section)		
Fully Describe the Change Being Requested: Kentucky Power and Lime Energy are increasing the 2017 budget from \$213,600 to \$432,425.69 (an increase of \$218,825.69). The increased budget allows for an increase in participation from 54 projects to 74 projects for 2017. The estimated energy savings will increase from [REDACTED].		
Describe the Reason for the Change: The contract change request completes remaining customer projects for the Express Install program.		
Indicate Impact On: Hours: _____ Duration (Days) _____ Cost (\$) 218,825.69 _____ Revised End Date _____		
AEP Change Approval		
Name DELINDA K BORDEN	Signature 	Date 10/2/17
Disposition: <input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approved with Conditions <input type="checkbox"/> Reject <input type="checkbox"/> Defer <input type="checkbox"/> More Info		
Vendor Change Approval		
Name PHILIP LUCCARELLI	Signature 	Date 10/2/17
Disposition: <input type="checkbox"/> Approve <input type="checkbox"/> Approved with Conditions <input type="checkbox"/> Reject <input type="checkbox"/> Defer <input type="checkbox"/> More Info		