



January 11, 2021

Tina Carson Frederick  
Staff Attorney  
Kentucky Public Service Commission  
211 Sower Blvd.  
Frankfort, KY 40601

RE: PSC Case No. 2020-00152

Dear Ms. Frederick:

We apologize for not responding in a timely manner regarding ordering paragraph No. 11 of the above order.

The construction began on July 9, 2020 and the 50 percent completion mark was hit on October 16, 2020. The project is currently at approximately 70 percent complete. We will keep in mind the requirements of ordering paragraphs 8 and 9 once construction is substantially complete.

Should you have any questions please contact me at 859-333-9742 or [hnicholas@kyengr.com](mailto:hnicholas@kyengr.com).

Sincerely,

KENTUCKY ENGINEERING GROUP, PLLC

---

Holly L. Nicholas

Pc: Kevin Shaw, Manager, Grayson County Water District  
Randy Jones, Rubin & Hays  
Robert E. Taylor, Jr., Project Manager, KY Engineering Group

P.O. Box 1034  
Versailles, Kentucky 40383  
Phone: (859) 251.4127  
Fax: (859) 251.4137  
Email: [info@kyengr.com](mailto:info@kyengr.com)  
[www.kyengr.com](http://www.kyengr.com)