

Rick E. Lovekamp

Manager Regulatory Strategy/Policy
State Regulation and Rates
O 502-627-3780
rick.lovekamp@lge-ku.com



Linda C. Bridwell, PE
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
Frankfort, Kentucky 40601-8294

July 19, 2024

**RE: Electronic Joint Application of Kentucky Utilities Company and Louisville Gas and Electric Company for Certificates of Public Convenience and Necessity and Site Compatibility Certificates and Approval of a Demand Side Management Plan and Approval of Fossil Fuel-Fired Generating Unit Retirements
Case No. 2022-00402**

Dear Ms. Bridwell:

In response to Ordering Paragraph No. 8 of the Commission's November 6, 2023 Order, in the above-captioned proceedings, please find Kentucky Utilities Company ("KU") and Louisville Gas and Electric Company ("LG&E") (jointly the "Companies") written notice to the Commission one week prior to the actual start of construction of Mill Creek 5. The Companies have been working on site preparation and will begin the actual construction of the Mill Creek Unit 5 Natural Gas Combined Cycle on July 29, 2024.

In accordance with 807 KAR 5:001, Section 8 and the Commission's Order of July 22, 2021 in Case No. 2020-00085, I certify that the electronic filing has been transmitted to the Commission on July 19, 2024 and that there are currently no parties in this proceeding that the Commission has excused from participation by electronic means.

Should you have any questions regarding the enclosed, please do not hesitate to contact me.

Sincerely,

Rick E. Lovekamp