



March 4, 2024

Ms. Linda C. Bridwell
Executive Director
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602

RE: **2021 Water System Improvements
Water Main Replacement and Booster Pump Stations
Rowan Water, Inc.
PSC Case No. 2023-00046
Rowan County, Kentucky**

Dear Ms. Bridwell:

This letter shall constitute as notification that the agreements were executed between Rowan Water, Inc. and G & W Construction Co., Inc. (Contractor) on Friday, March 1, 2024 for the above referenced project.

A pre-construction conference was held on March 1, 2024 and the Notice to Proceed was issued to the Contractor. The Contractor has 10 calendar days to start construction on or before March 11, 2024. The Contract Time is 180 calendar days for substantial completion and 210 calendar days for final completion. In accordance with the Agreement, the date of Substantial Completion is September 6, 2024.

If you have any questions or need any additional information, please feel free to contact me at 859-351-1714.

Sincerely,

BLUEGRASS ENGINEERING, PLLC

Bryan K. Lovan, PE, PLS
Sr. Project Manager/Engineer

Pc: Jerry Patrick, Rowan Water, Inc.
Randy Jones, Rubin & Hayes
File

502.370.6551 • 222 East Main Street, Suite 1 • Georgetown, KY 40324

www.bluegrassengineering.net