

**Archived:** Thursday, May 31, 2012 4:00:21 PM

**From:** Mike Galbraith

**Sent:** Monday, July 25, 2011 11:17:26 AM

**To:** Jim Garrett; Mark E Malony; Jeffrey A Francis; Wayne O'Bryan; Mike Elder; Ron Gregory; Billy Burden; Tracy Dean Cole; Kevin R West; Richard E Parker; George A Hollander; Natalie Hankins

**Cc:** Mark Bailey; Eric M. Robeson; Bob Berry; Tom Shaw; Mark Bertram; Chad Phillips; ADAM.C.LANDRY@sargentlundy.com

**Subject:** RE: Emission testing schedule

**Importance:** Normal

---

Slight revision in the test schedule for this week. Green Unit Two testing will be swapped with Green Unit One due to mill repair:

Scheduled testing at Green Station;

Tuesday July 26 - Set up test equipment on Unit One

Wednesday July 27 - Unit One full load testing - 7am to 7 pm

Thursday July 28 - Set up test equipment on Unit Two, possibly begin testing

Friday July 29 - Unit Two full load testing - 7am to 7 pm

Anticipation is to test at HMPL the week of August 1. I will be in contact with plant operations to schedule load as this date approaches.

Mike

---

**From:** Eric M. Robeson

**Sent:** Friday, July 08, 2011 9:40 AM

**To:** Ron Gregory; Wayne O'Bryan; Jim Garrett

**Cc:** Bob Berry; Tom Shaw; Mike Galbraith; Mark Bailey; ADAM.C.LANDRY@sargentlundy.com

**Subject:** Emission testing schedule

Following discussions with Bob and others, here is a revised test order:

Coleman      in progress

Wilson            Full load pet coke blend  
Full load Coal  
Partial load coal (one mill off)

Green            Full load coal on one of the units  
Full load pet coke blend on the other unit

HMPL            Full load both units

Should partial load testing at Wilson show any deterioration in environmental compliance, we will schedule a partial load test for one of the Green units

Mike Galbraith will coordinate with plant personnel for exact test dates and times

Eric