

Archived: Thursday, May 31, 2012 4:00:21 PM

From: [Mike Galbraith](#)

Sent: Thursday, July 28, 2011 11:11:30 AM

To: [Jim Garrett](#); [Mark E Malony](#); [Jeffrey A Francis](#); [Wayne O'Bryan](#); [Mike Elder](#); [Ron Gregory](#); [Billy Burden](#); [Tracy Dean Cole](#); [Kevin R West](#); [Richard E Parker](#); [George A Hollander](#); [Natalie Hankins](#); [Charles Jones2](#)

Cc: [Mark Bailey](#); [Eric M. Robeson](#); [Bob Berry](#); [Tom Shaw](#); [Mark Bertram](#); [Chad Phillips](#); ADAM.C.LANDRY@sargentlundy.com

Subject: RE: Emission testing schedule

Importance: Normal

An update on testing:

Testing at the Green Station should be complete by the end of the day tomorrow. We then move to HMPL next week.

Scheduled testing;

Friday July 29 – Green Unit Two full load testing - 7am to 7 pm

Tuesday August 2 – Equipment set-up on Henderson Station

Wednesday August 3 – Henderson Unit One full load testing - 7am to 7 pm

Thursday August 4 – Henderson Unit Two full load testing - 7am to 7 pm

Friday August 5 - Contingency day if necessary to complete any remaining testing at Henderson Station, contractor departure

Heat rate testing is being conducted in conjunction with HAPS testing at both Green and Henderson Stations.

Mike

From: Eric M. Robeson

Sent: Friday, July 08, 2011 9:40 AM

To: Ron Gregory; Wayne O'Bryan; Jim Garrett

Cc: Bob Berry; Tom Shaw; Mike Galbraith; Mark Bailey; **ADAM.C.LANDRY@sargentlundy.com**

Subject: Emission testing schedule

Following discussions with Bob and others, here is a revised test order:

Coleman in progress

Wilson Full load pet coke blend

Full load Coal

Partial load coal (one mill off)

Green Full load coal on one of the units

Full load pet coke blend on the other unit

HMPL Full load both units

Should partial load testing at Wilson show any deterioration in environmental compliance, we will schedule a partial load test for one of the Green units

Mike Galbraith will coordinate with plant personnel for exact test dates and times

Eric