



Andy Beshear
Governor

Michael J. Schmitt
Chairman

Rebecca W. Goodman
Secretary
Energy and Environment Cabinet

Commonwealth of Kentucky
**Kentucky State Board on
Electric Generation and
Transmission Siting**
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602-0615
Telephone: (502) 564-3940

May 13, 2020

TO: DIVISION OF FILINGS

RE: Case No. 2020-00043
Application of Glover Creek Solar, LLC for a Certificate of Public Convenience and Necessity to Construct an Approximately 55 Megawatt Merchant Electric Solar Generating Facility in Metcalfe County, Kentucky Pursuant to KRS 278.700 and 807 KAR 5:110

Attached is a Siting Board Staff Notice setting forth the deadlines for the procedural schedule to be followed in this matter. Also attached is a Memorandum from Rebecca W. Goodman, Secretary, Energy and Environment Cabinet, dated May 5, 2020, extending the statutory deadline for the processing of the instant matter. Both the Notice and the Memorandum are being filed in the record of the above-referenced case.

Sincerely,

A handwritten signature in blue ink, appearing to read "Kent A. Chandler".

Kent A. Chandler
Executive Director

Enclosures

cc: Parties of Record

INTRA-AGENCY MEMORANDUM
KENTUCKY STATE BOARD ON
ELECTRIC GENERATION AND TRANSMISSION SITING

TO: Case File – Case No. 2020-00043
FROM: Quang D. Nguyen, Assistant General Counsel
DATE: May 13, 2020
RE: Staff Notice of Procedural Schedule

On March 27, 2020, Glover Creek Solar, LLC, filed an application seeking a Construction Certificate to construct an approximately 55 megawatt merchant electric solar facility in Summer Shade, Metcalfe County, Kentucky. The following procedural schedule is established to ensure for the orderly processing of this proceeding.

Initial requests for information to Glover Creek Solar, LLC, shall be filed no later than.....	05/15/20
Glover Creek Solar, LLC, shall file responses to initial requests for information no later than.....	06/01/20
Supplemental requests for information to Glover Creek Solar, LLC, shall be filed no later than.....	06/15/20
Glover Creek Solar, LLC, shall file responses to initial requests for information no later than.....	06/29/20
Siting Board consultant’s site assessment report shall be filed no later than.....	07/10/20
Glover Creek Solar, LLC, shall file its response addressing findings and recommended mitigation measures, if any, no later than	07/24/20
Statutory deadline based upon extension as authorized by Secretary Rebecca W. Goodman	09/23/20



Andy Beshear
Governor

Rebecca W. Goodman
Secretary
Energy and Environment Cabinet

Commonwealth of Kentucky
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602-0615
Telephone: (502) 564-3940
Fax: (502) 564-3460
psc.ky.gov

Michael J. Schmitt
Chairman

Robert Cicero
Vice Chairman

Talina R. Mathews
Commissioner

MEMORANDUM

TO: PSC Staff, for dissemination

FROM: Rebecca Goodman, Secretary, Energy and Environment Cabinet

DATE: May 5, 2020

Re: COVID-19, State of Emergency
Requests for Temporary Regulatory Flexibility

As a result of the current novel coronavirus (COVID-19) emergency and under the authority delegated to me pursuant to KRS Chapter 39A and the Governor's Executive Orders, including Executive Orders 2020-243 and 2020-257, having been duly advised by the Kentucky Public Service Commission, I am implementing the following provisions in order to accommodate necessary services during the emergency.


Regulatory Impacts from COVID-19

The staff of the Kentucky Public Service Commission (PSC) is tasked by KRS 278.702 to serve as permanent administrative staff of the Kentucky State Board on Electric Generation and Transmission Siting (Siting Board). With the onset of COVID-19 and the Governor's declaration of a state of emergency in the Commonwealth, the PSC staff is aware that travel and social distancing constraints have caused difficulties with completing tasks in a timely manner relating to the Siting Board, including those required to be completed by contractors. PSC staff recommends an additional 45 days be granted to allow for travel restrictions and other protocols be lifted in order to allow the contractors to conduct in-person site visits necessary to complete their site assessment reports. Under the current statutory framework, if no evidentiary hearing is conducted, the Siting Board's final determination with respect to the application must be made within 120 days of the application's filing. In order to provide adequate time for the consultants to conduct in-person site visits for their site assessment reports, for the Siting Board to meet and make a determination, and for PSC staff to process the Siting Board's determination, additional action is required.

As such, with respect to the matters currently before the Siting Board, namely docketed Case Nos. 2020-00040 & 2020-00043, the date by which the Siting Board shall, by majority vote, grant or deny a construction certificate, either in whole or in part, in

accordance with KRS 278.710, shall be extended from one hundred twenty (120) days to one hundred eighty (180) days from receipt of an administratively complete application.

Sincerely,

A handwritten signature in black ink that reads "Rebecca W. Goodman". The signature is written in a cursive style with a large initial 'R'.

Rebecca W. Goodman
Secretary

*James W Gardner
Sturgill, Turner, Barker & Moloney, PLLC
333 West Vine Street
Suite 1400
Lexington, KENTUCKY 40507

*M. Todd Osterloh
Sturgill, Turner, Barker & Moloney, PLLC
333 West Vine Street
Suite 1400
Lexington, KENTUCKY 40507