



RECEIVED

OCT 23 2015

PUBLIC SERVICE
COMMISSION

October 1, 2015

Mr. Jeff Derouen, Executive Director
Public Service Commission
211 Sower Blvd.
Frankfort, KY 40602


Re: Case No. 2014-00206
North Shelby Water Company

Dear Mr. Derouen:

Per instructions included in the PSC Order issued to the North Shelby Water Company on July 21, 2014, please be advised that as of September 16, 2015 construction of the East-West Connector – Phase II Water System Improvements project is substantially complete. Please find attached a digital copy of “as-built” drawings for your records.

Should you need additional information, please advise.

Sincerely,



Lee Mudd, P.E.
Project Engineer

/jlm

cc: Jerry Ruble, President
North Shelby Water Company