



RECEIVED

JUL 29 2019

PUBLIC SERVICE
COMMISSION

July 26, 2019

Ms. Gwen Pinson
Executive Director
Public Service Commission
211 Sower Blvd.
P.O. Box 615
Frankfort, Kentucky 40602

Re: Rattlesnake Ridge Water District
Case No. 2018-00371

Dear Ms. Pinson;

Please be advised that Rattlesnake Ridge Water District's, Phase 11 Water System Improvements project has now surpassed the fifty (50) percent threshold.

This office anticipates the original, one through five contracts to be completed by November, 2019.

I will provide your office with record drawings, and a letter of completion prior to close-out of the project.

If you should have any questions, please contact me at your convenience.

Sincerely,

Riley Sumner
Project Manager

C: Rattlesnake Ridge Water District
File