Rick E. Lovekamp
Sr. Manager Regulatory Strategy/Policy
State Regulation and Rates
O 502-627-3780
rick.lovekamp@lge-ku.com

a PPL company

Linda C. Bridwell, PE
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
Frankfort, Kentucky 40601-8294

January 3, 2025

RE: Electronic Application of Louisville Gas and Electric Company for an Adjustment of Its Electric and Gas Rates and for Certificates of Public Convenience and Necessity Case No. 2016-00371

Dear Ms. Bridwell:

Pursuant to Ordering Paragraph 14 of the Commission's June 22, 2017 Order issued in the above-referenced proceeding, please accept Louisville Gas and Electric Company's ("LG&E") written notice to the Commission one week prior to the actual start of construction of the Bullitt County pipeline. LG&E will begin the actual construction of the Bullitt County pipeline the week of January 13, 2025.

In accordance with 807 KAR 5:001, Section 8 and the Commission's Order of July 22, 2021 in Case No. 2020-00085, I certify that the electronic filing has been transmitted to the Commission on January 3, 2025 and that there are currently no parties in this proceeding that the Commission has excused from participation by electronic means.

Should you have any questions regarding the enclosed, please do not hesitate to contact me.

Sincerely,

Rick E. Lovekamp