COMMONWEALTH OF KENTUCKY
BEFORE THE KENTUCKY STATE BOARD
ON ELECTRIC GENERATION AND TRANSMISSION SITING

In the Matter of:	)	
	)	
In the Matter of the Application of Summer Shade Solar, LLC for a Certificate of Construction for an approximately 106-Megawatt Merchant Electric Solar Generating Facility in Metcalfe County, Kentucky pursuant to KRS 278.700, et seq., and 807 KAR 5:110	)	**Case No. 2025-00064**

STATUS UPDATE

Pursuant to Mitigation Measure No. 5 of the Siting Board's Order dated October 24, 2025, Summer Shade Solar LLC ("Summer Shade"), by counsel, submits the following status update.

As previously noted, ownership of Summer Shade was transferred to an entity ultimately managed by Copenhagen Infrastructure Partners on March 25, 2026. Construction has not yet begun; however, Summer Shade anticipates construction will begin in the 1st quarter of 2027.

Dated: April 30, 2026

/s/ *M. Todd Osterloh*

James W. Gardner
M. Todd Osterloh
Rebecca C. Price
333 West Vine Street, Suite 1500
Lexington, KY 40507
Phone: (859) 255-8581
Email: jgardner@sturgillturner.com
tosterloh@sturgillturner.com
rprice@sturgillturner.com
Counsel for Summer Shade Solar, LLC