
LG&E/KU - E.W. Brown Station E.W. Brown AQC Upgrades Project Cash Distribution (Without SCR) 41.0807.1

2011 2012 2013
Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13

Incremental
Unit 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $86,889 $158,143 $642,901 $311,941 $313,757 $699,057 $709,687 $1,583,296 $781,025 $808,976 $714,170
Unit 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $86,889 $158,143 $732,901 $311,941 $313,757 $768,587 $890,436 $1,845,364 $784,716 $944,092 $943,302
Unit 3 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $175,131 $281,697 $262,394 $1,982,089 $971,635 $1,094,511 $1,290,093 $1,300,447 $2,985,110 $1,365,638
Common $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,056 $43,783 $56,174 $65,598 $73,022 $209,984 $1,035,568 $226,870 $173,411 $123,955 $135,218
TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $294,056 $535,200 $1,713,673 $951,875 $2,682,625 $2,649,263 $3,730,202 $4,945,623 $3,039,598 $4,862,132 $3,158,328

Cumulative
Unit 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $86,889 $245,032 $887,933 $1,199,875 $1,513,631 $2,212,688 $2,922,376 $4,505,672 $5,286,697 $6,095,673 $6,809,843
Unit 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $86,889 $245,032 $977,933 $1,289,875 $1,603,631 $2,372,218 $3,262,655 $5,108,019 $5,892,735 $6,836,827 $7,780,129
Unit 3 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $271,354 $553,050 $815,444 $2,797,533 $3,769,168 $4,863,679 $6,153,772 $7,454,218 $10,439,328 $11,804,966
Common $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,056 $67,838 $124,013 $189,611 $262,633 $472,618 $1,508,185 $1,735,055 $1,908,466 $2,032,421 $2,167,639
TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $294,056 $829,257 $2,542,929 $3,494,804 $6,177,429 $8,826,692 $12,556,895 $17,502,518 $20,542,116 $25,404,248 $28,562,576
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LG&E/KU - E.W. Brown Station E.W. Brown AQC Upgrades Project Cash Distribution (Without SCR) 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Common
TOTAL

2014
Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15

$846,052 $564,219 $971,468 $1,140,004 $1,166,579 $1,315,398 $2,105,493 $2,244,625 $2,185,326 $3,303,339 $2,867,232 $3,725,183 $3,053,667 $2,685,494 $2,553,069 $2,611,539 $3,066,698 $2,410,401 $2,124,108 $2,310,256
$756,166 $634,564 $982,056 $1,419,284 $1,203,857 $1,375,743 $2,257,148 $2,449,677 $2,246,695 $2,637,137 $3,100,522 $3,737,552 $3,655,702 $3,155,356 $2,431,125 $2,492,318 $2,982,726 $2,473,648 $2,059,697 $2,351,417

$1,535,022 $3,338,123 $2,128,029 $2,372,968 $3,302,655 $3,317,249 $4,189,661 $3,858,602 $4,110,885 $4,169,716 $3,244,243 $3,562,588 $3,826,712 $3,623,057 $5,412,398 $5,267,884 $4,965,579 $4,640,247 $4,393,056 $4,167,773
$1,746,074 $156,322 $166,212 $176,288 $185,920 $188,185 $186,913 $186,180 $311,527 $204,396 $1,804,084 $1,003,521 $1,002,570 $995,102 $984,789 $1,189,441 $438,277 $198,123 $201,802 $204,456
$4,883,315 $4,693,229 $4,247,766 $5,108,544 $5,859,011 $6,196,576 $8,739,215 $8,739,084 $8,854,432 $10,314,588 $11,016,081 $12,028,845 $11,538,651 $10,459,010 $11,381,381 $11,561,182 $11,453,279 $9,722,419 $8,778,663 $9,033,901

$7,655,895 $8,220,114 $9,191,582 $10,331,586 $11,498,165 $12,813,563 $14,919,057 $17,163,681 $19,349,007 $22,652,346 $25,519,579 $29,244,762 $32,298,429 $34,983,923 $37,536,992 $40,148,531 $43,215,228 $45,625,629 $47,749,737 $50,059,993
$8,536,295 $9,170,859 $10,152,915 $11,572,200 $12,776,057 $14,151,800 $16,408,948 $18,858,625 $21,105,320 $23,742,457 $26,842,979 $30,580,531 $34,236,233 $37,391,589 $39,822,714 $42,315,032 $45,297,759 $47,771,406 $49,831,103 $52,182,519

$13,339,988 $16,678,111 $18,806,140 $21,179,108 $24,481,763 $27,799,012 $31,988,673 $35,847,274 $39,958,159 $44,127,875 $47,372,118 $50,934,706 $54,761,417 $58,384,475 $63,796,873 $69,064,757 $74,030,335 $78,670,583 $83,063,639 $87,231,412
$3,913,713 $4,070,036 $4,236,248 $4,412,535 $4,598,455 $4,786,640 $4,973,554 $5,159,734 $5,471,261 $5,675,656 $7,479,740 $8,483,261 $9,485,831 $10,480,933 $11,465,722 $12,655,163 $13,093,440 $13,291,563 $13,493,365 $13,697,821

$33,445,891 $38,139,120 $42,386,886 $47,495,429 $53,354,440 $59,551,016 $68,290,231 $77,029,315 $85,883,746 $96,198,334 $107,214,415 $119,243,260 $130,781,910 $141,240,920 $152,622,301 $164,183,483 $175,636,762 $185,359,181 $194,137,844 $203,171,745
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LG&E/KU - E.W. Brown Station E.W. Brown AQC Upgrades Project Cash Distribution (Without SCR) 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Common
TOTAL

2015 2016
Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16

$2,296,742 $2,871,737 $3,281,994 $3,220,801 $3,713,473 $3,630,220 $3,601,878 $3,430,974 $2,961,183 $2,728,038 $2,408,274 $2,039,885 $1,630,519 $1,188,500 $722,726 $242,466 $0 $0 $0 $0
$2,357,695 $2,351,465 $2,293,409 $2,300,667 $2,981,849 $2,991,099 $3,090,452 $3,064,039 $2,697,164 $2,664,437 $2,596,914 $2,493,753 $2,359,891 $2,194,467 $2,004,120 $1,786,886 $1,548,357 $1,289,930 $1,017,603 $731,668
$2,263,231 $1,926,610 $1,545,934 $1,130,039 $2,365,453 $231,234 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$206,014 $206,425 $205,658 $203,699 $200,555 $196,252 $190,835 $184,365 $176,924 $166,368 $142,269 $116,428 $89,166 $121,730 $185,008 $8,912 $0 $0 $0 $0
$7,123,682 $7,356,237 $7,326,995 $6,855,205 $9,261,331 $7,048,805 $6,883,165 $6,679,378 $5,835,271 $5,558,843 $5,147,457 $4,650,066 $4,079,576 $3,504,697 $2,911,854 $2,038,263 $1,548,357 $1,289,930 $1,017,603 $731,668

$52,356,735 $55,228,472 $58,510,465 $61,731,266 $65,444,739 $69,074,959 $72,676,837 $76,107,812 $79,068,994 $81,797,032 $84,205,306 $86,245,192 $87,875,710 $89,064,211 $89,786,937 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403
$54,540,214 $56,891,679 $59,185,088 $61,485,755 $64,467,605 $67,458,703 $70,549,156 $73,613,195 $76,310,359 $78,974,796 $81,571,710 $84,065,463 $86,425,355 $88,619,821 $90,623,941 $92,410,827 $93,959,184 $95,249,114 $96,266,717 $96,998,385
$89,494,643 $91,421,253 $92,967,188 $94,097,226 $96,462,679 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913
$13,903,834 $14,110,260 $14,315,918 $14,519,617 $14,720,173 $14,916,425 $15,107,259 $15,291,625 $15,468,549 $15,634,916 $15,777,185 $15,893,613 $15,982,779 $16,104,509 $16,289,516 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428

$210,295,427 $217,651,664 $224,978,659 $231,833,864 $241,095,195 $248,144,000 $255,027,165 $261,706,543 $267,541,814 $273,100,657 $278,248,114 $282,898,180 $286,977,756 $290,482,453 $293,394,307 $295,432,570 $296,980,927 $298,270,857 $299,288,460 $300,020,129
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LG&E/KU - E.W. Brown Station E.W. Brown AQC Upgrades Project Cash Distribution (Without SCR) 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Common
TOTAL

2017 2018
Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$435,494 $160,433 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$435,494 $160,433 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403 $90,029,403
$97,433,880 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313 $97,594,313
$96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913 $96,693,913
$16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428 $16,298,428

$300,455,623 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056 $300,616,056
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