
LG&E/KU - E.W. Brown Station E.W. Brown AQC Upgrades Project Cash Distribution 41.0807.1

2011 2012 2013
Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13

Incremental
Unit 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $248,254 $451,838 $1,019,717 $751,975 $1,904,677 $1,492,690 $1,597,972 $2,422,347 $1,723,407 $2,722,526 $1,554,509
Unit 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $248,254 $451,838 $1,109,717 $751,975 $2,514,705 $1,649,165 $1,848,865 $2,809,487 $1,757,677 $3,498,292 $1,742,419
Unit 3 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $175,131 $281,697 $262,394 $1,982,089 $958,411 $1,081,227 $1,283,347 $1,300,247 $2,984,992 $1,365,500
Common $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,056 $43,783 $56,174 $65,598 $73,022 $209,195 $1,034,396 $225,493 $171,717 $121,516 $131,972
TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $616,787 $1,122,589 $2,467,305 $1,831,943 $6,474,493 $4,309,460 $5,562,460 $6,740,674 $4,953,047 $9,327,326 $4,794,400

Cumulative
Unit 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $248,254 $700,092 $1,719,810 $2,471,785 $4,376,462 $5,869,151 $7,467,124 $9,889,470 $11,612,877 $14,335,403 $15,889,913
Unit 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $248,254 $700,092 $1,809,810 $2,561,785 $5,076,490 $6,725,654 $8,574,519 $11,384,006 $13,141,683 $16,639,975 $18,382,394
Unit 3 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $271,354 $553,050 $815,444 $2,797,533 $3,755,944 $4,837,171 $6,120,518 $7,420,765 $10,405,757 $11,771,257
Common $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,056 $67,838 $124,013 $189,611 $262,633 $471,828 $1,506,224 $1,731,717 $1,903,434 $2,024,950 $2,156,922
TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $616,787 $1,739,377 $4,206,682 $6,038,625 $12,513,118 $16,822,578 $22,385,038 $29,125,712 $34,078,760 $43,406,086 $48,200,485
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LG&E/KU - E.W. Brown Station E.W. Brown AQC Upgrades Project Cash Distribution 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Common
TOTAL

2014
Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15

$1,588,613 $2,413,832 $1,874,556 $1,994,690 $2,018,866 $2,255,763 $3,375,441 $3,446,654 $3,434,659 $4,677,560 $3,971,019 $4,937,601 $4,090,038 $4,137,842 $3,652,224 $3,730,804 $4,771,676 $3,493,029 $2,921,202 $3,484,538
$1,509,206 $3,100,089 $1,913,279 $2,323,785 $2,084,645 $2,378,724 $3,607,630 $3,674,711 $3,505,418 $3,945,275 $4,177,302 $4,856,030 $4,705,049 $4,590,725 $3,708,336 $3,794,453 $5,206,107 $3,744,665 $2,920,106 $3,650,998
$1,534,814 $3,346,159 $2,135,622 $2,380,281 $3,303,864 $3,315,346 $4,187,629 $3,856,473 $4,108,690 $4,167,483 $3,241,998 $3,560,357 $3,824,519 $3,620,925 $5,410,350 $5,265,939 $4,963,757 $4,638,567 $4,391,533 $4,166,422
$1,741,977 $151,348 $160,351 $169,545 $178,317 $180,258 $178,986 $178,253 $303,599 $195,147 $1,794,835 $994,272 $993,321 $986,276 $976,862 $1,181,514 $430,349 $190,195 $193,874 $196,528
$6,374,611 $9,011,428 $6,083,807 $6,868,301 $7,585,691 $8,130,091 $11,349,686 $11,156,091 $11,352,366 $12,985,464 $13,185,154 $14,348,260 $13,612,926 $13,335,769 $13,747,771 $13,972,709 $15,371,889 $12,066,456 $10,426,716 $11,498,486

$17,478,526 $19,892,358 $21,766,914 $23,761,604 $25,780,470 $28,036,234 $31,411,675 $34,858,329 $38,292,988 $42,970,548 $46,941,568 $51,879,168 $55,969,206 $60,107,048 $63,759,271 $67,490,076 $72,261,752 $75,754,781 $78,675,983 $82,160,521
$19,891,600 $22,991,689 $24,904,968 $27,228,753 $29,313,398 $31,692,122 $35,299,752 $38,974,463 $42,479,881 $46,425,155 $50,602,457 $55,458,487 $60,163,535 $64,754,261 $68,462,597 $72,257,049 $77,463,156 $81,207,821 $84,127,928 $87,778,925
$13,306,071 $16,652,230 $18,787,852 $21,168,133 $24,471,997 $27,787,343 $31,974,971 $35,831,445 $39,940,135 $44,107,617 $47,349,615 $50,909,972 $54,734,491 $58,355,416 $63,765,766 $69,031,704 $73,995,461 $78,634,028 $83,025,561 $87,191,983
$3,898,899 $4,050,246 $4,210,597 $4,380,141 $4,558,458 $4,738,716 $4,917,701 $5,095,954 $5,399,553 $5,594,700 $7,389,535 $8,383,807 $9,377,128 $10,363,404 $11,340,266 $12,521,779 $12,952,128 $13,142,324 $13,336,198 $13,532,726

$54,575,096 $63,586,524 $69,670,331 $76,538,632 $84,124,323 $92,254,414 $103,604,100 $114,760,191 $126,112,557 $139,098,021 $152,283,175 $166,631,435 $180,244,361 $193,580,129 $207,327,900 $221,300,609 $236,672,498 $248,738,954 $259,165,670 $270,664,156
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LG&E/KU - E.W. Brown Station E.W. Brown AQC Upgrades Project Cash Distribution 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Common
TOTAL

2015 2016
Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16

$3,466,376 $4,420,468 $6,184,955 $6,259,541 $6,522,441 $6,617,903 $6,595,542 $6,389,660 $4,617,837 $4,265,043 $3,770,308 $3,197,056 $2,557,611 $1,865,405 $2,235,890 $380,781 $0 $0 $0 $0
$3,658,674 $3,648,033 $5,217,164 $5,464,700 $6,000,453 $6,256,605 $6,434,229 $6,452,073 $4,263,865 $4,222,593 $4,124,227 $3,967,457 $3,760,284 $3,502,100 $4,911,664 $2,856,443 $2,477,311 $2,065,544 $1,628,482 $1,170,033
$2,262,066 $1,925,641 $1,545,171 $1,129,488 $2,365,120 $231,123 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$198,086 $198,498 $197,731 $195,772 $192,628 $188,325 $182,907 $176,438 $168,996 $158,783 $135,713 $110,968 $84,859 $118,621 $183,129 $8,284 $0 $0 $0 $0
$9,585,203 $10,192,640 $13,145,020 $13,049,501 $15,080,642 $13,293,955 $13,212,679 $13,018,171 $9,050,698 $8,646,419 $8,030,247 $7,275,481 $6,402,754 $5,486,126 $7,330,682 $3,245,509 $2,477,311 $2,065,544 $1,628,482 $1,170,033

$85,626,898 $90,047,365 $96,232,320 $102,491,861 $109,014,301 $115,632,204 $122,227,746 $128,617,406 $133,235,243 $137,500,286 $141,270,594 $144,467,651 $147,025,262 $148,890,666 $151,126,556 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337
$91,437,599 $95,085,632 $100,302,797 $105,767,496 $111,767,950 $118,024,555 $124,458,784 $130,910,857 $135,174,722 $139,397,315 $143,521,542 $147,488,998 $151,249,283 $154,751,383 $159,663,047 $162,519,490 $164,996,801 $167,062,345 $168,690,827 $169,860,860
$89,454,049 $91,379,690 $92,924,861 $94,054,349 $96,419,470 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592
$13,730,812 $13,929,310 $14,127,041 $14,322,812 $14,515,440 $14,703,765 $14,886,672 $15,063,109 $15,232,106 $15,390,889 $15,526,602 $15,637,569 $15,722,428 $15,841,050 $16,024,179 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463

$280,249,358 $290,441,998 $303,587,018 $316,636,519 $331,717,161 $345,011,116 $358,223,794 $371,241,965 $380,292,663 $388,939,083 $396,969,330 $404,244,811 $410,647,565 $416,133,691 $423,464,373 $426,709,882 $429,187,193 $431,252,737 $432,881,219 $434,051,252
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LG&E/KU - E.W. Brown Station E.W. Brown AQC Upgrades Project Cash Distribution 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Common
TOTAL

2017 2018
Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$697,138 $268,203 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$697,138 $268,203 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337 $151,507,337
$170,557,998 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201 $170,826,201
$96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592 $96,650,592
$16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463 $16,032,463

$434,748,391 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593 $435,016,593
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