
LG&E - KU- Mill Creek Unit 2 PJFF Rev. B (Without SCR)
B&V PROJECT #: 168908 LOCATION: Jefferson County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 330

ESTIMATE SUMMARY

Purchase Contracts:
61.0000 Civil / Structural $653,400 $39,460 $0 0 $6,791,635 $7,484,495 4.28% $22.68
61.3801 Ductwork and breeching $1,087,200 $0 $0 0 $0 $1,087,200 0.62% $3.29
62.0000 Mechanical - Balance of Plant (BOP) $244,850 $0 $0 0 $50,000 $294,850 0.17% $0.89
63.0000 Electrical - BOP, Equipment, Raceway $240,000 $5,663,266 $0 0 $5,000,000 $10,903,266 6.24% $33.04
63.3002 VFDs, Motors and Couplings $3,179,200 $0 $0 0 $0 $3,179,200 1.82% $9.63
63.3603 Switchgear and MCCs $2,164,000 $0 $0 0 $0 $2,164,000 1.24% $6.56
63.3802 SUS Transformers $452,482 $0 $0 0 $0 $452,482 0.26% $1.37
63.3803 Aux Transformer $562,000 $0 $0 0 $0 $562,000 0.32% $1.70
63.4400 345 kV Transmission Lines Relocation $0 $0 $0 0 $1,000,000 $1,000,000 0.57% $3.03
64.0000 Control - DCS, Instrumentation $876,000 $64,350 $0 0 $0 $940,350 0.54% $2.85
64.0407 On-line Performance Monitoring - Neural Network $0 $0 $0 0 $570,000 $570,000 0.33% $1.73
65.3120 Fabric filter $13,000,000 $0 $0 0 $0 $13,000,000 7.44% $39.39
65.3210 Sorbent Injection $2,000,000 $0 $0 0 $0 $2,000,000 1.14% $6.06
65.3500 H-PAC Mercury Control $1,000,000 $0 $0 0 $0 $1,000,000 0.57% $3.03
66.1000 Piping & Tubing $166,918 $0 $0 0 $0 $166,918 0.10% $0.51
66.2070 Pipe Supports $0 $434,438 $0 0 $0 $434,438 0.25% $1.32
66.3000 Valves and Accessories $0 $23,200 $0 0 $0 $23,200 0.01% $0.07
67.0414 Fly Ash Handling System $0 $0 $0 0 $4,600,000 $4,600,000 2.63% $13.94
67.9300 Air Compressors, Dryers, &  Air Receivers $250,000 $0 $0 0 $0 $250,000 0.14% $0.76
67.9532 ID Fans $1,800,000 $0 $0 0 $0 $1,800,000 1.03% $5.45

Subtotal Purchase Contracts: $27,676,050 $6,224,714 $0 0 $18,011,635 $51,912,399 29.72% $157.31

Construction Contracts:
71.0100 Demolition works $0 $0 $124,170 2,420 $620,000 $744,170 0.43% $2.26
71.0401 Civil / Structural Construction - Cast in -place Piling $0 $0 $0 0 $1,487,500 $1,487,500 0.85% $4.51
71.0402 Civil / Structural Construction - Super Structures $0 $0 $1,075,601 15,541 $3,465,000 $4,540,601 2.60% $13.76
71.0403 Civil / Structural Construction - Sub-Structures $0 $653,415 $2,102,925 36,995 $148,474 $2,904,814 1.66% $8.80
72.0000 Mechanical / Chemical Construction $0 $0 $12,349,762 200,354 $2,689,250 $15,039,012 8.61% $45.57
73.0000 Electrical / Control Construction $0 $501,212 $9,258,965 148,191 $26,100 $9,786,277 5.60% $29.66
75.3200 Mechanical - Scrubber Refurbishment $0 $0 $0 0 $23,032,467 $23,032,467 13.18% $69.80
78.0000 Service Contracts & Construction Indirects $0 $2,739,383 $3,395,447 72,331 $10,732,310 $16,867,140 9.66% $51.11

Subtotal Construction Contracts: $0 $3,894,010 $28,306,871 475,832 $42,201,101 $74,401,981 42.59% $225.46

Total Direct Costs $27,676,050 $10,118,723 $28,306,871 475,832 $60,212,736 $126,314,380 72.31% $382.77

Indirect Costs:
99.1100 Engineering Costs (Includes G&A ) $0 $0 $2,460,000 60,000 $3,655,560 $6,115,560 3.50% $18.53
99.1200 EPC Construction Management (Includes G&A ) $0 $67,527 $5,208,897 114,683 $7,381,479 $12,657,902 7.25% $38.36
99.1500 Project Insurance $0 $0 $0 0 $2,298,392 $2,298,392 1.32% $6.96
99.1600 Performance Bond $0 $0 $0 0 $985,025 $985,025 0.56% $2.98
99.1900 Sales Tax 6% on indirect materials and services $0 $50,917 $0 0 $0 $50,917 0.03% $0.15
99.2500 Project Contingency  10% $0 $0 $0 0 $14,842,218 $14,842,218 8.50% $44.98
99.2600 EPC Profit $0 $0 $0 0 $11,429,000 $11,429,000 6.54% $34.63

Total Indirect Costs $0 $118,444 $7,668,897 174,683 $40,591,673 $48,379,014 27.69% $146.60

Total Overnight (April 2011) EPC Capital Costs: $27,676,050 $10,237,167 $35,975,768 650,515 $100,804,409 $174,693,394 100.00% $529.37

$0 $0 $0 0 $0 $0 0.00% $0.00



LG&E - KU- Mill Creek Unit 2 PJFF Rev. B (Without SCR)
B&V PROJECT #: 168908 LOCATION: Jefferson County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 330

ESTIMATE SUMMARY

Purchase Contracts:
61.0000 Civil / Structural $1,740,600 $39,460 $0 0 $6,791,635 $8,571,695 4.91% $25.97
62.0000 Mechanical $2,461,768 $457,638 $0 0 $4,650,000 $7,569,406 4.33% $22.94
63.0000 Electrical $6,597,682 $5,663,266 $0 0 $6,000,000 $18,260,948 10.45% $55.34
64.0000 Control $876,000 $64,350 $0 0 $570,000 $1,510,350 0.86% $4.58
65.0000 Chemical $16,000,000 $0 $0 0 $0 $16,000,000 9.16% $48.48

Subtotal Purchase Contracts: $27,676,050 $6,224,714 $0 0 $18,011,635 $51,912,399 29.72% $157.31

Construction Contracts:
71.0000 Civil / Structural Construction $0 $653,415 $3,302,696 54,957 $5,720,974 $9,677,085 5.54% $29.32
72.0000 Mechanical / Chemical Construction $0 $0 $12,349,762 200,354 $25,721,717 $38,071,479 21.79% $115.37
73.0000 Electrical / Control Construction $0 $501,212 $9,258,965 148,191 $26,100 $9,786,277 5.60% $29.66
78.0000 Service Contracts & Construction Indirects $0 $2,739,383 $3,395,447 72,331 $10,732,310 $16,867,140 9.66% $51.11

Subtotal Construction Contracts: $0 $3,894,010 $28,306,871 475,832 $42,201,101 $74,401,981 42.59% $225.46

Total Direct Costs $27,676,050 $10,118,723 $28,306,871 475,832 $60,212,736 $126,314,380 72.31% $382.77

Indirect Costs:
99.1100 Engineering Costs (With G&A) $0 $0 $2,460,000 60,000 $3,655,560 $6,115,560 3.50% $18.53
99.1200 Construction Management (With G&A) $0 $67,527 $5,208,897 114,683 $7,381,479 $12,657,902 7.25% $38.36
99.1500 Project Insurance $0 $0 $0 0 $2,298,392 $2,298,392 1.32% $6.96
99.1600 Performance Bond $0 $0 $0 0 $985,025 $985,025 0.56% $2.98
99.1900 Sales Tax 6% on indirect materials and services $0 $50,917 $0 0 $0 $50,917 0.03% $0.15
99.2500 Project Contingency $0 $0 $0 0 $14,842,218 $14,842,218 8.50% $44.98
99.2600 EPC Profit $0 $0 $0 0 $11,429,000 $11,429,000 6.54% $34.63

Total Indirect Costs $0 $118,444 $7,668,897 174,683 $40,591,673 $48,379,014 27.69% $146.60

Total Overnight (April 2011) EPC Capital Costs: $27,676,050 $10,237,167 $35,975,768 650,515 $100,804,409 $174,693,394 100.00% $529.37
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LG&E - KU- Mill Creek Unit 2 PJFF Rev. B (Without SCR)
B&V PROJECT #: 168908 LOCATION: Jefferson County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 330

Civil / Structural Purchase Contracts: $0 $0 $0 0 $0
61.0200 Buildings - Insulated panels $0 $0 $0 0 $0 $0 0.00% $0.00
61.0300 Grating $0 $20,200 $0 0 $0 $20,200 0.01% $0.06
61.3801 Ductwork and Breeching $1,087,200 $0 $0 0 $0 $1,087,200 0.62% $3.29
61.4001 Structural Steel $653,400 $0 $0 0 $6,761,395 $7,414,795 4.24% $22.47
61.4015 Handrail and stairs $0 $19,260 $0 0 $0 $19,260 0.01% $0.06
61.4052 Sheet Piling and Coffer Dam $0 $0 $0 0 $30,240 $30,240 0.02% $0.09

Subtotal - Civil / Structural Purchase Contracts: $1,740,600 $39,460 $0 0 $6,791,635 $8,571,695 4.91% $25.97

Mechanical Purchase Contracts: $0 $0 $0 0 $0
62.0205 Continuous Emissions Monitoring (CEM) $0 $0 $0 0 $50,000 $50,000 0.03% $0.15
62.2201 Large Bore Pipe (Hot Systems) $244,850 $0 $0 0 $0 $244,850 0.14% $0.74
62.2418 Primary Flow elements $0 $0 $0 0 $0 $0 0.00% $0.00
66.1000 Piping & Tubing $166,918 $0 $0 0 $0 $166,918 0.10% $0.51
66.2070 Pipe Supports $0 $434,438 $0 0 $0 $434,438 0.25% $1.32
66.3000 Valves and Accessories $0 $23,200 $0 0 $0 $23,200 0.01% $0.07
67.0414 Fly Ash Handling system $0 $0 $0 0 $4,600,000 $4,600,000 2.63% $13.94
67.9300 Air Compressors, Dryers, &  Air Receivers $250,000 $0 $0 0 $0 $250,000 0.14% $0.76
67.9532 ID Fans $1,800,000 $0 $0 0 $0 $1,800,000 1.03% $5.45

Subtotal - Mechanical Purchase Contracts: $2,461,768 $457,638 $0 $0 $4,650,000 $7,569,406 4.33% $22.94

Electrical Purchase Contracts: $0 $0 $0 0 $0
63.0000 Electrical Equipment & Materials $0 $2,000 $0 0 $0 $2,000 0.00% $0.01
63.0500 Lightning Protection Equipment and Materials $0 $2,220 $0 0 $0 $2,220 0.00% $0.01
63.0601 Plant Communication System $0 $105,993 $0 0 $0 $105,993 0.06% $0.32
63.0801 Cable - 8-15KV Power $0 $447,282 $0 0 $0 $447,282 0.26% $1.36
63.0804 Cable - 300-600V Instrument & T/C $0 $24,750 $0 0 $0 $24,750 0.01% $0.08
63.0802 Cable and Raceway $0 $1,345,918 $0 0 $0 $1,345,918 0.77% $4.08
63.1201 Iso-Phase Bus Duct $180,000 $0 $0 0 $0 $180,000 0.10% $0.55
63.1202 Cable Bus $0 $2,921,560 $0 0 $0 $2,921,560 1.67% $8.85
63.2000 Metering & Relaying $60,000 $0 $0 0 $0 $60,000 0.03% $0.18
63.2802 Batteries - DC Equipment $0 $442,750 $0 0 $0 $442,750 0.25% $1.34
63.2805 PanelBoards $0 $60,000 $0 0 $0 $60,000 0.03% $0.18
63.3002 Variable Frequency Drives $3,179,200 $0 $0 0 $0 $3,179,200 1.82% $9.63
63.3603 Switchgear & MCCs $2,164,000 $0 $0 0 $0 $2,164,000 1.24% $6.56
63.3802 SUS Transformers $452,482 $0 $0 0 $0 $452,482 0.26% $1.37
63.3803 Aux Transformer $562,000 $0 $0 0 $0 $562,000 0.32% $1.70
63.4400 345 kV Transmission Lines Relocation $0 $0 $0 0 $1,000,000 $1,000,000 0.57% $3.03
63.5000 Junction Boxes $0 $20,000 $0 0 $0 $20,000 0.01% $0.06
63.5010 Grounding Materials and Equipment $0 $105,993 $0 0 $0 $105,993 0.06% $0.32
63.5021 Raceway - Cable Tray $0 $0 $0 0 $5,000,000 $5,000,000 2.86% $15.15
63.5022 Raceway - General $0 $184,800 $0 0 $0 $184,800 0.11% $0.56

Subtotal - Electrical Purchase Contracts: $6,597,682 $5,663,266 $0 0 $6,000,000 $18,260,948 10.45% $55.34

Control Purchase Contracts: $0 $0 $0 0 $0
64.0202 DCS / PLC mods $576,000 $0 $0 0 $0 $576,000 0.33% $1.75
64.0407 On-line Performance Monitoring - Neural Network $0 $0 $0 0 $570,000 $570,000 0.33% $1.73
64.1003 Instrumentation $300,000 $0 $0 0 $0 $300,000 0.17% $0.91
64.1602 Instr. Racks and Enclosures $0 $0 $0 0 $0 $0 0.00% $0.00
64.5010 Tubing $0 $64,350 $0 0 $0 $64,350 0.04% $0.20

Subtotal - Control Purchase Contracts: $876,000 $64,350 $0 0 $570,000 $1,510,350 0.86% $4.58

Chemical Purchase Contracts: $0 $0 $0 0 $0
65.3120 Fabric Filter $13,000,000 $0 $0 0 $0 $13,000,000 7.44% $39.39
65.3210 Sorbent Injection $2,000,000 $0 $0 0 $0 $2,000,000 1.14% $6.06
65.3310 Selective Catalytic Redcution system $0 $0 $0 0 $0 $0 0.00% $0.00
65.3500 H -PAC Mecury Control $1,000,000 $0 $0 0 $0 $1,000,000 0.57% $3.03

Subtotal - Chemical Purchase Contracts: $16,000,000 $0 $0 0 $0 $16,000,000 9.16% $48.48

Subtotal Purchase Contracts: $27,676,050 $6,224,714 $0 0 $18,011,635 $51,912,399 29.72% $157.31
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LG&E - KU- Mill Creek Unit 2 PJFF Rev. B (Without SCR)
B&V PROJECT #: 168908 LOCATION: Jefferson County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 330

Civil / Structural Construction Contracts: $0 $0 $0 0 $0
71.0100 Demolition Works $0 $0 $124,170 2,420 $620,000 $744,170 0.43% $2.26
71.0401 Cast In place Piling $0 $0 $0 0 $1,487,500 $1,487,500 0.85% $4.51
71.0402 General Construction - Substructures $0 $653,415 $2,102,925 36,995 $148,474 $2,904,814 1.66% $8.80
71.0403 General Construction - Superstructures $0 $0 $1,075,601 15,541 $3,465,000 $4,540,601 2.60% $13.76

Subtotal - Civil / Structural Construction Contracts: $0 $653,415 $3,302,696 54,957 $5,720,974 $9,677,085 5.54% $29.32

Mechanical Construction Contracts: $0 $0 $0 0 $0
72.0401 Plant Piping Installation $0 $0 $3,289,778 52,194 $0 $3,289,778 1.88% $9.97
72.0403 Duct and Reactor Insulation $0 $0 $0 0 $2,006,000 $2,006,000 1.15% $6.08
72.0800 Fire Protection & Detection Systems $0 $0 $0 0 $683,250 $683,250 0.39% $2.07
75.3200 Mechanical - Scurbber Refurbishment $0 $0 $0 0 $23,032,467 $23,032,467 13.18% $69.80
77.0000 Mechanical Construction $0 $0 $9,059,984 148,160 $0 $9,059,984 5.19% $27.45

Subtotal - Mechanical Construction Contracts: $0 $0 $12,349,762 $200,354 $25,721,717 $38,071,479 21.79% $115.37

Electrical / Control Construction Contracts: $0 $0 $0 0 $0
73.0201 Electrical Equipment Erection $0 $501,212 $8,587,180 137,439 $26,100 $9,114,492 5.22% $27.62
74.0201 Control & Instrumentation Installation $0 $0 $671,785 10,752 $0 $671,785 0.38% $2.04

Subtotal - Electrical / Control Construction Contracts: $0 $501,212 $9,258,965 148,191 $26,100 $9,786,277 5.60% $29.66

Construction Indirects & Service Contracts: $0 $0 $0 0 $0
78.0000 Service Contracts & Construction Indirects $0 $2,739,383 $3,395,447 72,331 $10,540,610 $16,675,440 9.55% $50.53
78.4000 Warranty $0 $0 $0 0 $191,700 $191,700 0.11% $0.58

Subtotal - Construction Indirects & Service Contracts: $0 $2,739,383 $3,395,447 72,331 $10,732,310 $16,867,140 9.66% $51.11

Subtotal - Construction Costs: $0 $3,894,010 $28,306,871 475,832 $42,201,101 $74,401,981 42.59% $225.46

Subtotal - Direct Costs: $27,676,050 $10,118,723 $28,306,871 475,832 $60,212,736 $126,314,380 72.31% $382.77

Indirect Costs: $0 $0 $0 0 $0
99.1100 Engineering Costs (Includes G&A) $0 $0 $2,460,000 60,000 $3,655,560 $6,115,560 3.50% $18.53
99.1200 EPC Construction Management (Includes G&A ) $0 $67,527 $5,208,897 114,683 $7,381,479 $12,657,902 7.25% $38.36
99.1500 Project Insurance $0 $0 $0 0 $2,298,392 $2,298,392 1.32% $6.96
99.1600 Performance Bond $0 $0 $0 0 $985,025 $985,025 0.56% $2.98
99.1900 Sales Tax 6% on indirect materials and services $0 $50,917 $0 0 $0 $50,917 0.03% $0.15
99.2500 Project Contingency $0 $0 $0 0 $14,842,218 $14,842,218 8.50% $44.98
99.2600 EPC Profit $0 $0 $0 0 $11,429,000 $11,429,000 6.54% $34.63

Subtotal - Indirect Costs: $0 $118,444 $7,668,897 174,683 $40,591,673 $48,379,014 27.69% $146.60

Total Overnight (April 2011) EPC Capital Costs: $27,676,050 $10,237,167 $35,975,768 650,515 $100,804,409 $174,693,394 100.00% $529.37
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