
LG&E - KU- Ghent Unit 1 PJFF (Without SCR) Rev. B
B&V PROJECT #: 168908 LOCATION: Carroll County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 541

ESTIMATE SUMMARY

Purchase Contracts:
61.0000 Civil / Structural $4,128,152 $160,570 $0 0 $298,000 $4,586,722 3.75% $8.48
61.3801 Ductwork and breeching $1,134,400 $0 $0 0 $0 $1,134,400 0.93% $2.10
62.0000 Mechanical - Balance of Plant - (BOP) $0 $0 $0 0 $50,000 $50,000 0.04% $0.09
63.0000 Electrical - (BOP) Equipment and raceway $290,000 $1,062,495 $0 0 $0 $1,352,495 1.11% $2.50
63.3002 VFDs, Motors and Couplings $2,778,000 $0 $0 0 $0 $2,778,000 2.27% $5.13
63.1202 Cable Bus $0 $1,160,452 $0 0 $16,200 $1,176,652 0.96% $2.17
63.3603 Switchgear and MCCs $1,602,000 $0 $0 0 $0 $1,602,000 1.31% $2.96
63.3802 SUS Transformers $239,752 $0 $0 0 $0 $239,752 0.20% $0.44
63.3803 Aux Transformers $417,000 $0 $0 0 $0 $417,000 0.34% $0.77
64.0000 Control - DCS, Instrumentation $626,000 $0 $0 0 $0 $626,000 0.51% $1.16
64.0407 On-line Performance Monitoring - Neural Network $0 $0 $0 0 $570,000 $570,000 0.47% $1.05
65.3120 Fabric Filter $15,000,000 $0 $0 0 $0 $15,000,000 12.27% $27.73
65.3500 H-PAC  Mercury Control $1,000,000 $0 $0 0 $0 $1,000,000 0.82% $1.85
66.1000 Piping & Tubing $303,018 $0 $0 0 $495,000 $798,018 0.65% $1.48
66.2070 Pipe Supports $0 $79,250 $0 0 $0 $79,250 0.06% $0.15
66.3000 Valves and Accessories $0 $232,000 $0 0 $0 $232,000 0.19% $0.43
67.9300 Air Compressors, Dryers, &  Air Receivers $250,000 $0 $0 0 $0 $250,000 0.20% $0.46
67.9532 ID Booster Fans $1,910,000 $0 $0 0 $0 $1,910,000 1.56% $3.53

Subtotal Purchase Contracts: $29,678,322 $2,694,767 $0 0 $1,429,200 $33,802,289 27.65% $62.48

Construction Contracts:
71.0401 Civil / Structural Construction - Cast In place Piling $0 $0 $0 $0 $1,239,000 $1,239,000 1.01% $2.29
71.0403 Civil / Structural Construction - Super Structures $0 $530,877 $1,803,491 $31,149 $128,332 $2,462,700 2.01% $4.55
71.0402 Civil / Structural Construction - Sub-Structures $0 $15,000 $7,139,859 $103,162 $1,025,000 $8,179,859 6.69% $15.12
72.0000 Mechanical / Chemical Construction $0 $0 $12,006,670 195,329 $2,799,250 $14,805,920 12.11% $27.37
73.0000 Electrical / Control Construction $0 $182,000 $4,598,787 73,604 $10,800 $4,791,587 3.92% $8.86
78.0000 Service Contracts & Construction Indirects $0 $3,111,228 $3,583,975 76,899 $11,277,415 $17,972,618 14.70% $33.22

Subtotal Construction Contracts: $0 $3,839,105 $29,132,783 480,143 $16,479,797 $49,451,685 40.46% $91.41

Total Direct Costs $29,678,322 $6,533,872 $29,132,783 480,143 $17,908,997 $83,253,974 68.11% $153.89

Indirect Costs:
99.1100 Engineering Costs (Includes G&A) $0 $0 $2,460,000 60,000 $3,655,560 $6,115,560 5.00% $11.30
99.1200 EPC Construction Management (Includes G&A ) $0 $66,290 $5,174,823 113,485 $7,227,167 $12,468,280 10.20% $23.05
99.1500 Project Insurance $0 $0 $0 0 $1,370,908 $1,370,908 1.12% $2.53
99.1600 Performance Bond $0 $0 $0 0 $587,532 $587,532 0.48% $1.09
99.1900 Sales Tax 6% of Indirect materials and services $0 $57,013 $0 0 $0 $57,013 0.05% $0.11
99.2500 Project Contingency 10 % $0 $0 $0 0 $10,385,327 $10,385,327 8.50% $19.20
99.2600 EPC Profit $0 $0 $0 0 $7,996,000 $7,996,000 6.54% $14.78

Total Indirect Costs $0 $123,303 $7,634,823 173,485 $31,222,494 $38,980,620 28.63% $72.05

Total Overnight (April 2011) EPC Capital Costs: $29,678,322 $6,657,175 $36,767,606 653,629 $49,131,491 $122,234,594 100.00% $225.94

$0 $0 $0 0 $0 $0 0.00% $0.00



LG&E - KU- Ghent Unit 1 PJFF (Without SCR) Rev. B
B&V PROJECT #: 168908 LOCATION: Carroll County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 541

ESTIMATE SUMMARY

Purchase Contracts:
61.0000 Civil / Structural $5,262,552 $160,570 $0 0 $298,000 $5,721,122 4.68% $10.58
62.0000 Mechanical $2,463,018 $311,250 $0 0 $545,000 $3,319,268 2.72% $6.14
63.0000 Electrical $5,326,752 $2,222,947 $0 0 $16,200 $7,565,899 6.19% $13.99
64.0000 Control $626,000 $0 $0 0 $570,000 $1,196,000 0.98% $2.21
65.0000 Chemical $16,000,000 $0 $0 0 $0 $16,000,000 13.09% $29.57

Subtotal Purchase Contracts: $29,678,322 $2,694,767 $0 0 $1,429,200 $33,802,289 27.65% $62.48

Construction Contracts:
71.0100 Demolition Works $0 $0 $0 0 $0 $0 0.00% $0.00
71.0203 Site Finishing $0 $0 $0 0 $0 $0 0.00% $0.00
71.0401 Cast In place Piling $0 $0 $0 0 $1,239,000 $1,239,000 1.01% $2.29
71.0402 Civil / Structural Construction -Substrucutres $0 $530,877 $1,803,491 31,149 $128,332 $2,462,700 2.01% $4.55
71.0403 Civil / Structural Construction- Superstructures $0 $15,000 $7,139,859 103,162 $1,025,000 $8,179,859 6.69% $15.12
72.0000 Mechanical / Chemical Construction $0 $0 $12,006,670 195,329 $2,799,250 $14,805,920 12.11% $27.37
73.0000 Electrical / Control Construction $0 $182,000 $4,598,787 73,604 $10,800 $4,791,587 3.92% $8.86
78.0000 Service Contracts & Construction Indirects $0 $3,111,228 $3,583,975 76,899 $11,277,415 $17,972,618 14.70% $33.22

Subtotal Construction Contracts: $0 $3,839,105 $29,132,783 480,143 $16,479,797 $49,451,685 40.46% $91.41

Total Direct Costs $29,678,322 $6,533,872 $29,132,783 480,143 $17,908,997 $83,253,974 68.11% $153.89

Indirect Costs:
99.1100 Engineering Costs (With G&A) $0 $0 $2,460,000 60,000 $3,655,560 $6,115,560 5.00% $11.30
99.1200 Construction Management (With G&A) $0 $66,290 $5,174,823 113,485 $7,227,167 $12,468,280 10.20% $23.05
99.1500 Project Insurance $0 $0 $0 0 $1,370,908 $1,370,908 1.12% $2.53
99.1600 Performance Bond $0 $0 $0 0 $587,532 $587,532 0.48% $1.09
99.1900 Sale Tax 6% of Indirect materials and services $0 $57,013 $0 0 $0 $57,013 0.05% $0.11
99.2500 Project Contingency @ 10% $0 $0 $0 0 $10,385,327 $10,385,327 8.50% $19.20
99.2600 EPC profit $0 $0 $0 0 $7,996,000 $7,996,000 6.54% $14.78

Total Indirect Costs $0 $123,303 $7,634,823 173,485 $31,222,494 $38,980,620 31.89% $72.05

Total Overnight (April 2011) EPC Capital Costs: $29,678,322 $6,657,175 $36,767,606 653,629 $49,131,491 $122,234,594 100.00% $225.94

4/7/2011   5:27 PM Page 2 of 4 Ghent Unit 1 PPJFF Without SCR 4-9-11 Rev. A .xls



LG&E - KU- Ghent Unit 1 PJFF (Without SCR) Rev. B
B&V PROJECT #: 168908 LOCATION: Carroll County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 541

Civil / Structural Purchase Contracts: $0 $0 $0 0 $0
61.0300 Grating $0 $24,400 $0 0 $0 $24,400 0.02% $0.05
61.0810 Embeds and Anchor Bolts $0 $37,170 $0 0 $0 $37,170 0.03% $0.07
61.3601 Chain Link Fence $0 $0 $0 0 $10,000 $10,000 0.01% $0.02
61.3801 Ductwork and Breeching $1,134,400 $0 $0 0 $0 $1,134,400 0.93% $2.10
61.4001 Structural Steel $4,128,152 $0 $0 0 $0 $4,128,152 3.38% $7.63
61.4015 Handrail and stairs $0 $99,000 $0 0 $0 $99,000 0.08% $0.18

Subtotal - Civil / Structural Purchase Contracts: $5,262,552 $160,570 $0 0 $298,000 $5,721,122 4.68% $10.58

Mechanical Purchase Contracts: $0 $0 $0 0 $0
62.0205 Continuous Emissions Monitoring (CEM) $0 $0 $0 0 $50,000 $50,000 0.04% $0.09
67.0414 Fly Ash Tranfer System $0 $0 $0 0 $0 $0 0.00% $0.00
67.9300 Compressors and Air Dryers $250,000 $0 $0 0 $0 $250,000 0.20% $0.46
67.9532 ID Booster Fans $1,910,000 $0 $0 0 $0 $1,910,000 1.56% $3.53
66.1000 Piping and Tubing $303,018 $0 $0 0 $495,000 $798,018 0.65% $1.48
66.3000 Valves $0 $232,000 $0 0 $0 $232,000 0.19% $0.43
66.2070 Piping supports $0 $79,250 $0 0 $0 $79,250 0.06% $0.15

Subtotal - Mechanical Purchase Contracts: $2,463,018 $311,250 $0 $0 $545,000 $3,319,268 2.72% $6.14

Electrical Purchase Contracts: $0 $0 $0 0 $0
63.0000 Electrical Equipment & Materials $0 $1,400 $0 0 $0 $1,400 0.00% $0.00
63.0500 Lightning Protection Equipment and Materials $0 $2,220 $0 0 $0 $2,220 0.00% $0.00
63.0601 Plant Communication System $0 $300,000 $0 0 $0 $300,000 0.25% $0.55
63.0802 Cable and Raceway $0 $500,000 $0 0 $0 $500,000 0.41% $0.92
63.1001 Welding System $0 $7,500 $0 0 $0 $7,500 0.01% $0.01
63.1201 Iso-Phase Bus Duct $230,000 $0 $0 0 $0 $230,000 0.19% $0.43
63.1202 Cable Bus $0 $1,160,452 $0 0 $16,200 $1,176,652 0.96% $2.17
63.2000 Metering & Relaying $60,000 $0 $0 0 $0 $60,000 0.05% $0.11
63.2800 UPS System $0 $221,375 $0 0 $0 $221,375 0.18% $0.41
63.2805 PanelBoards $0 $30,000 $0 0 $0 $30,000 0.02% $0.06
63.3002 VFDs, Motors and couplings $2,778,000 $0 $0 0 $0 $2,778,000 2.27% $5.13
63.3603 Low Voltage Switchgear $1,602,000 $0 $0 0 $0 $1,602,000 1.31% $2.96
63.3802 SUS Transformers $239,752 $0 $0 0 $0 $239,752 0.20% $0.44
63.3803 Aux. - Misc. Transformers $417,000 $0 $0 0 $0 $417,000 0.34% $0.77
63.5010 Grounding Materials and Equipment $0 $0 $0 0 $0 $0 0.00% $0.00

Subtotal - Electrical Purchase Contracts: $5,326,752 $2,222,947 $0 0 $16,200 $7,565,899 6.19% $13.99

Control Purchase Contracts: $0 $0 $0 0 $0
64.0202 DCS / PLC mods $576,000 $0 $0 0 $0 $576,000 0.47% $1.06
64.0407 On-line Performance Monitoring - Neural Network $0 $0 $0 0 $570,000 $570,000 0.47% $1.05
64.1003 Instrumentation $50,000 $0 $0 0 $0 $50,000 0.04% $0.09

Subtotal - Control Purchase Contracts: $626,000 $0 $0 0 $570,000 $1,196,000 0.98% $2.21

Chemical Purchase Contracts: $0 $0 $0 0 $0
65.3120 Fabric Filter $15,000,000 $0 $0 0 $0 $15,000,000 12.27% $27.73
65.3500 H - PAC Injection system $1,000,000 $0 $0 0 $0 $1,000,000 0.82% $1.85

Subtotal - Chemical Purchase Contracts: $16,000,000 $0 $0 0 $0 $16,000,000 13.09% $29.57

Subtotal Purchase Contracts: $29,678,322 $2,694,767 $0 0 $1,429,200 $33,802,289 27.65% $62.48
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LG&E - KU- Ghent Unit 1 PJFF (Without SCR) Rev. B
B&V PROJECT #: 168908 LOCATION: Carroll County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 541

Civil / Structural Construction Contracts: $0 $0 $0 0 $0
71.0100 Demolition Works $0 $0 $0 0 $0 $0 0.00% $0.00
71.0401 Cast In place Piling $0 $0 $0 0 $1,239,000 $1,239,000 1.01% $2.29
71.0402 General Construction - Substructures $0 $530,877 $1,803,491 31,149 $128,332 $2,462,700 2.01% $4.55
71.0403 General Construction - Superstructures $0 $15,000 $7,139,859 103,162 $1,025,000 $8,179,859 6.69% $15.12

Subtotal - Civil / Structural Construction Contracts: $0 $545,877 $8,943,350 134,311 $2,392,332 $11,881,559 9.72% $21.96

Mechanical Construction Contracts: $0 $0 $0 0 $0
72.0401 Plant Piping Installation $0 $0 $2,088,825 33,140 $0 $2,088,825 1.71% $3.86
72.0403 Piping & Equipment Insulation $0 $0 $0 0 $2,006,000 $2,006,000 1.64% $3.71
72.0800 Fire Protection & Detection Systems $0 $0 $0 0 $793,250 $793,250 0.65% $1.47
75.3200 Mechanical - Scurbber Refurbishment $0 $0 $0 0 $0 $0 0.00% $0.00
77.0000 Mechanical Construction $0 $0 $9,917,845 162,189 $0 $9,917,845 8.11% $18.33

Subtotal - Mechanical Construction Contracts: $0 $0 $12,006,670 $195,329 $2,799,250 $14,805,920 12.11% $27.37

Electrical / Control Construction Contracts: $0 $0 $0 0 $0
73.0201 Electrical Equipment Erection $0 $182,000 $4,355,865 69,716 $10,800 $4,548,665 3.72% $8.41
74.0201 Control & Instrumentation Installation $0 $0 $242,922 3,888 $0 $242,922 0.20% $0.45

Subtotal - Electrical / Control Construction Contracts: $0 $182,000 $4,598,787 73,604 $10,800 $4,791,587 3.92% $8.86

Construction Indirects & Service Contracts: $0 $0 $0 0 $0
78.0000 Service Contracts & Construction Indirects $0 $3,111,228 $3,583,975 76,899 $11,044,315 $17,739,518 14.51% $32.79
78.4000 Warranty $0 $0 $0 0 $233,100 $233,100 0.19% $0.43

Subtotal - Construction Indirects & Service Contracts: $0 $3,111,228 $3,583,975 76,899 $11,277,415 $17,972,618 14.70% $33.22

Subtotal - Construction Costs: $0 $3,839,105 $29,132,783 480,143 $16,479,797 $49,451,685 40.46% $91.41

Subtotal - Direct Costs: $29,678,322 $6,533,872 $29,132,783 480,143 $17,908,997 $83,253,974 68.11% $153.89

Indirect Costs: $0 $0 $0 0 $0
99.1100 Engineering Costs (Includes G&A ) $0 $0 $2,460,000 60,000 $3,655,560 $6,115,560 5.00% $11.30
99.1200 EPC Construction Management (Includes G&A ) $0 $66,290 $5,174,823 113,485 $7,227,167 $12,468,280 10.20% $23.05
99.1500 Project Insurance $0 $0 $0 0 $1,370,908 $1,370,908 1.12% $2.53
99.1600 Performance Bond $0 $0 $0 0 $587,532 $587,532 0.48% $1.09
99.1900 Sales Tax 6% of Indirect materials and services $0 $57,013 $0 0 $0 $57,013 0.05% $0.11
99.2500 Project Contingency $0 $0 $0 0 $10,385,327 $10,385,327 8.50% $19.20
99.2600 EPC profit $0 $0 $0 0 $7,996,000 $7,996,000 6.54% $14.78

Subtotal - Indirect Costs: $0 $123,303 $7,634,823 173,485 $31,222,494 $38,980,620 31.89% $72.05

Total Overnight (April 2011) EPC Capital Costs: $29,678,322 $6,657,175 $36,767,606 653,629 $49,131,491 $122,234,594 100.00% $225.94
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