
LG&E - KU- Ghent Unit 4 PJFF (Without SCR) Rev. B
B&V PROJECT #: 168908 LOCATION: Carroll County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 526

ESTIMATE SUMMARY

Purchase Contracts:
61.0000 Civil / Structural $1,210,700 $92,570 $0 0 $100,000 $1,403,270 1.06% $2.67
61.3801 Ductwork and breeching $3,272,100 $0 $0 0 $0 $3,272,100 2.47% $6.22
62.0000 Mechanical - Balance of Plant - (BOP) $0 $0 $0 0 $50,000 $50,000 0.04% $0.10
63.0000 Electrical - (BOP) Equipment and raceway $290,000 $1,062,495 $0 0 $0 $1,352,495 1.02% $2.57
63.3002 VFDs, Motors and Couplings $7,948,000 $0 $0 0 $0 $7,948,000 6.01% $15.11
63.1202 Cable Bus $0 $1,552,412 $0 0 $16,200 $1,568,612 1.19% $2.98
63.3603 Switchgear and MCCs $1,602,000 $0 $0 0 $0 $1,602,000 1.21% $3.05
63.3802 SUS Transformers $256,000 $0 $0 0 $0 $256,000 0.19% $0.49
63.3803 Aux Transformers $985,000 $0 $0 0 $0 $985,000 0.74% $1.87
64.0000 Control - DCS, Instrumentation $626,000 $0 $0 0 $0 $626,000 0.47% $1.19
64.0407 On-line Performance Monitoring - Neural Network $0 $0 $0 0 $570,000 $570,000 0.43% $1.08
65.3120 Fabric Filter $14,000,000 $0 $0 0 $0 $14,000,000 10.59% $26.62
65.3500 H-PAC  Mercury Control $1,000,000 $0 $0 0 $0 $1,000,000 0.76% $1.90
66.1000 Piping & Tubing $364,518 $0 $0 0 $495,000 $859,518 0.65% $1.63
66.2070 Pipe Supports $0 $79,250 $0 0 $0 $79,250 0.06% $0.15
66.3000 Valves and Accessories $0 $232,000 $0 0 $0 $232,000 0.18% $0.44
67.9300 Air Compressors, Dryers, &  Air Receivers $250,000 $0 $0 0 $0 $250,000 0.19% $0.48
67.9532 ID Fans $3,860,000 $0 $0 0 $0 $3,860,000 2.92% $7.34

Subtotal Purchase Contracts: $35,664,318 $3,018,727 $0 0 $1,231,200 $39,914,245 30.18% $75.88

Construction Contracts:
71.0100 Demolition works $0 $0 $32,838 $640 $250,000 $282,838 0.21% $0.54
71.0401 Civil / Structural Construction - Cast In place Piling $0 $0 $0 $0 $1,883,000 $1,883,000 1.42% $3.58
71.0403 Civil / Structural Construction - Super Structures $0 $705,021 $2,613,517 $45,628 $255,443 $3,573,981 2.70% $6.79
71.0402 Civil / Structural Construction - Sub-Structures $0 $115,000 $1,983,835 $28,664 $1,825,000 $3,923,835 2.97% $7.46
72.0000 Mechanical / Chemical Construction $0 $0 $14,528,382 236,454 $3,397,000 $17,925,382 13.56% $34.08
73.0000 Electrical / Control Construction $0 $182,000 $5,581,472 89,332 $10,800 $5,774,272 4.37% $10.98
78.0000 Service Contracts & Construction Indirects $0 $3,096,546 $3,567,062 76,536 $11,017,759 $17,681,368 13.37% $33.61

Subtotal Construction Contracts: $0 $4,098,567 $28,307,109 477,254 $18,639,002 $51,044,678 38.60% $97.04

Total Direct Costs $35,664,318 $7,117,294 $28,307,109 477,254 $19,870,202 $90,958,923 68.78% $172.93

Indirect Costs:
99.1100 Engineering Costs (Includes G&A) $0 $0 $2,706,000 66,000 $4,021,116 $6,727,116 5.09% $12.79
99.1200 EPC Construction Management (Includes G&A ) $0 $65,978 $5,150,403 112,950 $7,193,062 $12,409,442 9.38% $23.59
99.1500 Project Insurance $0 $0 $0 0 $1,538,829 $1,538,829 1.16% $2.93
99.1600 Performance Bond $0 $0 $0 0 $659,498 $659,498 0.50% $1.25
99.1900 Sales Tax 6% of Indirect materials and services $0 $56,744 $0 0 $0 $56,744 0.04% $0.11
99.2500 Project Contingency 10 % $0 $0 $0 0 $11,235,055 $11,235,055 8.50% $21.36
99.2600 EPC Profit $0 $0 $0 0 $8,651,000 $8,651,000 6.54% $16.45

Total Indirect Costs $0 $122,721 $7,856,403 178,950 $33,298,559 $41,277,684 28.63% $78.47

Total Overnight (April 2011) EPC Capital Costs: $35,664,318 $7,240,015 $36,163,512 656,204 $53,168,761 $132,236,607 100.00% $251.40

$0 $0 $0 0 $0 $0 0.00% $0.00



LG&E - KU- Ghent Unit 4 PJFF (Without SCR) Rev. B
B&V PROJECT #: 168908 LOCATION: Carroll County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 526

ESTIMATE SUMMARY

Purchase Contracts:
61.0000 Civil / Structural $4,482,800 $92,570 $0 0 $100,000 $4,675,370 3.54% $8.89
62.0000 Mechanical $4,474,518 $311,250 $0 0 $545,000 $5,330,768 4.03% $10.13
63.0000 Electrical $11,081,000 $2,614,907 $0 0 $16,200 $13,712,107 10.37% $26.07
64.0000 Control $626,000 $0 $0 0 $570,000 $1,196,000 0.90% $2.27
65.0000 Chemical $15,000,000 $0 $0 0 $0 $15,000,000 11.34% $28.52

Subtotal Purchase Contracts: $35,664,318 $3,018,727 $0 0 $1,231,200 $39,914,245 30.18% $75.88

Construction Contracts:
71.0100 Demolition Works $0 $0 $32,838 640 $250,000 $282,838 0.21% $0.54
71.0203 Site Finishing $0 $0 $0 0 $0 $0 0.00% $0.00
71.0401 Cast In place Piling $0 $0 $0 0 $1,883,000 $1,883,000 1.42% $3.58
71.0402 Civil / Structural Construction -Substrucutres $0 $705,021 $2,613,517 45,628 $255,443 $3,573,981 2.70% $6.79
71.0403 Civil / Structural Construction- Superstructures $0 $115,000 $1,983,835 28,664 $1,825,000 $3,923,835 2.97% $7.46
72.0000 Mechanical / Chemical Construction $0 $0 $14,528,382 236,454 $3,397,000 $17,925,382 13.56% $34.08
73.0000 Electrical / Control Construction $0 $182,000 $5,581,472 89,332 $10,800 $5,774,272 4.37% $10.98
78.0000 Service Contracts & Construction Indirects $0 $3,096,546 $3,567,062 76,536 $11,017,759 $17,681,368 13.37% $33.61

Subtotal Construction Contracts: $0 $4,098,567 $28,307,109 477,254 $18,639,002 $51,044,678 38.60% $97.04

Total Direct Costs $35,664,318 $7,117,294 $28,307,109 477,254 $19,870,202 $90,958,923 68.78% $172.93

Indirect Costs:
99.1100 Engineering Costs (With G&A) $0 $0 $2,706,000 66,000 $4,021,116 $6,727,116 5.09% $12.79
99.1200 Construction Management (With G&A) $0 $65,978 $5,150,403 112,950 $7,193,062 $12,409,442 9.38% $23.59
99.1500 Project Insurance $0 $0 $0 0 $1,538,829 $1,538,829 1.16% $2.93
99.1600 Performance Bond $0 $0 $0 0 $659,498 $659,498 0.50% $1.25
99.1900 Sale Tax 6% of Indirect materials and services $0 $56,744 $0 0 $0 $56,744 0.04% $0.11
99.2500 Project Contingency @ 10% $0 $0 $0 0 $11,235,055 $11,235,055 8.50% $21.36
99.2600 EPC profit $0 $0 $0 0 $8,651,000 $8,651,000 6.54% $16.45

Total Indirect Costs $0 $122,721 $7,856,403 178,950 $33,298,559 $41,277,684 31.22% $78.47

Total Overnight (April 2011) EPC Capital Costs: $35,664,318 $7,240,015 $36,163,512 656,204 $53,168,761 $132,236,607 100.00% $251.40
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LG&E - KU- Ghent Unit 4 PJFF (Without SCR) Rev. B
B&V PROJECT #: 168908 LOCATION: Carroll County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 526

Civil / Structural Purchase Contracts: $0 $0 $0 0 $0
61.0300 Grating $0 $0 $0 0 $0 $0 0.00% $0.00
61.0810 Embeds and Anchor Bolts $0 $87,570 $0 0 $0 $87,570 0.07% $0.17
61.3601 Chain Link Fence $0 $5,000 $0 0 $100,000 $105,000 0.08% $0.20
61.3801 Ductwork and Breeching $3,272,100 $0 $0 0 $0 $3,272,100 2.47% $6.22
61.4001 Structural Steel $1,210,700 $0 $0 0 $0 $1,210,700 0.92% $2.30
61.4015 Handrail and stairs $0 $0 $0 0 $0 $0 0.00% $0.00

Subtotal - Civil / Structural Purchase Contracts: $4,482,800 $92,570 $0 0 $100,000 $4,675,370 3.54% $8.89

Mechanical Purchase Contracts: $0 $0 $0 0 $0
62.0205 Continuous Emissions Monitoring (CEM) $0 $0 $0 0 $50,000 $50,000 0.04% $0.10
67.0414 Fly Ash Tranfer System $0 $0 $0 0 $0 $0 0.00% $0.00
67.9300 Compressors and Air Dryers $250,000 $0 $0 0 $0 $250,000 0.19% $0.48
67.9532 ID Booster Fans $3,860,000 $0 $0 0 $0 $3,860,000 2.92% $7.34
66.1000 Piping and Tubing $364,518 $0 $0 0 $495,000 $859,518 0.65% $1.63
66.3000 Valves $0 $232,000 $0 0 $0 $232,000 0.18% $0.44
66.2070 Piping supports $0 $79,250 $0 0 $0 $79,250 0.06% $0.15

Subtotal - Mechanical Purchase Contracts: $4,474,518 $311,250 $0 $0 $545,000 $5,330,768 4.03% $10.13

Electrical Purchase Contracts: $0 $0 $0 0 $0
63.0000 Electrical Equipment & Materials $0 $1,400 $0 0 $0 $1,400 0.00% $0.00
63.0500 Lightning Protection Equipment and Materials $0 $2,220 $0 0 $0 $2,220 0.00% $0.00
63.0601 Plant Communication System $0 $300,000 $0 0 $0 $300,000 0.23% $0.57
63.0802 Cable and Raceway $0 $500,000 $0 0 $0 $500,000 0.38% $0.95
63.1001 Welding System $0 $7,500 $0 0 $0 $7,500 0.01% $0.01
63.1201 Iso-Phase Bus Duct $230,000 $0 $0 0 $0 $230,000 0.17% $0.44
63.1202 Cable Bus $0 $1,552,412 $0 0 $16,200 $1,568,612 1.19% $2.98
63.2000 Metering & Relaying $60,000 $0 $0 0 $0 $60,000 0.05% $0.11
63.2800 UPS System $0 $221,375 $0 0 $0 $221,375 0.17% $0.42
63.2805 PanelBoards $0 $30,000 $0 0 $0 $30,000 0.02% $0.06
63.3002 VFDs, Motors and couplings $7,948,000 $0 $0 0 $0 $7,948,000 6.01% $15.11
63.3603 Low Voltage Switchgear $1,602,000 $0 $0 0 $0 $1,602,000 1.21% $3.05
63.3802 SUS Transformers $256,000 $0 $0 0 $0 $256,000 0.19% $0.49
63.3803 Aux. - Misc. Transformers $985,000 $0 $0 0 $0 $985,000 0.74% $1.87
63.5010 Grounding Materials and Equipment $0 $0 $0 0 $0 $0 0.00% $0.00

Subtotal - Electrical Purchase Contracts: $11,081,000 $2,614,907 $0 0 $16,200 $13,712,107 10.37% $26.07

Control Purchase Contracts: $0 $0 $0 0 $0
64.0202 DCS / PLC mods $576,000 $0 $0 0 $0 $576,000 0.44% $1.10
64.0407 On-line Performance Monitoring - Neural Network $0 $0 $0 0 $570,000 $570,000 0.43% $1.08
64.1003 Instrumentation $50,000 $0 $0 0 $0 $50,000 0.04% $0.10

Subtotal - Control Purchase Contracts: $626,000 $0 $0 0 $570,000 $1,196,000 0.90% $2.27

Chemical Purchase Contracts: $0 $0 $0 0 $0
65.3210 Sorbent Injection $0 $0 $0 0 $0 $0 0.00% $0.00
65.3120 Fabric Filter $14,000,000 $0 $0 0 $0 $14,000,000 10.59% $26.62
65.3500 H - PAC Injection system $1,000,000 $0 $0 0 $0 $1,000,000 0.76% $1.90

Subtotal - Chemical Purchase Contracts: $15,000,000 $0 $0 0 $0 $15,000,000 11.34% $28.52

Subtotal Purchase Contracts: $35,664,318 $3,018,727 $0 0 $1,231,200 $39,914,245 30.18% $75.88
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LG&E - KU- Ghent Unit 4 PJFF (Without SCR) Rev. B
B&V PROJECT #: 168908 LOCATION: Carroll County, KY

PROJECT ESTIMATOR: Ron Fields PLANT TYPE: PC Fired Boiler

PROJECT MANAGER: Tim Hillman CLIENT: LG&E - KU

PURPOSE OF ESTIMATE: Budgetary PARTNER: N/A

ESTIMATE DATE: April-11 CURRENCY: US Dollars

BLACK AND VEATCH CONFIDENTIAL AND PROPRIETARY  INFORMATION

PROJECT  -  TOTAL COSTS
Contract Engr Equip Commodities % OF $ PER
Number Description TOTAL C.V. KW

Material $ Material $ Labor $ Manhours Other TOTAL $ 526

Civil / Structural Construction Contracts: $0 $0 $0 0 $0
71.0100 Demolition Works $0 $0 $32,838 640 $250,000 $282,838 0.21% $0.54
71.0401 Cast In place Piling $0 $0 $0 0 $1,883,000 $1,883,000 1.42% $3.58
71.0402 General Construction - Substructures $0 $705,021 $2,613,517 45,628 $255,443 $3,573,981 2.70% $6.79
71.0403 General Construction - Superstructures $0 $115,000 $1,983,835 28,664 $1,825,000 $3,923,835 2.97% $7.46

Subtotal - Civil / Structural Construction Contracts: $0 $820,021 $4,630,191 74,932 $4,213,443 $9,663,655 7.31% $18.37

Mechanical Construction Contracts: $0 $0 $0 0 $0
72.0401 Plant Piping Installation $0 $0 $2,321,179 36,827 $0 $2,321,179 1.76% $4.41
72.0403 Piping & Equipment Insulation $0 $0 $0 0 $2,006,000 $2,006,000 1.52% $3.81
72.0800 Fire Protection & Detection Systems $0 $0 $0 0 $1,391,000 $1,391,000 1.05% $2.64
75.3200 Mechanical - Scurbber Refurbishment $0 $0 $0 0 $0 $0 0.00% $0.00
77.0000 Mechanical Construction $0 $0 $12,207,203 199,627 $0 $12,207,203 9.23% $23.21

Subtotal - Mechanical Construction Contracts: $0 $0 $14,528,382 $236,454 $3,397,000 $17,925,382 13.56% $34.08

Electrical / Control Construction Contracts: $0 $0 $0 0 $0
73.0201 Electrical Equipment Erection $0 $182,000 $5,338,550 85,444 $10,800 $5,531,350 4.18% $10.52
74.0201 Control & Instrumentation Installation $0 $0 $242,922 3,888 $0 $242,922 0.18% $0.46

Subtotal - Electrical / Control Construction Contracts: $0 $182,000 $5,581,472 89,332 $10,800 $5,774,272 4.37% $10.98

Construction Indirects & Service Contracts: $0 $0 $0 0 $0
78.0000 Service Contracts & Construction Indirects $0 $3,096,546 $3,567,062 76,536 $10,785,759 $17,449,368 13.20% $33.17
78.4000 Warranty $0 $0 $0 0 $232,000 $232,000 0.18% $0.44

Subtotal - Construction Indirects & Service Contracts: $0 $3,096,546 $3,567,062 76,536 $11,017,759 $17,681,368 13.37% $33.61

Subtotal - Construction Costs: $0 $4,098,567 $28,307,109 477,254 $18,639,002 $51,044,678 38.60% $97.04

Subtotal - Direct Costs: $35,664,318 $7,117,294 $28,307,109 477,254 $19,870,202 $90,958,923 68.78% $172.93

Indirect Costs: $0 $0 $0 0 $0
99.1100 Engineering Costs (Includes G&A ) $0 $0 $2,706,000 66,000 $4,021,116 $6,727,116 5.09% $12.79
99.1200 EPC Construction Management (Includes G&A ) $0 $65,978 $5,150,403 112,950 $7,193,062 $12,409,442 9.38% $23.59
99.1500 Project Insurance $0 $0 $0 0 $1,538,829 $1,538,829 1.16% $2.93
99.1600 Performance Bond $0 $0 $0 0 $659,498 $659,498 0.50% $1.25
99.1900 Sales Tax 6% of Indirect materials and services $0 $56,744 $0 0 $0 $56,744 0.04% $0.11
99.2500 Project Contingency $0 $0 $0 0 $11,235,055 $11,235,055 8.50% $21.36
99.2600 EPC profit $0 $0 $0 0 $8,651,000 $8,651,000 6.54% $16.45

Subtotal - Indirect Costs: $0 $122,721 $7,856,403 178,950 $33,298,559 $41,277,684 31.22% $78.47

Total Overnight (April 2011) EPC Capital Costs: $35,664,318 $7,240,015 $36,163,512 656,204 $53,168,761 $132,236,607 100.00% $251.40
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