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LEVEL 1 PROJECT SCHEDULE
B

A

NO.

ENGINEER
      K. Bogner

DATE:  12-Apr-11

A S O N D J F M A M J J
2013

A S O N D J F M A M J J
2014

A S O N D J F M A M J J
2015

368 9 10 11 12 13 14 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 355 6 72 3 4 15 16 17 18 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
A S O

54 55 56

BLACK & VEATCH

DATE:  12-Apr-11

PROJECT
168908

N D
57 58-1 1

J F M A M J J
2016

A S O N D
6059 61 62 63 64

OUTAGE
B1

EXTENDED 
TO 6 WEEKS

65 66 67 68 69 70
J F M A M J J

2017
A S O N
7271 73 74 75

OUTAGE
B1

OUTAGE
B2

OUTAGE
B1

OUTAGE
B2

OUTAGE
B2

OUTAGE
B2

OUTAGE
B3

OUTAGE
B3

OUTAGE
B2

OUTAGE
B3

ENGINEERING & PROCUREMENT

PRELIMINARY 
ENGINEERING 

APPLICATION 
PREPARATION AGENCY REVIEW & ISSUANCE OF FINAL PERMIT

PREPARE EPC SPEC BID EVAL/NEG./AWARD

RECEIVE 
PERMIT

AWARD EPC 
CONTRACT

UNIT 1 & 2

UNIT 3

STARTUP & COMMISSION TUNING

PERFORMANCE 
TEST

RELOCATE U/G 
UTILITIES

INSTALL U2 ID 
FAN

ERECT UNIT 1 FABRIC FILTER 

INSTALL 
DUCT TIE-IN

RELOCATE U/G 
UTILITIES

INSTALL PILES

INSTALL FOUNDATIONS

STARTUP & COMMISSION TUNE FF

INSTALL ELECTRICAL & CONTROL

INSTALL FF INLET/
OUTLET DUCTWORK PERFORMANCE 

TEST FF

INSTALL DUCT 
SUPPORT STEEL

ERECT FABRIC FILTER 

INSTALL 
STACKED DUCT 
PILES & FDNS

TIE-IN AQC

DEMO/RELOCATE 
EXISTING STRUCTURES

DEMO/RELOCATE 
EXISTING STRUCTURES

OUTAGE
B1

OUTAGE
B3

OUTAGE
B1

OUTAGE
B3

OUTAGE
B2

OUTAGE
B1

INSTALL STACKED DUCT 
SUPPORT STEEL 

INSTALL U1 & U2 
SCR & FF FNDS INSTALL UNIT 1 SCR

INSTALL UNIT 2 SCR

ERECT UNIT 2 FABRIC FILTER 

INSTALL U1 
AIR HEATER

INSTALL U2 
 AIR HEATER

INSTALL DOWNSTREAM 
DUCTWORK

TIE-IN AQC

U1 STARTUP & COMMISSION TUNING

U1 
PERFORMANCE 

TEST

INSTALL U1 & COMMON 
ELECTRICAL & CONTROL

INSTALL U2 
ELECT & CONTROL

INSTALL U1/U2 COMMON 
ASH HANDLING EQUIPMENT

INSTALL 
COMMON U1/U2 
PAC INJECTION 

SYSTEM

INSTALL PAC 
INJECTION 

SYSTEM

INSTALL ASH 
HANDLING EQUIPMENT

OUTAGE
B3

EXTENDED 
TO 8 WEEKS

INSTALL STACKED DUCTWORK

INSTALL DOWNSTREAM 
DUCT SUPPORT STEEL 

INSTALL 
COMMON U1/U2 

SORBENT 
INJECTION 

SYSTEM

INSTALL COMMON ASH 
HANDLING EQUIPMENT

INSTALL U1 
FD FAN 

INSTALL U2 
 FD FAN


