
LG&E/KU - Ghent Station Ghent AQC Upgrades Project Cash Distribution 41.0807.1

2011 2012 2013
Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13

Incremental
Unit 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $175,131 $1,724,697 $262,394 $392,089 $1,154,419 $1,364,301 $4,278,551 $1,008,792 $986,850 $1,079,718
Unit 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $303,422 $552,246 $4,357,364 $3,083,257 $5,680,084 $2,865,085 $3,624,112 $3,975,441 $4,699,815 $8,551,370 $5,857,253
Unit 3 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $175,131 $1,724,697 $267,394 $512,089 $1,531,901 $1,163,651 $741,083 $672,486 $1,152,022 $868,535
Unit 4 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $105,845 $192,644 $1,647,166 $288,633 $421,298 $979,018 $1,409,543 $978,201 $4,936,882 $685,055 $1,333,614
Common $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,056 $43,783 $56,174 $65,598 $73,022 $234,713 $829,607 $204,042 $153,325 $175,662 $210,647
TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $625,768 $1,138,935 $9,510,098 $3,967,276 $7,078,584 $6,765,135 $8,391,214 $10,177,319 $11,471,300 $11,550,959 $9,349,768

Cumulative
Unit 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $271,354 $1,996,050 $2,258,444 $2,650,533 $3,804,952 $5,169,253 $9,447,804 $10,456,596 $11,443,447 $12,523,165
Unit 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $303,422 $855,668 $5,213,033 $8,296,290 $13,976,374 $16,841,459 $20,465,571 $24,441,013 $29,140,828 $37,692,198 $43,549,451
Unit 3 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $271,354 $1,996,050 $2,263,444 $2,775,533 $4,307,434 $5,471,085 $6,212,168 $6,884,654 $8,036,676 $8,905,211
Unit 4 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $105,845 $298,489 $1,945,655 $2,234,288 $2,655,587 $3,634,604 $5,044,148 $6,022,349 $10,959,231 $11,644,285 $12,977,899
Common $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,056 $67,838 $124,013 $189,611 $262,633 $497,346 $1,326,953 $1,530,995 $1,684,319 $1,859,981 $2,070,628
TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $625,768 $1,764,703 $11,274,801 $15,242,076 $22,320,660 $29,085,795 $37,477,010 $47,654,329 $59,125,628 $70,676,587 $80,026,355
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LG&E/KU - Ghent Station Ghent AQC Upgrades Project Cash Distribution 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

2014
Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15

$1,200,725 $1,237,967 $1,428,237 $1,468,450 $1,272,499 $4,272,255 $4,671,426 $4,320,310 $1,290,412 $2,504,124 $2,668,877 $1,685,090 $1,788,009 $1,877,882 $652,420 $1,235,941 $3,668,377 $2,807,992 $4,121,843 $4,857,892
$6,949,144 $10,520,810 $7,551,583 $8,106,659 $11,917,931 $9,019,132 $11,361,307 $8,342,647 $14,069,287 $8,938,978 $11,262,890 $8,127,254 $7,225,381 $11,159,746 $6,672,186 $9,151,266 $8,361,666 $8,406,067 $6,938,120 $6,422,027
$1,054,226 $743,576 $761,801 $789,703 $430,912 $468,476 $508,315 $549,165 $3,982,472 $639,547 $867,135 $701,819 $692,487 $656,480 $1,187,827 $2,113,187 $1,602,834 $2,085,007 $2,726,944 $1,539,753
$2,544,769 $690,540 $742,502 $498,827 $525,613 $3,369,270 $3,482,987 $4,056,810 $1,320,887 $1,522,866 $3,677,915 $2,490,170 $8,410,934 $6,866,619 $4,930,914 $5,449,385 $4,699,216 $4,910,146 $4,866,561 $5,673,731

$232,951 $261,799 $303,529 $318,484 $345,501 $353,745 $351,769 $366,932 $5,040,404 $551,541 $639,810 $766,523 $804,308 $849,628 $859,629 $1,470,363 $883,060 $366,361 $363,502 $366,271
$11,981,815 $13,454,692 $10,787,651 $11,182,124 $14,492,457 $17,482,878 $20,375,804 $17,635,863 $25,703,462 $14,157,055 $19,116,627 $13,770,856 $18,921,119 $21,410,355 $14,302,976 $19,420,142 $19,215,153 $18,575,573 $19,016,970 $18,859,674

$13,723,890 $14,961,857 $16,390,094 $17,858,544 $19,131,044 $23,403,299 $28,074,725 $32,395,035 $33,685,447 $36,189,571 $38,858,447 $40,543,537 $42,331,546 $44,209,427 $44,861,847 $46,097,788 $49,766,165 $52,574,157 $56,695,999 $61,553,892
$50,498,595 $61,019,405 $68,570,988 $76,677,646 $88,595,578 $97,614,710 $108,976,016 $117,318,663 $131,387,950 $140,326,928 $151,589,818 $159,717,071 $166,942,453 $178,102,199 $184,774,385 $193,925,652 $202,287,317 $210,693,385 $217,631,505 $224,053,532
$9,959,437 $10,703,013 $11,464,814 $12,254,517 $12,685,429 $13,153,905 $13,662,220 $14,211,386 $18,193,858 $18,833,405 $19,700,540 $20,402,359 $21,094,846 $21,751,326 $22,939,153 $25,052,340 $26,655,174 $28,740,180 $31,467,125 $33,006,878

$15,522,668 $16,213,208 $16,955,710 $17,454,538 $17,980,151 $21,349,421 $24,832,408 $28,889,218 $30,210,105 $31,732,971 $35,410,886 $37,901,056 $46,311,990 $53,178,610 $58,109,524 $63,558,909 $68,258,125 $73,168,272 $78,034,832 $83,708,564
$2,303,579 $2,565,378 $2,868,907 $3,187,391 $3,532,892 $3,886,637 $4,238,406 $4,605,338 $9,645,742 $10,197,283 $10,837,093 $11,603,616 $12,407,924 $13,257,551 $14,117,180 $15,587,543 $16,470,603 $16,836,964 $17,200,466 $17,566,736

$92,008,170 $105,462,861 $116,250,513 $127,432,637 $141,925,093 $159,407,972 $179,783,776 $197,419,639 $223,123,101 $237,280,157 $256,396,784 $270,167,639 $289,088,758 $310,499,113 $324,802,089 $344,222,231 $363,437,384 $382,012,957 $401,029,928 $419,889,601
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LG&E/KU - Ghent Station Ghent AQC Upgrades Project Cash Distribution 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

2015 2016
Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16

$4,729,367 $5,177,441 $4,990,656 $4,182,626 $4,468,854 $4,917,588 $4,565,920 $4,564,865 $4,301,404 $4,033,766 $3,614,452 $3,097,917 $2,498,834 $1,833,538 $1,119,819 $376,505 $0 $0 $0 $0
$2,722,100 $1,802,250 $5,078,396 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$1,916,242 $2,198,697 $2,740,375 $2,906,615 $4,748,601 $4,703,649 $9,683,099 $13,734,868 $8,682,863 $5,487,688 $5,349,363 $5,758,219 $7,467,717 $5,739,578 $4,960,521 $4,304,791 $4,306,961 $5,343,797 $2,969,104 $2,362,735
$5,239,153 $6,859,090 $6,014,557 $4,933,751 $4,681,477 $4,313,067 $3,839,762 $3,274,225 $2,630,661 $1,924,725 $1,173,300 $394,197 $0 $0 $0 $0 $0 $0 $0 $0

$367,995 $368,620 $368,111 $366,452 $363,646 $359,716 $354,702 $348,664 $341,679 $790,127 $673,261 $530,064 $366,463 $194,554 $161,424 $22,210 $0 $0 $0 $0
$14,974,856 $16,406,098 $19,192,095 $12,389,443 $14,262,578 $14,294,021 $18,443,483 $21,922,622 $15,956,607 $12,236,305 $10,810,376 $9,780,397 $10,333,014 $7,767,671 $6,241,764 $4,703,506 $4,306,961 $5,343,797 $2,969,104 $2,362,735

$66,283,259 $71,460,699 $76,451,355 $80,633,981 $85,102,835 $90,020,423 $94,586,344 $99,151,209 $103,452,613 $107,486,379 $111,100,831 $114,198,748 $116,697,582 $118,531,120 $119,650,938 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443
$226,775,632 $228,577,882 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278
$34,923,120 $37,121,817 $39,862,191 $42,768,806 $47,517,406 $52,221,056 $61,904,154 $75,639,022 $84,321,885 $89,809,573 $95,158,935 $100,917,154 $108,384,871 $114,124,449 $119,084,970 $123,389,762 $127,696,722 $133,040,520 $136,009,624 $138,372,359
$88,947,716 $95,806,806 $101,821,363 $106,755,114 $111,436,591 $115,749,658 $119,589,420 $122,863,645 $125,494,306 $127,419,032 $128,592,332 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529
$17,934,731 $18,303,351 $18,671,462 $19,037,914 $19,401,560 $19,761,276 $20,115,978 $20,464,642 $20,806,320 $21,596,447 $22,269,708 $22,799,772 $23,166,235 $23,360,789 $23,522,214 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424

$434,864,457 $451,270,555 $470,462,650 $482,852,093 $497,114,671 $511,408,691 $529,852,174 $551,774,796 $567,731,403 $579,967,708 $590,778,084 $600,558,481 $610,891,495 $618,659,165 $624,900,929 $629,604,435 $633,911,396 $639,255,193 $642,224,298 $644,587,033
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LG&E/KU - Ghent Station Ghent AQC Upgrades Project Cash Distribution 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

2017 2018
Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$1,727,278 $1,052,377 $353,389 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$1,727,278 $1,052,377 $353,389 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443 $120,027,443
$233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278 $233,656,278
$140,099,637 $141,152,013 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402 $141,505,402
$128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529 $128,986,529
$23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424 $23,544,424

$646,314,311 $647,366,687 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076 $647,720,076
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