
A Touchstone Eiiergf Cooperative - 
February 9,2012 

Mr. Jeff Derouen 
Executive Director 
Public Service Commission 
PO Box 615 
Frankfort, KY 40602 

RE: PSC Case No. 2010-00518 

Dear Mr. Derouen: 

Per The Commission’s request, I have enclosed an original and ten (10) copies of an amendment to 
Nolin’s 2010-2013 Construction Work Plan in the above referenced case. Please give your immediate 
attention to  this work plan amendment, because subdivision developers are ready now to begin 
construction. We also request expedited action in order to help ensure that Nolin is able to provide 
timely, affordable and reliable service to our member owners. 

If you have any questions or need additional information, please let me know. 

Sincerely, 

Michael L. Miller 
President & CEO 

Enclosures 

41 1 Ring Road Elizabethtown, KY 42701-6767 (270) 765-6153 



Amendment # 2012-2 

Amendment To Current 
Construction Work 

Borrower Designation ICY 51 (Nolin RECC) 

Work Plan Period 201 1-2013 

Clianges Proposed 
Suinmary 

Code Description Miles Ave/Cost Sub totals Total 

335 CWP ITEM 09-1-ABC (St. Andrews Drive) 3 phase OVHD section .2 iiules 3 ph $140,131 $28,026 

Three phase URD section (500MCM williin Development) 4 iniles 3ph $203,863 $81,545 

Single phase URD section (1/0 A1 ) "8 i d e s  single ph $113,512 $90,810.. 

Total $200,381 

Relocate and convert an existing .2 mile of single phase #4 ACSR to three phase 336.4 AA MOD and a .4 mile section of 
single phase #4 ACSR to three phase SOOMCM; plus several single pliase taps off tlie main line totaling .8 iniles of 1/0 STR AI 
feeding a developing section of tlie Fort I<nox area, running near St. Aiidrews Drive in  Vine Grove, I<entucl<y. 

Reason for change 

Tlie relocation of the line will provide a better balance of the phases, easier maintenance for outages, correct voltage drop to 
above 1 18 Volts; and replace old deteriorated conductor which will improve service and reliability to existing homes and a new 
developmetit called Tlie Landings. 

Method of Financing 

Loan Funds X 
General Funds 
Contributions i n  Aid 

Status of Borrowers Environmental Report: Top0 map attached 

Total Estimated Cost of Projects less aid to cotistruction $200,381 

Engineering Support Attached: Discussed with RUS GFR 

12,568 . ' , I  I I I . I )  I . ,  Registered Eno' otneer 
(as required) (P.E. nutnber) 

Requested By Date 2 - 7 -  2 0 /a, 
President & CEO 

Approved By: h NmWLGCM/ Dater 2-7-2012 
RUS, GFR 

Sub,ject to BER approval? Yes X No 

Status of Cotistruction: Proposed start of construction.. , .2012 



LARGE 0 

ebruary 14, 2012 


