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Water Treatment Plant: 

3278 Morton Ridge Road 
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Telephone: 
(502) 255-0126 

Fax : 
(502) 255-0347 

RECEIVED 

FEB-12 2018 

PUBLIC SERVICE 
COMMISSION 

Despite the District's best efforts to keep the contractor, Caldwell Tanks, Inc., on schedule, long 

delays occurred with no work being done during the contract construction period. At the end of August 

Caldwell was already two months behind schedule and st ill had work left to do on electrical items, 

lightning protection system, topo and regrade, overflow discharge, and fence installation. They did not 

complete this work until December 8, and on December 11 we notified Mr. Buddy Griffin, Supervisor of 

the SRF/SPAP Section of the Division of Water that work was finally completed. However, Caldwell has 

still not submitted all drawings, bonds, warranties, etc. which are required prior to the submittal of their 

f inal pay application . We have repeatedly stressed to Caldwell the number of days of delay they are in 

excess of the contract times. 

Please inform us if the PSC would prefer that we now submit our best estimate of what final 

construction, engineering, legal, and administrative costs w ill be, along with record drawings based on 

Caldwell's currently incomplete submittals. Or, if it is acceptable to wait for the approval of their final 

pay application, along with the prerequisite documentation, we will then submit to you all final project 

information pursuant to the PSC Order in Case No. 2016-00080. 

Keith Morris 
Chief Operating Officer 
Henry County Water District #2 




