
MCGHEE ENGINEERING, INC. 
202 Ewing Street, P. 0 . Box 267 
Guthrie, Kentucky 42234 

www.mcgheeengineering.com 

Gwen Pinson 
Public Service Commission 
211 Sower Boulevard 
P.O. Box 615 
Frankfort, Kentucky 40602 

March 22 , 2019 

RE: Christian County Water District 
Phase VIII System Upgrade Project 
Case No. 2017-00207 

Dear Ms. Pinson: 

Phone: (270) 483-9985 
Fax: (270) 483-9986 

RECEIVED 
MAR 2 5 2019 

PUBLIC SERVICE 
COMMISSION 

Per the PSC Order dated June 14, 2017 , please note the following updates regarding 
the Christian County Water District's Phase VIII System Upgrade Project: 

• Contract 1 (KY Highway 109 vicinity) was substantially complete as of August 1, 2018. 
The Contractor (Horsley Construction) was notified on January 4, 2019 (letter attached). 
The Contractor continues to work on punch list items and final cleanup, all with payment 
of retainage pending . 

• Contract 2 (US Highway 41 & KY Highway 1349) was substantially complete as of 
December 18, 2018. The Contractor (Horsley) was notified on January 4, 2019 (letter 
attached). The contract presently sits at 94% complete, as the Contractor continues to 
work on punch list items and final cleanup. 

• The District expects a significant sum of leftover funds from the project. In accordance 
with the Order, please note that CCWD is working with USDA Rural Development to 
allocate these funds to fund the possible replacement of their pump stations on both KY 
Highway 109 and US Highway 41 , as funds allow. 

• McGhee Engineering is preparing the 'as-built' drawings for the referenced contracts . A 
copy of these is expected to be forwarded to the PSC later this Spring . 

If you have any questions or need additional information , please feel free to call our 
office or email chris.wilcutt@mcgheeengineering .com. 

Sincerely, 

McGhee Engineering, Inc. 

02~ 
Chris Wilcutt P .E. 
Project Engineer 

Cc: James Owen - Christian County Water District 



MCGHEE ENGINEERING, INC. 
202 Ewing Street, P. 0 . Box 267 
Guthrie, Kentucky 42234 

www.mcgheeengineering.com 

Terry Humphries, Supervisor 
Water Infrastructure Branch 
Division of Water 
300 Sower Boulevard 
Frankfort, KY 40601 

RE: Christian County Water District 

January 4, 2019 

Phase VIIIB System Upgrade Project- Contract 2 
PWSID #0240521-17-003 

Dear Mr. Humphries: 

Phone: (270) 483-9985 
Fax: (270) 483-9986 

RECEIVED 
MAR 2 5 2019 

PUBLIC SERVICE 
COMMISSION 

As of December 18, 2018 , Horsley Construction , Inc. substantially completed work on 
the second contract of the referenced project. This milestone is all in conjunction with 
the successful pressure testing, disinfection , placement of the waterline into service, 
and reconnection of all meters/mains (side roads). Final cleanup of the contract is 
pending, and it is expected to be completed in the near future as weather allows. 

Based upon our firm 's knowledge and witness of the work, we believe that the work was 
performed in accordance with project's plans and specifications approved by the Water 
Infrastructure Branch of the Division of Water on February 3, 2017. Therefore, the 
warranty period for Contract 2 of the project will run for a 12-month period ending on 
December 18, 2019. 

Hence, we recommend acceptance of this portion of the water project by the Christian 
County Water District. If you have any questions, please feel free to give our office a 
call. 

Sincerely, 
MCGHEE ENGINEERING, INC. 

Chris Wilcutt, PE 
Project Engineer 

cc: Christian County Water District 
Horsley Construction, Inc. 



MCGHEE ENGINEERING, INC. 
202 Ewing Street, P. 0 . Box 267 
Guthrie, Kentucky 42234 

www.mcgheeengineering.com 

Terry Humphries, Supervisor 
Water Infrastructure Branch 
Division of Water 
300 Sower Boulevard 
Frankfort, KY 40601 

RE: Christian County Water District 

January 4, 2019 

Phase VIllA System Upgrade Project- Contract 1 
PWSID #0240521-16-006 

Dear Mr. Humphries: 

Phone: (270) 483-9985 
Fax: (270) 483-9986 

As of August 1, 2018, Horsley Construction, Inc. substantially completed work on the 
first contract of the referenced project. This milestone is all in conjunction with the 
successful pressure testing , disinfection , placement of the waterline into service, and 
reconnection of all meters/mains (side roads). Completion of the contract's punch list is 
in progress, and it is expected to be completed in the near future . 

Based upon our firm's knowledge and witness of the work, we believe that the work was 
performed in accordance with project's plans and specifications approved by the Water 
Infrastructure Branch of the Division of Water on September 7, 2016. Therefore, the 
warranty period for Contract 1 of the project will run for a 12-month period ending on 
August 1, 2019 . 

Hence, we recommend acceptance of this portion of the water project by the Christian 
County Water District. If you have any questions, please feel free to give our office a 
call . 

Sincerely, 02WG,INc. 
Chris Wilcutt, PE 
Project Engineer 

cc: Christian County Water District 
Horsley Construction , Inc. 




