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KU

KBR Clyde Bergemann Howden Cumulative
Dec-12 $1,609,667 $5,803,713 $733,168 $8,146,548
Jan-13 $1,968,118 $6,587,999 $733,168 $9,289,285
Feb-13 $2,183,440 $7,372,284 $733,168 $10,288,892
Mar-13 $2,438,801 $8,156,570 $733,168 $11,328,539
Apr-13 $2,652,320 $8,940,855 $733,168 $12,326,343
May-13 $3,223,742 $9,254,569 $733,168 $13,211,479
Jun-13 $4,248,195 $9,568,284 $733,168 $14,549,647
Jul-13 $5,084,244 $9,881,998 $733,168 $15,699,410
Aug-13 $5,651,738 $10,195,712 $1,099,752 $16,947,202
Sep-13 $6,237,794 $10,509,426 $1,099,752 $17,846,972
Oct-13 $9,066,017 $10,823,141 $1,099,752 $20,988,910
Nov-13 $9,104,554 $11,136,855 $1,099,752 $21,341,161
Dec-13 $10,992,620 $11,450,569 $1,466,336 $23,909,525
Jan-14 $13,117,488 $11,764,283 $1,466,336 $26,348,107
Feb-14 $13,944,236 $13,332,854 $1,466,336 $28,743,426
Mar-14 $15,435,213 $14,117,140 $1,466,336 $31,018,689
Apr-14 $19,161,401 $14,901,425 $2,199,504 $36,262,330
May-14 $21,581,443 $15,293,568 $2,199,504 $39,074,515
Jun-14 $23,685,830 $15,685,711 $2,199,504 $41,571,045
Jul-14 $25,204,305 $15,685,711 $2,199,504 $43,089,520
Aug-14 $26,010,915 $15,685,711 $2,199,504 $43,896,130
Sep-14 $29,293,108 $15,685,711 $2,199,504 $47,178,323
Oct-14 $32,026,691 $15,685,711 $2,932,672 $50,645,074
Nov-14 $38,376,595 $15,685,711 $2,932,672 $56,994,978
Dec-14 $41,200,923 $15,685,711 $2,932,672 $59,819,306
Jan-15 $43,531,375 $15,685,711 $3,299,256 $62,516,342
Feb-15 $49,235,744 $15,685,711 $3,299,256 $68,220,711
Mar-15 $55,974,452 $15,685,711 $3,665,840 $75,326,003
Apr-15 $60,806,948 $15,685,711 $3,665,840 $80,158,499
May-15 $63,593,461 $15,685,711 $3,665,840 $82,945,012
Jun-15 $66,132,752 $15,685,711 $3,665,840 $85,484,303
Jul-15 $68,860,862 $15,685,711 $3,665,840 $88,212,413
Aug-15 $72,452,262 $15,685,711 $3,665,840 $91,803,813
Sep-15 $76,397,678 $15,685,711 $3,665,840 $95,749,229
Oct-15 $80,574,164 $15,685,711 $3,665,840 $99,925,715
Nov-15 $84,191,489 $15,685,711 $3,665,840 $103,543,040
Dec-15 $84,413,987 $15,685,711 $3,665,840 $103,765,538
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* Note: For comparative purposes only. Contractor to optimize Exhibit B in parallet with the development of the Level 3 Schedule.
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