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EXHIBIT D 

SUBPROJECT SCHEDULE & KEY DATES 
 
Item      Date 
Mobilization Date   See Level 1 Schedule in Exhibit D  
 
Scheduled Mechanical Completion Date   
Ghent Unit 3    May      5, 2014 
Ghent Unit 4    November 17, 2014 
Ghent Unit 1    April     20, 2015 
Ghent Unit 2    Nov.     16, 2015 
 
Guaranteed Commercial Operation Date   
Ghent Unit 3    30 Days After Outage Completion   
Ghent Unit 4    30 Days After Outage Completion 
Ghent Unit 1    30 Days After Outage Completion 
Ghent Unit 2    30 Days After Outage Completion   
    
Guaranteed Final Completion Date   
Ghent Unit 3 90 Days After Guaranteed Commercial Operation 
Ghent Unit 4    90 Days After Guaranteed Commercial Operation 
Ghent Unit 1    90 Days After Guaranteed Commercial Operation 
Ghent Unit 2    90 Days After Guaranteed Commercial Operation 
      
 Tie-in Outages    Begins  - Construction Outage End Time 
Unit 3 2014 Outage    March 31, 2014 – May 9, 2014 
 
Unit 4 2014 Outage    September 29, 2014 – November 21, 2014 
 
Unit 1 2015 Outage    March 2, 2015 – April 24, 2015 
 
Unit 2 2015 Outage      October 26, 2015 – November 20, 2015 
 
Note: The Project Schedule assumes the start of the Tie-in Outage occurs per the dates 
above and is available to Contractor to begin work at the start of the day shift. 
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Project Schedule – To be submitted with the proposal with the final project schedule 
becoming Exhibit D: 
The following Level I schedule is the basis of the Agreement. The Schedule is to be 
submitted per Unit 1, Unit 2, Unit 3, and Unit 4 and as an aggregate schedule in PDF 
format.    
 

Exh_D_Ghent Level 1 
Schedule.pdf  
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