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EXHIBIT D – PROJECT SCHEDULE AND KEY DATES 

 

Key project dates are set forth in the following table. 

ACTIVITY DATE 
Gas pipeline construction access corridor available to 
Owner 

Jan 7, 2013 

Gas pipeline construction to terminal point TP-3 
complete 

Feb 28, 2013 

Removal of existing 138kV transmission towers from 
Job Site by Owner 

Mar 1, 2013 

Raw Water Available May 1, 2014 
Fuel Gas Available Sep 1, 2014 
Backfeed Power Available May 1, 2014 
138 kV system ready to accept full output Nov 1, 2014 
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