
Kentucky Power Company
2017 Distribution Vegetation Management Plan

Overview

Effective July 1, 2015, and in accordance with the Commission's June 22, 2015 Order in
Case No. 2014-00396, Kentucky Power modified its Distribution Vegetation Management Plan.
The modified plan provides for continuation of the Company's initial right-of-way clearing
efforts ("Task 1") at an annual O&M expense of $17,237,965. Kentucky Power projects it will
have cleared all of the approximately 8,100 miles of its primary distribution right-of-way by
March 31, 2018. In conjunction with the initial clearance of the Company's distribution right-of-
way, Kentucky Power on July 1, 2015 began the interim re-clearing work on the post-July 1,
2010 initially-cleared distribution right-of-way ("Task 2"). Task 2, which is to be accomplished
at an annual cost of $10,423,095, is expected to be completed on or before June 30, 2018, and
will place Kentucky Power on a five-year clearance cycle ("Task 3").

Effective August 11, 2016, the Commission in Case No. 2016-00143 granted a deviation
from Kentucky Power's 2016 Vegetation Work Plan. The approved right-of-way expenditure
and mileage clearance targets for each district are set forth below in Table 1 and Table 2
respectively:

Table 1: 2016 District Expenditures Prior to Case No. 2016-00143 and
Granted 2016 Modified District Expenditures

District

2016 Total O&M
Expenitures

Prior to Case No.
2016-00143

2016 Total
Modified O&M
Expenditures as

Granted

Modified per
District Dollar

Amount

Percentage
Modified per

District

Ashland $8,147,017 $8,264,806 $117,789 1.45%
Hazard $6,766,505 $5,268,130 -$1,498,375 -22.14%
Pikeville $12,747,538 $14,131,662 $1,384,124 10.86%

Total $27,661,060 $27,665,598 - -
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Table 2 2016 Modified Plan - Circuit Miles By District (Task 1 & 2)

District
2016 Task 1

Mileage Original
Plan

2016 Task 1
Mileage

Modified Plan

2016 Task 2
Mileage

Original Plan

2016 Task 2
Mileage
Modified

Plan
Ashland 344 394 210 210
Hazard 221 221 255 255
Pikeville 421 585 306 306

Total 986 1200 771 771

2016 Vegetation Management Activities through August 31, 2016 

As of the end of August 2016, the Company completed 897 miles or approximately
74.8% of the total 1200 miles of Task 1 clearance work targeted for completion in 2016. Task 1
right-of-clearing O&M expenditures through the first eight months were $12,495,335, or 72% of
the 2016 annual budget ($17,237,965) for Task 1 work. The Company projects approximately
1,242 Task 1 miles (or approximately 104% of the 2016 target) will be completed by December
31, 2016.

During this same time period, the Company completed 494 miles or 64.1% of the total
771 miles of Task 2 clearance work targeted for completion in 2016. Task 2 right-of-way
clearing O&M expenditures through the first eight months of 2016 were $6,531,151, or 63% of
the 2016 annual budget ($10,423,095) for Task 2 work. The Company projects that
approximately 775 miles of Task 2 work (or approximately 101% of the 2016 goal) will be
completed by December 31, 2016.

The 2016 year-to-date actual cleared distribution right-of-way vs. year-end Task 1 and
Task 2 goals for each District are shown below in Table 3. Likewise, the 2016 target and year-
to-date Task 1 and Task 2 expenditures for each district are set forth below in Table 4.

Table 3: 2016 Task 1 (Initial Clear) and Task 2 (Interim Clear) right-of-way mileage
Year-to-Date (Jan-Aug) vs Year-end per District

District
2016 Targeted
Task 1 Miles

2016 Task 1
Mileage

(Jan - Aug)

2016 Task 1
Percent Mileage

Complete

2016 Targeted
Task 2 Miles

2016 Task 2
Mileage

(Jan - Aug)

Task 2 - Percent
Mileage Complete

for 2016

Ashland 394 256 65.0% 210 179 85%

Hazard 221 189 85.5% 255 125 49%

Pikeville 585 452 77.3% 306 190 62%

Total 1200 897

1.

74.8% 771 494 64%
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Table 4: 2016 Targeted Modified Expenditures Year-End vs
Approximate Year-to-Date per District (Task 1 &2)

District
2016 Targeted Modified
Expenditures Year End

(Task 1 &2)

2016 Modified
Expenditures (Jan - Aug

for Task 1 &2)

2016 Percent of Modified
Expenditures (Jan - Aug

for Task 1 & 2)
Ashland $8,264,806 $6,748,791 81.7%

Hazard $5,268,130 $3,435,143 65.2%

Pikeville $14,131,662 $8,842,552 62.6%

Total $27,664,598 $19,026,486 68.8%

Kentucky Power expects to meet or exceed on a service territory-basis the 2016 modified
Task 1 (Initial Clear) 1,200 miles and Task 2 (Interim Clear) 771 miles targets. Likewise, the
Company expects to spend the 2016 modified total expenditures of $27,664,598 and maintain
spending levels within each District to less than 10 percent variation from the modified targets.
Finally, Kentucky Power expects to complete by December 31, 2016 100% or more of the 2016
Task 1 and Task 21 modified target miles within each district.

Total Vegetation Management Program Activity (July 1, 2010 to August 30, 2016) 

Kentucky Power's Vegetation Management Program O&M expenditures have totaled
$120,373,362 over the life of the program. Capital expenditures over the same period totaled
$19,888,110.

From July 1, 2010 through August 31, 2016 the Company's Vegetation Management
Program achieved the following:

• Removed 1,555,046 trees

• Trimmed approximately 459,489 trees

• Cleared 13,494 acres of brush

• Sprayed 15,095 acres to control vegetation.

• Reduced Customer Minutes of Interruption (CMI) for Tree Inside right-of-way by
more than 61% since mid-2010 (Diagram 1).

Kentucky Power had completed by August 31, 2016 85.5% of the Hazard District Task 1 modified target miles
and 49% of the Hazard District Task 2 modified target miles. Task 1 work was emphasized earlier in the year
because of, as described below, the additional reliability benefits accruing from Task 1 work. Hazard District
workers have been shifted from Task 1 work to Task 2 work, thereby permitting the Company to reach both Task 1
and Task 2 2016 modified target miles in the Hazard District by December 31, 2016.
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Diagram 1: Reliability Improvements for Tree
Inside Right-of-Way
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• As of August 31, 2016, initially cleared (Task 1) 6,439 of primary distribution line
right-of-way, or 79.4 % of the 8,113 current total miles of primary distribution line
miles. The Company projects that by December 31, 2016 it will clear 6,784 miles of
primary distribution lines, or 83.6% of the 8,113 current total miles of primary
distribution line miles (Diagram 2).

• Completed 928 interim re-clearing miles (Task 2) as of August 31, 2016. The
Company projects it will complete 1,209 Task 2 miles, or approximately 106% of the
1,142 Task 2 miles that Kentucky Power projected in Case No. 2014-00396 that it
would complete by December 31, 2016.

Modification In Reporting Of Task 1 Miles Completed

With this 2017 Vegetation Management Plan Kentucky Power proposes to modify the
manner in which Task 1 miles completed are reported. The prior method, although accurately
reporting the number of Task 1 miles completed, slightly understated the Task 1 miles
remaining. Two factors contributed to the understatement.

First, since July 1, 2010 the Company's total distribution circuit miles increased by
approximately 48 miles from 8,065 miles to 8,113.

Second, Task 1 work was performed more than once on approximately 0.7 percent of the
Company's total distribution circuits. For example, at the beginning of the Company's
Vegetation Management Program Kentucky Power performed Task 1 work on limited portions
of certain circuits. Typically, the work would be performed in the "re-closer zones" of a circuit
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where it would have the greatest impact in improving reliability of the circuit. Subsequently,
when Task 1 re-clearing was performed on the entire circuit, the initially cleared portion of the
circuit was re-cleared a second time. In addition, prior to the establishment of Task 2 and Task
3, the Company sometimes would perform "Task 1" work a second time on circuit segments
previously re-cleared as part of Task 1 because the amount of subsequent growth in the
intervening period. Finally, circuits are sometimes reconfigured. In such a case, a circuit
segment undergoes Task 1 re-clearing once as part of the original configuration, then again as
part of the second subsequently re-cleared circuit to which it is reconfigured. Kentucky Power
calculates that Task 1 work was performed more than once on approximately 57 miles of its
distribution circuits.

In reporting the total miles re-cleared, the Company previously reported both the mileage
associated with the initial Task 1 re-clearing and any second Task 1 re-clearing of the same
circuit or circuit segment. The former reporting methodology, while accurately reporting the
amount of Task 1 work performed, understated by a total of approximately 105 miles (48 miles
[additional distribution circuits added during the program] + 57 miles [circuit miles on which
Task 1 work was perfo rued more than once]) the number of Task 1 miles remaining. Diagram 2
below reports by year the Task 1 work performed on each circuit but omits any Task 1 work
performed more than once on a circuit or circuit segment.
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Diagram 2: # of Actual Miles Trimmed Task 1 (Modified)
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By district, Kentucky Power projects that over the course of the program it will have
completed by December 31, 2016, and using the modified Task 1 reporting methodology, the
following percentages of Task 1 activity :
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• Ashland 79.5% or 1,974 of the 2,482 miles.

• Hazard 86.4% or 2,321 of the 2,685 miles.

• Pikeville 84.5% or 2,489 of the 2,946 miles.

Consistent with its 2016 Vegetation Management Plan, and notwithstanding the modest
understatement in Task 1 miles remaining, Kentucky Power projects it will complete the Task 1
re-clearing work by March 31, 2018 and the Task 2 work by June 30, 2018.

2016-2017 Operational Developments 

The Company in 2016 continued to shift local tree clearing crews from the Hazard
District to the Pikeville District. This reduced the differential between the districts in the
percentage of Task 1 mileage completed. In 2017, the Company will again shift crews from the
Hazard District to Pikeville District, and will shift Paintsville crews (Pikeville District) to the
Ashland District. The Company continues to evaluate the cost of travel time versus adding
crews or bringing in outside resources so as to complete the initial re-clear in the most efficient
and effective manner.

In 2016, the Company contracted with Nelson Tree Service, Inc. to perform Task 2
interim re-clearing. Asplundh Tree Expert Company and Wright Tree Service, Inc. also provide
vegetation management services. The Company will have an open bid as contracts begin to
expire in early 2018.

After approximately 15 months of performing Task 2 work, the cost thus far has been
below the original estimate. One of the contributing factors to the savings is that the Company
has been able to make greater use of the less expensive 'local' crews to perform Task 2 work
than was originally projected.

Since 2013, the need for right-of-way crews to perfoim customer service and/or project
work declined 14 percent. This provided additional time for local crews to continue on Task 1
and Task 2 work.

When the Company determines that the current year's goals for both tasks can be met
before the end of the yearly vegetation plan, a greater emphasis is placed on Task 1 work. In
general, this has the potential for greater reliability improvements and moves the transition to
Task 3 more quickly. Kentucky Power projects it will transition to a five-year cycle (Task 3) in
each of the districts on or before June 30, 2018.
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Kentucky Power Company's 2017 Distribution Vegetation Management Plan

Remaining Task 1 clearance work will be scheduled based on past tree-related reliability
performance, field inspection of the right-of-way conditions, and the number of customers
impacted. Task 2 interim clearance work will be performed on those circuits cleared in late 2011
and 2012. The Company will continue to budget Unscheduled/Reactive funding in the amount
of $367,500 to address reliability issues that develop during the year. This level of funding
represents 1.3% of the total Vegetation Management O&M budget.

Kentucky Power's service territory includes some of the most heavily forested areas in
the country. The Company's spray program is a vital component of the Enhanced Distribution
Vegetation Management Plan. ULV (Ultra Low Volume), high-volume foliar, basal, cut-surface,
and aerial application techniques will be utilized depending on the brush conditions. The goal is
to treat a combined total of 3,008 acres of brush in 2017 as part of Task 1 and Task 2 work.

In 2017, the Company projects $1,828,546 in forestry capital expenditures for Task 1 and
Task 2. This funding will be utilized to remove trees larger than 18 inches in diameter, widen
rights-of-way, and for Tree Growth Regulator ("TGR") application.

The 2017 Kentucky Power Distribution Vegetation Management Plan projected Task 1
(Table 6) and Task 2 (Table 7) expenditures and planned Task 1 (Table 6) and Task 2 (Task 2)
miles of work for each of the three districts in its service territory are:

Table 6: 2017 Kentucky Power Distribution Vegetation
Management Plan for Task 1 - Initial Clear

Area
Planned Miles
Initial Clear

Task 1

Unscheduled
Reactive O&M

Funding

Scheduled
O&M Funding

Total O&M
Funding

Forestry
Capital
Funding

Ashland 452.8 $32,500 $6,173,528 $6,206,028 $419,448
Hazard 275.4 $225,000 $2,782,728

1.
, $3,007,728 $222,618

Pikeville 423.0 $110,000 $6,260,400 $6,370,400 $500,832
Totals 1151.2 $367,500 $15,216,656 $15,584,156 $1,142,898
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Table 7: 2017 Kentucky Power Distribution
Vegetation Management Plan for

Task 2 - Interim Re-clear

Area
PlannedMiles

Interim Re-clear
Task 2

Scheduled
O&M Funding

Forestry
Capital
Fimding

Ashland 272.3 $3,880,275 $212,817
Hazard 293.1 $2,894,363 $231,549
Pikeville 222.2 $2,838,250 $227,060

Totals 787.6 $9,612,888 $671,426

The balance of the $27,661,060 in total 2017 Task 1 and Task 2 spending comprises costs that
cannot be allocated on a circuit basis, such as internal labor and fleet cost, and ground spray.

Exhibit Description

The following exhibits are attached to and incorporated in this report:

EXHIBIT 1— A circuit-level listing of scheduled 2017 Task 1 and Task 2 work. The
accompanying projected O&M and associated forestry capital expenditures for each circuit
worked as part of the 2017 Distribution Vegetation Management Plan is also provided. Exhibit 1
also includes a Vegetation Management Plan glossary.

EXHIBIT 2 — The 2017 planned Spray Plan by district.

EXHIBIT 3 — Recap by district and type expenditure the Task 1 and Task 2 expenditures
planned for 2017.
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EXHIBIT 1 

2017 Kentucky Power Distribution VM PLAN -9 Costs that are not allocated to a circuit include; internal labor & fleet costs, unscheduled hotspot maintenance, and
ground spray.

_ Task 1 Full Circuit Re-Clearing Plan

DISTRICT STATION NAME CIRCUIT NAME CIRCUIT
NUMBER

CIRCUIT CIRCUIT

MILES
PLANNEDLINE

PROJECTED
O&M COST

per MILE
O&M

FORESTRY CAPITAL
ASSOCIATED WITH

RE-CLEARING
TOTAL COST COMMENTS

ASH Bellefonte Bellefonte 3000303 56.2 56.2 $14,510 $815,462 $55,405 $870,867 Full Circuit Re-clear
ASH Hayward Lawton 3000802 36.3 36.3 $13,510 $490,413 $33,320 $523,733 Full Circuit Re-clear
ASH Hitchens Denton 3001001 46.2 46.2 $13,510 $624,162 $42,407 $666,569 Full Circuit Re-clear
ASH Hitchens Willard 3001002 152.0 152.0 $13,510 $2,053,520 $139,522 $2,193,042 Full Circuit Re-clear
ASH CoaIton Cannonsburg 3003702 23.3 23.3 $13,510 $314,783 $21,387 $336,170 Full Ckcuit Re-clear
ASH Coalton Trace Creek 3003703 82.5 56.8 $13,510 $767,368 $52,137 $819,505 Finish Full Circuit Re-clear
ASH Busseyville Louisa 3007903 44.0 44.0 $13,510 $594,440 $40,388 $634,828 Finish Full Circuit Re-clear
ASH Olive 1111 West Carter Elemen 3103103 38.0 38.0 $13,510 $513,380 $34,881 $548,261 Full Circuit Re-clear

Ashland District Totals 452.8 $6,173,528 5419,448 $6,592,976

HAZ Chavies Chavies 3301101 69.1 49.1 $10,100 $495,910 $39,673 $535,583 Finish Full Circuit Re-clear
RAZ Vicco Jeff 3309302 84.7 45.5 $10,100 $459,550 $36,764 $496,314 Finish Full Circuit Re-clear
RAZ Slemp Leatherwood 3309902 71.3 25.6 $10,100 $258,560 $20,685 $279,245 Finish Full Circuit Re-clear
HAZ Haddix Quicksand 3310501 202.0 100.0 $10,108 $1,010,795 $80,864 $1,091,659 Finish Full Circuit Re-clear
HAZ Haddbc Canoe 3310502 125.0 55.2 $10,107 $557,913 $44,633 $602,546 Finish Full Circuit Re-clear

Hazard District Totals 275.4 $2,782,728 $222,618 $3,005,346

PKV Sprigs Matewan 2150105 8.0 8.0 $14,800 $118,400 $9,472 $127,872 Full Circuit Re-clear
PKV Borderland Chattaroy 3150502 10.0 10.0 $14,800 $148,000 $11,840 $159,840 Full Circuit Re-clear
PKV Barrenshe Freeburn 3200201 13.0 13.0 $14,800 $192,400 $15,392 $207,792 Full Circuit Re-clear
PKV Barrenshe Slate Branch 3200203 5.6 5.6 $14,800 $82,880 $6 630 $89,510 Full Circuit Re-clear
PKV Belfry Belfry 3200301 17.4 17.4 $14,800 $257,520 $20,602 $278,122 Full Circuit Re-clear
PKV Belfry Toler 3200302 29.0 29.0 $14,800 $429,200 $34,336 $463,536 Full Circuit Re-clear
PKV Tom Watkins Distribution 3201002 28.8 28.8 $14,800 $426,240 $34,099 $460,339 Full Circuit Re-clear
PKV Betsy Layne Harold 3400303 48.0 48.0 $14,800 $710,400 $56,832 $767,232 Full Circuit Re-clear
PKV Elkhorn City (Breaks) Grassy 3400902 4.0 4.0 $14,800 $59,200 $4,736 $63,936 Full Circuit Re-clear
PKV Henry Clay Regina 3401702 112.6 63.3 $14,800 $936,840 $74,947 $1,011,787 Finish Full Circuit Re-clear
PKV Index Hospital 3401802 19.0 19.0 $14,800 $281,200 $22,496 $303,696 Full Circuit Re-clear
PKV Keyser Thompson Rd 3402002 16.6 10.0 $14,800 5148,000 $11,840 $159,840 Full Circuit Re-clear
PKV Keyser Stonecoal 3402002 37.3 37.3 $14,800 $552,040 $44,163 $596,203 Full Circuit Re-clear
PKV Russell Fork Little Beaver 3403701 14.0 14.0 $14,800 $207,200 $16,576 $223,776 Full Circuit Re-clear
PKV Sidney Big Creek 3404301 29.1 29.1 $14,800 $430,680 $34,454 $465,134 Full Circuit Re-clear
PKV West Paintsville Paintsville 3409001 3.4 3.4 $14,800 $50,320 $4,026 $54,346 Full Circuit Re-clear
PKV West Paintsville Plaza 3409003 24.0 24.0 $14.800 $355,200 $28,416 $383,616 Full Circuit Re-clear
PKV New Camp ARH 3417602 17.0 17.0 $14,800 8251,600 $20,128 $271,728 Full Circuit Re-clear
PKV Mayo Trail Nippa 3420101 22.5 22.5 $14,800 $333,000 $26,640 $359,640 Full Circuit Re-clear
PKV Mayo Trail Euclid 3420102 19.6 19.6 $14,800 $290,080 $23,206 $313,286 Full Circuit Re-clear

Pikeville District Totals 423.0 $6,260,400 5500,832 56,761,232

[FULL-CIRCUIT RECLEARING TOTALS 1151.2 515,216,656 51,142,898 $16,359,554
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2017 Kentucky Power Distribution VM PLAN
Costs that am not allocated to a circuit include; internal labor & fleet costs, unscheduled hotspot maintenance, and

ground spray.
Task 2 Interim Re-Clearing Plan

DISTRICT STATION NAME CIRCUIT NAME CIRCUIT
NUMBER

CIRCUIT
LINE

MILES

MILES
PLANNED

PROJECTED
O&M COST

per MILE
O&M

FORESTRY CAPITAL
ASSOCIATED WITH
INTERIM RE-CLEAR

TOTAL COST COMMENTS

ASH Big Sandy Fallsburg South 3000201 161.1 57.0 $14,250 $812,250 $44,549 $856,799 Finish Interim Full Re-clear
ASH Grays Branch Gray's Branch 3000701 66.8 18.1 $14,250 $257,925 $14,146 $272.071 Finish Interim Full Re-clear
ASH Hoods Creek Summitt 3001101 22.7 22.7 $14,250 $323,475 $17,741 $341,216 Interim Full Re-clear
ASH Howard Collins 29th Street 3001202 13.4 13.4 514,250 $190,950 $10,473 $201,423 Interim Full Re-clear
ASH 47th Street 49th Street 3008001 26.0 26.0 $14,250 $370,500 $20,320 $390,820 Interim Full Re-clear
ASH Canonsburg Route 3 3008702 100.0 89.0 $14,250 $1,268,250 $69,558 51,337,808 Begin Interim Full Re-clear
ASH Olive Hill Globe 3103101 120.7 18.1 514,250 5257,925 $14,146 $272,071 Finish Interim Full Re-clear
ASH Wurtland Route 503 3110903 46.0 28.0 $14,250 $399,000 $21,883 $420,883 Finish Interim Full Re-clear

Ashland District (Task 2) Totals 272.3 53,880,275 $212,817 54,093,092

HAZ Hazard Kenmont 3302704 20.0 20.0 $9,875 $197,500 $15,800 $213,300 Interim Full Re-clear
HAZ Beckham Hindman 3308401 102.0 40.5 $9,875 $399,938 531,995 $431,933 Finish Interim Full Re-clear
HAZ Beckham Carr Creek 3308402 111.0 55.5 $9,875 $548,063 $43,645 5591,908 Begin Interim Full Re-clear
HAZ Bonnyman Big Creek 3308503 84.0 84.0 $9,875 $829,500 $66,360 $895,860 Interim Full Re-clear
HAZ VVhitesburg VVhitesburg 3309101 10.0 10.0 $9,875 $98,750 $7,900 $106,650 Interim Full Re-clear
HAZ Stinnett Redbird 3311101 121.0 20.8 $9,875 5205,400 $16,432 5221,832 Finish Interim Full Re-clear
HAZ Stinnett Wendover 3311103 36.3 36.3 $9,875 $358,463 $28,677 $387,140 Interim Full Re-clear
HAZ Jenkins Kona 3312901 26.0 26.0 $9,875 $256,750 $20,540 $277,290 Interim Full Re-clear

Hazard District (Task 2) Totals 293.1 52,894,363 3231,549 53,125,912

PKV Hurley Race Fork 970603 6.0 6.0 $14,250 $85,500 $6,840 $92,340 Interim Full Re-clear
PKV Beckham Carr Creek 3308402 7.0 7.0 $10,000 $70,000 $5,600 $75,600 Interim Full Re-clear
PKV Draffin Belcher 3400701 21.0 15.0 $14,250 $213,750 $17,100 $230,850 Begin Interim Full Re-clear
PKV Draffin Yellowhill 3400702 12.3 7.5 $14,250 $106,875 $8,550 $115,425 Begin Interim Full Re-clear
PKV Salisbury Printer 3408101 20.0 20.0 $14,250 $285,000 $22,800 $307,800 Interim Full Re-clear
PKV Salisbury Black Diamond 3408102 1.5 1.5 $14,250 $21,375 $1.710 523,085 Interim Full Re-clear
PKV Kenwood Hagerhill 3409303 50.8 30.8 $10,000 $308,000 $24,640 $332,640 Begin Interim Full Re-clear
PKV Burdine Levisa 3409502 39.4 39.4 $10,000 $394,000 $31,520 $425,520 Interim Full Re-clear
PKV Fords Branch Shelby 3411901 42.4 39.0 $14,250 $555,750 $44,460 $600,210 Begin Interim Full Re-clear
PKV Fords Branch Robinson Creek 3411902 77.7 56,0 $14,250 $798,000 $63,840 $861,840 Begin Interim Full Re-clear

Pikeville District (Task 2) Totals 222.2 52,838,250 5227,060 53,065,310

INTERIM TOTALS I Totals 788 09,612,888 $671,426 510,284,313
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Kentucky Power Forestry Plan Terminology

Feeder Breaker Zone
Synonymous with Station Zone. Segment of line extending from the circuit station
breaker to the first operating device. This zone includes unfused taps, but does not
include fused taps.

Full Circuit Re-clear
Entire circuit from the station breaker to the end of the circuit.

Recloser Zone
Line segment extending from a specific recloser to the next operating device. This
zone includes unfused taps, but does not include fused taps.

Partial Re-clear
A portion of the circuit is planned for re-clearing.

BID JOB 
Planned re-clearing work released as an open, lump-sum bid for competing
contractors.

Finish Full Circuit Re-clear
Re-clearing scheduled to complete Full Circuit Re-clear that began in the previous
year.

2nd Recloser Zone
Line segment beginning at the second operating device beyond the station circuit
breaker extending to the next operating device. This zone includes unfused taps,
but does not include fused taps.

Quality-of-Service Work
Tree trimming or removal work scheduled for a line segment to address reliability
issues. This work does not conform to re-clearing specifications (e.g.-Hot-
spotting).

Cycle Buster Tree
A tree that has to be revisited before the circuit is due for its next cycle trim.
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EXHIBIT 2

Kentucky Power 2017 Distribution VM SPRAY PLAN for TASKS 1 & 2
O&M BUDGETDISTRICT ACRES

Task 1 Task 2 Total Taskl Task 2 Total
Ashland 250 250 500 $133,000 $133,000 ' $266,000
Hazard 625 553 1178 $332,500 $294,196 ' $626,696

Pikeville 975 355 1330 $518,700 $188,860 r $707,560
Totals 1850 1158 3008 $984,200 $616,056 r $1,600,256
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EXHIBIT 3 

Kentucky Power Company
2017

Distribution VM O&M Forestry Plan (Task 1 & Task 2)- Summary

ACTIVITY Total O&M Ashland Hazard Pikeville

Initial Clear - Task 1 $15,216,656 $6,173,528 $2, 782, 728 $6,260,400
Spray - Task 1 $984,200 $133,000 $332,500 $518,700
INTERNAL - Existing KY Forestry Staff - Task 1 $669,609 $223,203 $223,203 $223,203
Unscheduled/Reactive Maintenance - Task 1 $367,500 $32,500 $225,000 $110,000

Task 1 Total O&M $17,237,965 $6,562,231 $3,563,431 $7,112,303

Initial Clear - Task 2 $9,612,888 $3,880,275 $2,894,363 $2,838,250
Spray - Task 2 $616,056 $133,000 $294,196 $188,860
INTERNAL - Existing KY Forestry Staff - Task 2 $194,151 $64,717 $64,717 $64,717

Task 2 Total O&M $10,423,095 $4,077,992 $3,253,276 $3,091,827

Total O&M Task 1 & Task 2 $27,661,060 $10,640,223 $6,816,707 $10,204,130

Forestry Capital $1,828,546 $632,265 $258,557 $265,292

Total KYPCO Forestry Budget $29,489,605

2017 Kentucky Power VM Plan

Districts Initial Clear
Miles (Task 1)

Interim Re-Clear
Miles (Task2)

Ashland 452.8 272.3
Hazard 275.4 293.1
Pikeville 423.0 222.2

Totals 1151.2 788
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