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FINAL PROJECT BUDGET

WESTERN ROCKCASTLE WATER ASSOCIATION

WATER SYSTEM EXTENSIONS & IMPROVEMENTS

SEPTEMBER 19, 2023 (REVISED)

PROJECT COSTS

  CONTRACT 12 - WATER LINE IMPROVEMENTS & REPLACEMENTS $458,035.00

  CONTRACT 13 - "DOG WALK" TANK REHABILITATION 225,000.00

SUBTOTAL $683,035.00

   CONTINGENCY 68,303.50

   ENGINEERING DESIGN 58,000.00

   CONSTRUCTION INSPECTION 41,000.00

   PRELIMINARY ENGINEERING REPORT 10,000.00

   ENVIRONMENTAL 7,500.00

   EASEMENT ACQUISITION 5,000.00

   INTEREST 10,000.00

   LEGAL & ADMINISTRATION 15,000.00

   CONTRACT 12 - ALTERNATE NO. 1 138,705.00

TOTAL PROJECT COSTS $1,036,543.50

PROJECT FUNDING :

    U.S.D.A. RURAL DEVELOPMENT LOAN $582,000.00

    U.S.D.A. RURAL DEVELOPMENT GRANT 249,000.00

    WESTERN ROCKCASTLE WATER ASSOCIATION 205,543.50

TOTAL PROJECT FUNDING : $1,036,543.50
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