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FIELD SURVEY and ENGINEERING (30 days) KU 124 124 0 100% 0%
RESUBMIT NEEDED (no timeline) CHARTER 422 N/A N/A N/A N/A
MAKE READY ESTIMATE (14 days) KU 0 0 0 N/A% N/A
MAKE READY PAYMENT (14 days) CHARTER 340 0 340            0% 100%
MAKE READY CONSTRUCTION (no timeline) KU 369 N/A N/A N/A N/A
AWAITING FOREIGN-OWNED POLE REPLACEMENT 1,408 N/A N/A N/A N/A
COMMS MAKE READY / INSTALLATION (60 days) CHARTER 14,950 2,185 12,765      14.6% 85.4%
POST-CONSTRUCTION INSPECTION (60 days) KU 11,616 7,352 4,264        63.3% 36.7%
INSTALLATION DEFECT DETECTED CHARTER 438 0 438 0% 100%
COMPLETE N/A 664 N/A N/A N/A N/A
TRANSMISSION (no timeline) KU 0 N/A N/A N/A N/A
CANCELED N/A 3,498 N/A N/A N/A N/A
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FIELD SURVEY and ENGINEERING (30 days) KU 32,426* 31,345 1,081 96.7% 3.3%
MAKE READY ESTIMATE (14 days) KU 30,515    24,506 5,864 80.3% 19.2%
MAKE READY PAYMENT (14 days) CHARTER 30,287    4,971 25,316 16.4% 83.6%
MAKE READY CONSTRUCTION (no timeline) KU 30,400    N/A N/A N/A N/A
COMMS MAKE READY / INSTALLATION (60 days) CHARTER 31,533    6,699 24,834 21.2% 78.8%
POST-CONSTRUCTION INSPECTION (60 days) KU 12,718    8,073 4,645 63.5% 36.5%
INSTALLATION DEFECT DETECTED CHARTER 5,967       521/2106 1585/2106 25.3% 74.7%
COMPLETE N/A 664          N/A N/A N/A N/A
TRANSMISSION (no timeline) KU 2,948       N/A N/A N/A N/A
CANCELED N/A 3,498       N/A N/A N/A N/A

*37,106 Poles have been submitted in the high volume plan.  This total excludes canceled applications, applications containing Transmission poles, and poles later removed from applications.

POLES CURRENTLY IN EACH PHASE OF PROCESS (as of June 4, 2026)

CUMULATIVE POLES PROCESSED SINCE MARCH 1, 2024 (as of June 4, 2026)
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