
 
 

 
 
 
 

LG&E/KU – Mill Creek Station 
 
Phase II Air Quality Control Study 
 
Project Design Memorandum 
 
 
 
November 29, 2010 
Revision C – Issued For Project Use 
 
 
 
B&V File Number 22.1000 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Black & Veatch Corporation ▪ 11401 Lamar ▪ Overland Park, KS 66211 
Tel: (913) 458-2000   

 www.bv.com 

http://www.bv.com/


LG&E/KU – Mill Creek Station   
Phase II: Air Quality Control Study Table of Contents 

 

 112910-C TC-1 168908.22.1000 

Table of Contents 
 
 
1.0 Project Description............................................................................................... 1-1 

1.1 Introduction.............................................................................................. 1-1 
1.1.1 Purpose ...................................................................................... 1-1 
1.1.2 Organization of the Document .................................................. 1-1 
1.1.3 Revisions ................................................................................... 1-1 

1.2 Overview.................................................................................................. 1-1 
1.3 Scope of Work ......................................................................................... 1-6 
1.4 Governing Building Code ........................................................................ 1-7 
1.5 Design and Performance .......................................................................... 1-7 

1.5.1 Unit Performance....................................................................... 1-7 
1.5.2 Fuel Specifications .................................................................... 1-7 
1.5.3 Water ......................................................................................... 1-8 
1.5.4 Emissions................................................................................. 1-10 
1.5.5 Bulk Material........................................................................... 1-10 
1.5.6 Classification of Hazardous Areas .......................................... 1-14 
1.5.7 Future Expansion Considerations............................................ 1-14 

1.6 Permits and Licenses.............................................................................. 1-14 
1.6.1 Permits ..................................................................................... 1-14 

1.7 Site Investigations.................................................................................. 1-14 
1.7.1 Surveys and Topography......................................................... 1-14 
1.7.2 Geology and Seismology......................................................... 1-15 
1.7.3 Hydrology................................................................................ 1-16 
1.7.4 Noise........................................................................................ 1-16 

1.8 Environmental Design Criteria .............................................................. 1-16 
1.8.1 Meteorology ............................................................................ 1-16 
1.8.2 Site Seismicity ......................................................................... 1-18 
1.8.3 Site Elevation........................................................................... 1-19 
1.8.4 Soil Resistivity......................................................................... 1-19 

1.9 Electrical Data........................................................................................ 1-20 
1.10 Temporary Facilities .............................................................................. 1-22 
1.11 Fire Protection Design Data................................................................... 1-22 
1.12 Economic Evaluation Criteria................................................................ 1-23 

1.12.1 Economic Evaluation Factors.................................................. 1-23 
1.12.2 Load Model ............................................................................. 1-24 

2.0 Design Codes and Standards................................................................................ 2-1 
2.1 Project Specifications............................................................................... 2-1 
2.2 Codes and Standards ................................................................................ 2-1 
2.3 Engineering Drawings and Data Content ................................................ 2-2 

 



LG&E/KU – Mill Creek Station   
Phase II: Air Quality Control Study Table of Contents 

 

 112910-C TC-2 168908.22.1000 

 
Appendices 

 
 
Appendix A  LG&E/KU AQC Budgetary Cost Estimate Proposal.........................APPA-1 
Appendix B  Design Basis ....................................................................................... APPB-1 
Appendix C  Wind Roses......................................................................................... APPC-1 

 
Tables 

 
 
Table 1-1 Performance Design Basis............................................................................... 1-7 
Table 1-2 Design Basis Water Analysis .......................................................................... 1-8 
Table 1-3 Primary Design Emission Targets ................................................................. 1-10 
Table 1-4 Limestone Properties ..................................................................................... 1-12 
Table 1-5 Pebble Lime Properties.................................................................................. 1-13 
Table 1-6 Powdered Lime Properties ............................................................................ 1-13 
Table 1-7 Powdered Activated Carbon Properties......................................................... 1-13 
Table 1-8 Fly Ash Properties ......................................................................................... 1-13 
Table 1-9 Meteorological (Ambient and Extreme) Data ............................................... 1-17 
Table 1-10 Seismicity Data............................................................................................ 1-18 
Table 1-11 Electrical Design Data................................................................................. 1-20 
Table 1-12 Electrical Equipment and System Voltages ................................................ 1-21 
Table 1-13 Economic Criteria........................................................................................ 1-23 
Table 1-14 Load Model ................................................................................................. 1-24 
Table 1-15 Nominal Unit Capacity Ratings in MW ...................................................... 1-25 
 

Figures 
 
 
Figure 1-1 Mill Creek Power Plant Site........................................................................... 1-4 
Figure 1-2 Mill Creek and Surrounding Area Map ......................................................... 1-5 
 

 



LG&E/KU – Mill Creek Station   
Phase II: Air Quality Control Study Project Description 

 

 112910-C 1-1 168908.22.1000 

1.0   Project Description 

1.1   Introduction 

1.1.1 Purpose 

This site-specific Project Design Memorandum document defines the technical and 

functional requirements on which the Mill Creek Phase II Air Quality Control Study will 

be based.  The stated functional and technical requirements include LG&E/KU  

requirements and are applicable to the Mill Creek portion of the overall project.  Separate 

PDMs will be developed for other stations included in the overall project. 

 
1.1.2 Organization of the Document 

This Project Design Memorandum document is organized into various sections covering 

scope of work, environmental, and engineering criteria and requirements.  Additional 

sections may be added during other phases of the project.  

 
1.1.3 Revisions 

The Project Design Memorandum document is dynamic in nature.  Black & Veatch 

(B&V) controls this document and is thus responsible for updates and revisions.  It is 

anticipated that this document will be periodically updated and potentially expanded 

during the life of the project as additional data and specific design criteria become 

available.  

 
1.2   Overview 

The purpose of this Phase II air quality control study is to build upon the previous fleet-

wide, high-level air quality technology review and cost assessment conducted for six 

LG&E/KU facilities (Phase I) in order to develop a facility-specific project definition 

consisting of a conceptual design and a budgetary cost estimate for selected air quality 

control technologies (Phase II) for three different facilities, including Mill Creek.  Similar 

studies will be performed for the Ghent and E.W. Brown facilities.  Each facility will 

have a specific project design memorandum.   

 

The Mill Creek Station is located in southwestern Jefferson County, approximately 10.5 

miles southwest of the city of Louisville, Kentucky, on a 509 acre site.  Mill Creek 

Station includes four coal fired electric generating units with a gross total generating 

capacity of 1,608 MW.  Mill Creek Station Unit 1 was placed in service in 1972, Mill 
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Creek Station Unit 2 was placed in service in 1974, and Mill Creek Station Unit 3 was 

placed into service in 1978 and Mill Creek Station Unit 4 was placed into service in 

1982. 

 

All four steam generators (boilers) fire high sulfur bituminous coal.  Each Mill Creek 

Station unit is composed of one GE reheat tandem compound, double-flow turbine with a 

condenser and hydrogen-cooled generator.  Units 1 and 2 each consist of one Combustion 

Engineering subcritical, balanced draft boiler and have a gross capacity of 330 MW each.  

Units 1 and 2 are equipped with Low NOx Burners (LNBs) and Overfire Air (OFA) for 

nitrogen oxide (NOx) control, a cold-side dry Electrostatic Precipitator (ESP) for 

particulate matter (PM) control, and a Wet Flue Gas Desulfurization (WFGD) for sulfur 

dioxide (SO2) and hydrogen chloride (HCl) control.  Units 3 and 4 each consist of one 

Babcock & Wilcox (B&W) balanced draft, Carolina type radiant boiler and have a gross 

capacity of 423 MW and 525 MW, respectively.  Units 3 and 4 are equipped with LNBs 

and Selective Catalytic Reduction (SCR) for NOx control, a cold-side dry ESP for PM 

control and a WFGD for SO2 and HCl control.   

 

Gypsum, a scrubber by-product, produced at Mill Creek is either stored in the on-site 

landfill or sold for use in manufacture of wall board for the home construction industry.  

Fly ash is either stored in the on-site landfill or sold for beneficial reuse to the concrete 

industry.  Bottom ash is sluiced to on-site storage ponds.  Initially, all four units were 

cooled using water from the nearby Ohio River; however, Units 2, 3, and 4 were 

retrofitted with mechanical draft cooling towers.  
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The following is a summary of basic project information. 
 

 Project Name:  Phase II Air Quality Control Study – Mill 
Creek Station 

 Client/Owner:  

 Operator: 

LG&E/KU 

Louisville Gas & Electric (LG&E) 

 Engineer & Regulatory 
Consultant 

Black & Veatch Corporation (B&V) 

 Project Site Location:  Louisville, Kentucky (refer to Figure 1-1 
and Figure 1-2) 

 Project Type/Size:  Retrofit of Environmental/Air Quality 
Control equipment for existing units.  

 On-Site Work:  Start Construction – [LATER] 

 In Service Date:  2013 to 2017  

 Fuel High Sulfur Western Kentucky Bituminous 
Coal from Illinois Basin, Natural Gas for 
startup 

 Water Source: Well Water, City Water, Ohio River Water 
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Figure 1-1 

Mill Creek Power Plant Site  
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Figure 1-2 

Mill Creek and Surrounding Area Map  
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Existing Facilities: 
 

 Existing On Site 
Generation Units:  

 Unit 1 - 330 gross MW  
(in-service date 1972) 

 Unit 2 - 330 gross MW  
(in-service date 1974) 

 Unit 3 - 423 gross MW  
(in-service date 1978) 

 Unit 4 - 525 gross MW  
(in-service date 1982) 

 

 Existing Air Quality 
Control Equipment:  

 Unit 1 - Low NOx Burners (LNBs), 
Overfire Air System (OFA), Cold-side Dry 
Electrostatic Precipitator (ESP), Wet Flue 
Gas Desulfurization (WFGD) 

 Unit 2 - LNBs, OFA, Cold-side Dry ESP, 
WFGD 

 Unit 3 - LNBs, Selective Catalytic 
Reduction (SCR), Cold-side Dry ESP, 
WFGD 

 Unit 4 - LNBs, SCR, Cold-side Dry ESP, 
WFGD 

 

 Site Access: Site is located in Jefferson County, Louisville, 
Kentucky, on the east side of the Ohio River, 
approximately 10.5 miles southwest of the city 
of Louisville, near Meadowlawn with access on 
Lee Driveway off of Dixie Highway (US 60). 

 

1.3   Scope of Work 

A summary of the current scope of work is provided below.  Refer to Appendix A for the 

complete scope of work.  Project scope items provided by others, but requiring technical 

interface, are also listed below. 

 Project Kick-off Meeting & Site Visit 

 Environmental Regulatory Considerations 

 Develop Project Instruction Memorandum 

 Project Management 

 Develop Project Design Memorandum 

 AQC Technology Validation and Selection 

 Develop Preliminary Conceptual Design 
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 Project Cost Estimate 

 Implementation Schedule 

 Constructability Plan 

 Evaluation Report 

 Fabric Filter Letter Specification and Vendor Workshop 

Project Elements being provided by others: 
  Permitting – LG&E/KU Environmental Affairs Department 

 Existing Scrubber Condition and Upgrade Evaluation - Vendors 

 

1.4   Governing Building Code 

The governing local building code is the Kentucky Building Code, Ninth Edition (2006 

International Building Code (IBC), as specifically amended). 

 
1.5   Design and Performance 

This section summarizes major plant and scope of work interfaces.  When fuel or utilities 

are considered, the following defined properties shall be used as the design basis.  

 
1.5.1 Unit Performance 

Plant design is based on the criteria listed in Table 1-1. 

Table 1-1 
Performance Design Basis  

Parameter  Basis Value  

Ambient Temperature 77 °F Dry Bulb 

Ambient Pressure 29.49 in Hg 

Ambient Humidity 60.0 % Relative Humidity 

Fuel Analysis Refer to Subsection 1.5.2  

 
1.5.2 Fuel Specifications 

All four Mill Creek units burn high sulfur, western Kentucky, bituminous coal from the 

Illinois Basin.  Refer to Appendix B, Design Basis, for main fuel specifications. 

 

Startup fuel is natural gas. 
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1.5.3 Water  

1.5.3.1  Quality Requirements.  Water quality characteristics for water to be used as 

the source for the AQC systems are listed in Table 1-2. 

 

1.5.3.2  Water Balance.  The design basis water balance for the new Mill Creek Unit 4 
WFGD systems will be provided separately.  The water balance for the other units is 
assumed to remain the same as current operation. 

Table 1-2 
Design Basis Water Analysis  

Constituent  
Clearwell Pond 

(Note 1) 
Ohio River 

Water     
(Service Water)

Cooling Tower 
Unit 3 

Cooling Tower 
Unit 4 

Calcium, mg/L as CaCO3 141.79 119 161 183 

Magnesium, mg/L as CaCO3 64.46 55 73 81 

Sodium, mg/L as CaCO3 57.07 47.7 65.1 73.78 

Potassium, mg/L as CaCO3 No data No data No data No data 

M-alkalinity, mg/L as CaCO3  113.91 98 125 145 

Sulfate, mg/L as CaCO3  93.58 75.9 109.2 124.8 

Chloride, mg/L as CaCO3  54.91 47.9 59.2 69.09 

Nitrate, mg/L as CaCO3  No data No data No data No data 

Silica,  mg/L as such 5.77 5.1 6.6 6.7 

pH (range)  No data 7.7 8 8.2 

Specific Conductance, μS/cm  550.88 481 598 689 

Temperature (range), ºF No data No data No data No data 

Total Suspended Solids  13.65 13 19 10 

Total Phosphate, mg/l as PO4  1.02 0.4 1.3 2.4 

Aluminum, mg/L as such No data No data No data No data 

Barium, mg/L as such No data No data No data No data 

Boron, mg/L as such No data No data No data No data 

Cadmium, mg/L as such No data No data No data No data 

Chromium, mg/L as such No data No data No data No data 

Copper, mg/L as such 0.17 0.14 0.28 0.13 
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Table 1-2 
Design Basis Water Analysis 

Constituent  
Clearwell Pond 

(Note 1) 
Ohio River 

Water     
(Service Water)

Cooling Tower 
Unit 3 

Cooling Tower 
Unit 4 

Iron, mg/L as such 0.71 0.74 0.83 0.49 

Manganese, mg/L as such 0.07 0.07 0.07 0.05 

Nickel, mg/L as such No data No data No data No data 

Strontium, mg/L as such No data No data No data No data 

Zinc, mg/L as such 0.08 0.07 0.16 0.04 

Note:  
1.    WFGD makeup water source is from Clearwell Pond.   The ratio mixture of WFGD makeup water is 

Service Water: Cooling Tower Blowdown Unit 3: Cooling Tower Unit 4 = 0.57 : 0.215 : 0.215 

References: 
 GE Power & Water  “Water Analysis Report” to LG&E, Sampled date: 04-AUG-2010. 
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1.5.4 Emissions  

Plant design is based on the primary target emissions criteria defined in Table 1-3.   
 

Table 1-3 
Primary Design Emission Targets 

Pollutant Unit 1 Unit 2 Unit 3 Unit 4 

NOx  0.139(b) 
lb/MBtu 

0.139(b) 
lb/MBtu 

N/A(a) N/A(a) 

SO2 N/A(a) N/A(a) N/A(a) 98% removal 

Sulfuric Acid 
Mist (SAM) 

N/A(a) N/A(a) 64.3 lb/hr 76.5 lb/hr 

Mercury (Hg) 90% control 
or 0.012 
lb/GWh 

90% control 
or 0.012 
lb/GWh 

90% control 
or 0.012 
lb/GWh 

90% control 
or 0.012 
lb/GWh 

HCl 0.002 
lb/MBtu 

0.002 
lb/MBtu 

0.002 
lb/MBtu 

0.002 
lb/MBtu 

Particulate 
Matter(c),(d) 

0.03(b) 
lb/MBtu 

0.03(b) 
lb/MBtu 

0.03(b) 
lb/MBtu 

0.03(b) 
lb/MBtu 

Arsenic (As) (e) 0.5 x 10-5 
lb/MBtu 

0.5 x 10-5 
lb/MBtu 

0.5 x 10-5 
lb/MBtu 

0.5 x 10-5 
lb/MBtu 

CO 0.10  
lb/MBtu 

0.10  
lb/MBtu 

0.10  
lb/MBtu 

0.10  
lb/MBtu 

Dioxin/Furan 15 x 10-18 
lb/MBtu 

15 x 10-18 
lb/MBtu 

15 x 10-18 
lb/MBtu 

15 x 10-18 
lb/MBtu 

Data from LG&E/KU Mill Creek kickoff meeting of September 15, 2010 (Gary Revlett handouts and meeting 
notes) unless noted otherwise. 
(a)Not applicable for this Phase II study. 
(b)

Emission rate target is higher than what can typically be achieved with chosen technology; a lower 
emission target may be possible.  
(c)

Particulate matter control limits for PM2.5 or PMcondensable have not been determined for this project.  
(d)

Particulate matter assumed to be the surrogate for emissions of certain non-mercury metallic HAP (i.e., 
antimony (Sb), beryllium (Be), cadmium (Cd), cobalt (Co), lead (Pb), manganese (Mn), and nickel (Ni)). 
(e)

Arsenic assumed to be the surrogate for non-mercury metallic HAP (i.e., arsenic (As), chromium (Cr), and 
selenium (Se)). 

 
 
1.5.5 Bulk Material  

The following bulk materials may be associated with this project: 

 Limestone will be used as a reagent in the WFGD systems.  
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 Pebble or powdered lime may be used if a dry scrubber is included on any 

of the units for SO3 control and support of SO2 control.  

 Powder Activated Carbon (PAC) will be used for Hg control 

 Fly ash will be collected dry from the precipitator and fabric filter. 
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1.5.5.1 Limestone Handling and Storage.  Refer to Table 1-4 for the 
limestone properties. 

Table 1-4 
Limestone Properties  

 
Dry Basis, Percent (%) by Weight Nominal % Guaranteed 

 Calcium Carbonate, CaCO3 93% 90% minimum 

 Magnesium Carbonate, MgCO3 3% 6% maximum 

 

 Silica Dioxide, SiO2 - 3.5% maximum 

 Ferric Oxide, Fe2O3 - 1.5% maximum 

 Aluminum Oxide, Al2O3 - 4.3% maximum 

 Total Inerts  4% 7% maximum 

 Bond Work Index (kWh/t) 12 12 maximum 

 

 Surface Moisture 3% 7% maximum 

 Fluorides 500 ppm 

 Chlorides 550 ppm 

Bulk Density Design Basis 

 Average Density 109 pcf 

 Volumetric Sizing 85 pcf 

 Structural Loading 115 pcf 

 Angle of Repose 30 degree 

 Surcharge Angle 25 degree 

 Maximum lump size 1¼ inch 

Data from Environmental Compliance Project Quality Data spreadsheet. 
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1.5.5.2 Pebble Lime Handling and Storage.  Refer to Table 1-5 for the 
pebble lime properties. 

 
1.5.5.3 Powdered Lime Handling and Storage.  Refer to Table 1-6 for the 
powdered lime properties. 

 
1.5.5.4 Powdered Activated Carbon (PAC) Handling and Storage.  
Refer to Table 1-7 for the powdered activated carbon properties. 

 
1.5.5.5 Fly Ash from Precipitator/Fabric Filter Handling and Storage.  
Refer to Table 1-8 for the fly ash properties. 

 

Table 1-5 
Pebble Lime Properties 

Proximate Analysis, Dry Basis, Percent (%) by Weight Nominal Range 

 Available Calcium Oxide (CaO) Content 90.00 90% minimum 

 Magnesium Oxide (MgO) Content 0.00 0 – 5% 

 Inert 10.00 5 – 10% 

 Total 100.00 -- 

Bulk Density Design Basis  
 Volumentric Sizing 55 pcf 

 Structural Loading 110 pcf 

 Angle of Repose 30 degree 

 Surcharge Angle 25 degree 

 Maximum lump size 3/4 inch 

Table 1-6 
Powdered Lime Properties 

Bulk Density Design Basis  
 Volumentric Sizing 60 pcf 

 Structural Loading 85 pcf 

Table 1-7 
Powdered Activated Carbon Properties 

Bulk Density Design Basis  
 Volumentric Sizing 15 pcf 

 Structural Loading 35 pcf 

Table 1-8 
Fly Ash Properties 

Bulk Density Design Basis  
 Volumentric Sizing 65 pcf 

 Structural Loading 90 pcf 
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1.5.6 Classification of Hazardous Areas 

Electrical equipment, materials, raceway and wiring will be selected, designed, and 

installed in accordance with NFPA-70 [NEC]. 

 

1.5.7 Future Expansion Considerations 

The arrangement of the facility will be based on the configuration of the existing units.  

No additional units or future expansion is planned.  Equipment layouts of the air quality 

control options must leave room for the modification or addition of biomass utilization 

and ash handling equipment as identified in the recently completed Black & Veatch Mill 

Creek Biomass Co-Firing Study dated August 23, 2010. 

 

1.6   Permits and Licenses 

1.6.1 Permits 

The Environmental Affairs Department of LG&E/KU is responsible for identifying and 

obtaining the necessary Federal, State and Local permits required to construct and 

operate the facility and associated equipment.  B&V is contracted to coordinate with the 

environmental counterpart at LG&E/KU, and provide guidance relevant to regulatory 

scenario planning to ensure project conceptual design is compliant with applicable 

federal, state, and local statutes and regulations. 

 
1.7   Site Investigations  

1.7.1 Surveys and Topography 

The general area of the Mill Creek site under consideration for siting the AQC equipment 

has been developed as part of the existing plant installation and additional improvements.  

General site arrangement drawings covering the existing site were developed previously 

and are available for use in this study.  However, several subsequent improvements have 

been completed in the area and the data on some of the older drawings may not be up to 

date.  The existing drawings are sufficient for purposes of this study with regard to 

available space and topography, but a full survey of the as-built conditions is 

recommended before start of detailed design to ensure the latest information is used. 

 
1.7.1.1  Underground Utilities.  Relatively extensive existing underground utilities 

are located in the general area under consideration for the AQC improvements.  The 

expected locations of underground utilities are documented on existing drawings, but 
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again the degree of completeness and accuracy may be suspect.  The existing drawings 

are adequate for purposes of the AQC study, but a survey of existing underground 

utilities should be completed prior to detailed design. 

 
1.7.2 Geology and Seismology 

Several site-specific geotechnical investigations have previously been completed to 

support onsite modifications since original construction.  Included in these investigations 

are the following. 

 Geotechnical Engineering Investigation, Proposed SCR Unit, Mill Creek 
Generating Station, ATC Associates, Inc., 2001 

 Soil Test Borings, Mill Creek Generating Station, Compilation of Various 
Soil Boring Logs Completed by Testing Services Corp., Raymond 
International, Greenbaum Associates, Pittsburg Testing Labs, and ATEC 
Associates dating back to 1967 

 Test Boring Logs, Mill Creek Generating Station, Drawings CA-10621and 
CA-10622, IU Conversion Systems, Inc., 1980 

 
This information was reviewed for general characteristics applicable to the areas under 

consideration for the AQC improvements.  In general, the existing documentation noted 

indicated the following subsurface conditions. 

 During original construction the area received significant amount of fill 
material varying from small areas of very soft clay to general areas of 
medium stiff clay and silty clay with some coarse construction rubble. Fill 
depth varied from 20 to 40 feet in depth. 

 Below the fill, a natural soft clay exists to an approximate depth of 40 feet. 

 Below 40 feet, the natural soil consisted of stiff to very stiff sandy clay 
extending to a depth of 70 to 90 feet. 

 A stratum of very dense fine silty to coarse sand exists below the sandy 
clay to a maximum depth of 100 feet. 

 A hard gray shale exists below this depth. 

 Groundwater elevation varies with the pool elevation of the nearby river, 
but was expected at approximately 75 feet below grade.  However, 
perched water above that elevation is likely in pockets of granular soil. 

 
Based on the information above as well as foundations previously installed at the site, for 

purposes of the AQC study, new foundations for substantial structures will be assumed as 

driven piles or drilled piers with a safe working capacity of 150 ton in compression.  

Nominal length of driven piles is assumed at 90 feet for estimating purposes.  Light 
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structures not subject to significant overturning can be assumed to be supported on 

shallow footing or raft foundations extending below the frost line.  Shallow foundations 

will be designed based on an allowable bearing pressure of 3.0 ksf. 

 

Prior to start of detailed design, additional geotechnical investigation should be 

completed to more exactly determine the geotechnical design parameters in the 

immediate area of the proposed improvements. 

 
1.7.3 Hydrology 

The site in the area of the AQC improvements is fully developed.  Hydrology and storm 

event design have previously been established and will not be modified unless required.  

The addition of runoff volume due to any increase in impermeable surfaces resulting 

form the AQC modifications will be evaluated and the impact to existing stormwater 

systems estimated as a part of the study.  Modifications to existing stormwater systems, if 

any, deemed necessary by the improvements proposed by the study will be 

recommended.  

 
1.7.4 Noise 

The project’s conceptual engineering for noise control will be based on compliance with 

OSHA requirements and local noise restrictions, as applicable. 

 

1.8   Environmental Design Criteria 

1.8.1 Meteorology 

Table 1-9 summarizes the meteorological data applicable to plant design. Wind data for 

the indicated location have been analyzed to develop the wind roses which are included 

in Appendix C. 
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Table 1-9 
Meteorological (Ambient and Extreme) Data 

 
Design Parameter  Design Value Units 

Rainfall – 24 Hour, 10 Year Event (Design rainfall parameter 
may vary depending on local codes or agencies.)  

4.55(A) inches 

Rainfall – 24 Hour, 25 Year Event (Design rainfall parameter 
may vary depending on local codes or agencies.)  

5.43(A) inches 

Rainfall – Average Annual Total 44.54(B) inches 

Design Rain Rate (100 year recurrence) 3.2(C) inches per hour 

Evaporation Rate – Annual Average NWS Class A Evap Pan 51.13(D) inches 

Design Wind Speed 90*(C, I) mph 

Structural Category for Wind    (Table 1-1) III(E)  

Wind Importance Factor, Iw     (Table 6-1) 1.15(E)  

Wind Design Exposure      (Chapter 6) Category C(E) N/A 

Average Wind Speed 8.3(F) mph 

Prevailing Wind Direction (from) South-southwest (G)  

Frost Depth (50 Year Recurrence) 32(C) inches 

Snow Load – Ground, pg 15(I) lb/ft2 

Snow Importance Factor, Is 1.1(E)  

Open Structure Icing Design Conditions 0.75 inches ice 
thickness with 30 
mph concurrent 

wind speed(I) 

 

Freeze Protection Design Conditions -23.1°F (H) DB with 
8.3 (F) mph 

coincident wind  

 

Annual Barometric Pressure, adjusted to site elevation  29.49(C) in. Hg 

Design Ambient Temp (Extreme High)  105.4 DB(H) °F 

Design Ambient Temp (Extreme Low) -23.1 DB(H) °F 

Design Annual Average Ambient Temp  56.9(B) °F 

Winter Design (Dec-Feb) Ave Temp 36.1(B) °F 

Summer Design (Jun-Aug) Ave Temp 76.5(B) °F 

Space Conditioning Ambient Design Temps (ASHRAE 
Fundamentals, 1.0%)  

91.2 DB(H) 
75.3 MCWB(H) 

°F 
°F 

Space Conditioning Ambient Design Temps (ASHRAE 
Fundamentals, 2.0%)  

89.0 DB(H) 
74.3 MCWB(H) 

°F 
°F 

Space Conditioning Ambient Design Temps (ASHRAE 
Fundamentals, 99.0%)  

14.5 DB(H) 
13.0 MCWB(C) 

°F 
°F 
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Notes: 
Design conditions based on ASHRAE 2009 data for:   Louisville, KY 
Approximate Location (Google Earth):  Latitude: 38.05N    Longitude: 85.91W   Elevation: 465 ft MSL 
*3-second gust at 33 ft. above ground 
References: 
(A)National Weather Service- Hydrometeorological Design Studies Center. 
(B)National Climatic Data Center (NCDC) Climate 20-Climate Normals; Louisville, KY. 
(C)Engineering Weather CD, “Summary for Louisville, KY 1973-1996,” Engineering Weather Data, 
2000 Interactive Edition, 2001, Version 1.0, [CD]. 
(D)Technical Memorandum No. 34 from NWS, 1982. 
(E)ASCE 7-05. 
(F)NCDC United States Average Wind Speeds for US cities; Louisville, KY. Based upon 55 years of 
data, through 2002. 
(G)Wind roses from Integrated Surface Hourly Data (ISH) 1995-2008 data for Louisville, KY. 
 (H)National Climatic Data Center (NCDC), “2009 ASHRAE Handbook Annual Summary with 
Comparative Data for Louisville, KY.”  
(I)Kentucky Building Code, Ninth Edition 

 
1.8.2 Site Seismicity  

Table 1-10 summarizes Seismicity parameters applicable to plant design.  Table 

references are to ASCE 7 as referenced by the Kentucky Building Code. 

Table 1-10 
Seismicity Data 

 
Design Parameter  Value 

Building Code Kentucky Building Code (IBC 
2006 as specifically amended) 

Building Use/Occupancy Category (main plant structures) III 

Seismic Importance Factors 1.25 

Site Class (based on assumed soil profile) D 

Spectral Response Accelerations: 
0.2 second response (Ss) 
1.0 second response (S1) 

 
Ss = 0.272 
S1 = 0.110 

Adjusted maximum considered earthquake response 
acceleration parameters: 

Fa (site coefficient from Table 11.4-1) 
Fv (site coefficient from Table 11.4-2) 

 
 
Fa = 1.58 
Fv = 2.36 

Maximum considered spectral response accelerations: 
SMS  (short periods; Fa * Ss) 
SM1 (1-second period; Fv * S1) 

 
SMS = 0.430 
SM1 = 0.260 

Design spectral response acceleration parameters: 
SDS  = 2/3 (SMS) 
SD1  = 2/3 (SM1) 

 
SDS = 0.287 
SD1 = 0.173 

Seismic Design Category (SDC) (from Table 11.6-2) C 
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1.8.3 Site Elevation 

Site Elevation:  Existing at-grade floor of plant is 460 feet 
above Mean Sea Level (MSL). 
 

1.8.4 Soil Resistivity 

Minimal existing electrical soil resisitivity information was available from the various 

geotechnical investigations previously noted.  Resistivity data in the general area under 

consideration was documented at approximately 36,000 ohm-cm with probes at 10 foot 

spacing and 38,000 ohm-cm for a 20 foot spacing.  For purposes of this study, these 

values will be assumed as representative and will be utilized to estimate material 

requirements  The electrical soil resistivity profile used for future grounding design will 

need to be determined from additional geotechnical investigations to be completed prior 

to detailed design.   
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1.9   Electrical Data 

The electrical power system conceptual configuration shall be based on the project’s one-

line diagram which will be provided separately.  Table 1-11 includes electrical 

parameters to be considered in the plant configuration.  

 

Table 1-12 lists prevailing voltages and frequencies to be considered in the plant 

configuration.   

 
Table 1-11 

Electrical Design Data 
 

Design Parameter Maximum Units 

Available system fault current at electrical 
system interface point. 

 345 KV Tie Bus: 

 138 KV Tie Bus: 

 Unit 1 22 KV Generator Bus: 

 Unit 4 22 KV Generator Bus: 

 14 KV BusA: 

 14 KV Bus B: 

 

 

26.6 

36.3 

141.2 

197.5 

36.0 

25.5 

 

 

kilo amps (KA) 

KA 

KA 

KA 

KA 

KA 
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Table 1-12 

Electrical Equipment and System Voltages 
(New AQC Auxiliary Electrical System Design Basis) 

Power Supply 
Code 

Continuous 
Voltage 
(Volts) 

Momentary 

Voltage Dip 

Frequency 

(Hz) Configuration 

System 
Neutral 
Grounding 

Transfer to 
Alternate 
Source 

Max Sym 
Short-Circuit at 
Max Voltage 
(Amps) 

 

Nom 

Max 

Min 
% of 
Nominal 

Nom 

Max 

Min  Type Method 

3-Phase 

Phase –Ground 

MV-1 

Medium 
Voltage 

(>5,000 hp) 

13,800 
14,500 
11,000 

80 60 
60 
60 

3-Phase,  
3 Wire,  
Wye (3/PE) 

Resistance 

(IT) 

Manual 48,500 
2,000 

MV-2 

Medium 
Voltage  

4,160 
4,400 
3,744 

80 60 
60 
60 

3-Phase,  
3 Wire,  
Wye (3/PE) 

Resistance  

(IT) 

Manual 48,500 
1,500 

LV-1 

Low Voltage 
(Power) 

480 
504 
432 

80 60 
60 
60 

3-Phase,  
3 Wire,  
Wye (3/PE) 

High 
Resistance  

(IT) 

Manual 

 

65,000 
10 

LV-2 

LowVoltage 
(Lighting) 

480Y/277 
504Y/292 
432Y/249 

80 60 
60 
60 

3-Phase, 
4 Wire, 
Wye (3/N/PE) 

Solidly 
Grounded  

(TN) 

N/A 10,000 
10,000 

LV-3 

Low Voltage 
(Power) 

208Y/120 
220Y/127 
187Y/108 

80 60 
60 
60 

3-Phase, 
4 Wire, 
Wye (3/N/PE) 

Solidly 
Grounded  

(TN) 

N/A 10,000 
10,000 

UPS-1 

UPS 

Power 

120 
126 
108 

95 60 
60 
60 

Single-Phase, 
2 Wire 
(1/N/PE) 

Solidly 
Grounded  

(TN) 

Static ½ 
Cycle 

N/A 
10,000 

DC-1  

DC Power 

125 
140 
100 

70 0 
0 
0 

Two-Pole Ungrounded N/A N/A 
N/A 

CP-1 

Control Power 

(AC) 

120 
126 
108 

80 60 
60 
60 

Single-Phase, 
2 Wire 
(1/N/PE) 

Solidly 
Grounded  

(TN) 

N/A N/A 
N/A 
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1.10   Temporary Facilities 

Construction support services will be required by all onsite contractors, subcontractors, 

and their personnel.  These support services and facilities, depending on contract 

requirements, may be provided by LG&E/KU and the Contractor(s), and/or their 

subcontractors.  The following list summarizes construction facilities that will be 

estimated in this phase of the project: 

 
 Field Office(s):  B&V will estimate size and location of field offices and 

construction trailers. 

 Material Lay-Down Area(s):  B&V will estimate size of area needed for 
material lay-down during construction.  

 Project Parking Requirements:  B&V will estimate size and location of 
temporary parking facilities needed during construction. 

 
1.11   Fire Protection Design Data 

Fire protection systems design will be based on NFPA requirements.  Details of planned 

fire protection design will be provided later. 
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1.12   Economic Evaluation Criteria 

1.12.1 Economic Evaluation Factors 

Table 1-13 lists economic criteria to be considered in the project cost estimate.   
 

Table 1-13 
Economic Criteria 

2010 Costs by Unit 
Economic Parameters(a) 1 2 3 4 
Remaining Plant Life (years) 30 
Capacity Factor (percent) 68.00 70.00 75.00 75.00 
Auxiliary Power Cost ($/MWh) 21.56 21.69 23.31 22.35 
Limestone Cost ($/ton) 7.54 
Lime Cost ($/ton) 118.13 
Ash Disposal Cost ($/ton) 15(b) 
SCR Catalyst Replacement Cost ($/m3) 6500(b) 
Ammonia Cost for SCR ($/ton) 530.03 
Trona Cost ($/ton) 195 
Halogenated PAC Cost ($/lb) 1.1(b) 
Water Cost ($/1,000 gal) 2(b) 
Fully-Loaded Labor Rate ($/year) 132,901 
Fully-Loaded Labor Rate ($/hr) 63.89(c) 
Capital Escalation Rate (%) 2.5 
O&M Escalation Rate (%) 2 
Levelized Fixed Charge Rate or Capital 
Recovery Factor (%) 

12.17 

Interest During Construction (%) 4.5 

Data from “Table 3-3 Economic Evaluation Parameters” of the Phase I Air Quality Control 
Technology Cost Assessment report. 
(a)Utilities costs are as delivered costs. 
(b)Economic variable was not provided by E.ON and are assumed data based on similar economic 
data for other E.ON plants. 
(c)Based on Fully-Loaded Labor Rate ($/year) value and 2080 hours per year. 
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1.12.2 Load Model 

Table 1-14 displays the average annual unit load model used for economic evaluations 
based on unit operation.   
 
 

Table 1-14 
Load Model 

Unit # 
Unit Load, 

Rating 

Unit Gross 
Output 
MW (a) 

Operating Hours 
Hours/year(b) 

Gross 
MW-Hours/year 

High 302 6,282.8 1,897,108 

Medium 213 911.1 194,134 

Low 136 630.0 85,819 

Offline 0 936.1(c) 0 

Unit 1 

Total  8,760.0 2,177,061(d) 

High 302 6,446.0 1,949,529 

Medium 213 872.1 186,150 

Low 137 581.6 79,445 

Offline 0 860.3(c) 0 

Unit 2 

Total  8,760.0 2,215,124(d) 

High 395 6,557.2 2,587,979 

Medium 306 1,276.7 390,062 

Low 224 130.8 29,364 

Offline 0 795.3(c) 0 

Unit 3 

Total  8,760.0 3,007,405(d) 

High 489 6,657.1 3,256,921 

Medium 366 800.2 292,817 

Low 264 163.1 43,054 

Offline 0 1,139.5(c) 0 

Unit 4 

Total  8,760.0 3,592,792(d) 

Notes: 
(a) Unit Gross Output is a representative point estimated from within the provided range of 
unit gross outputs per load rating (low, medium, and high).  The point was selected so that 
when multiplied by the respective operating hours(b) and summed per unit, the total would 
equal the estimated Gross MW-Hours/Year(d).  
(b) Calculated from a weighted average of the operating hours per load rating in the 
provided 2008 and 2009 Operating Load Analysis reports and converted to a basis of 8760 
hours per year.  
(c) Offline hours include all hours below the specified lower operating boundary including 
hours not in operation (e.g., on Units 1 and 2, any operating point below the lower 
operating boundary of 100 MW gross.) 
(d) Calculated by averaging the capacity factors from Table 1-13 and the 2008 and 2009 
Mill Creek Operating Reports and then multiplying by 8760 hours and the gross capacity 
ratings from Table 1-15. 
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Table 1-15 lists the gross and net capacity ratings for each unit during summer and winter 
operation. 
 

Table 1-15 
Nominal Unit Capacity Ratings in MW 

Gross Net 
Unit # 

Summer Winter Summer Winter 

Unit 1 330 330 303 303 
Unit 2 330 330 301 299 
Unit 3 422 423 391 397 
Unit 4 517 525 477 492 
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2.0   Design Codes and Standards  

2.1   Project Specifications  

B&V’s scope includes development of technical specifications for the purchase and 

erection of Fabric Filters for the various units requiring Fabric Filters as part of the AQC 

Study. Specifications will include technical specifications developed by B&V along with 

Front End Documents and General Conditions as developed by LG&E/KU. Technical 

specifications are expected to be letter form in B&V standard format. 

 

2.2   Codes and Standards 

The design and specification of work shall be in accordance with applicable state and 

federal laws and regulations and local codes and ordinances.  The codes and industry 

standards which will be the basis for design, fabrication, and construction are listed 

below and will be the editions in effect, including all addenda, as stated in equipment and 

construction purchase or contract documents.  Other recognized standards may also be 

used as design, fabrication, and construction guidelines when not in conflict with the 

listed standards.  Applicable codes will be as established based on consideration of 

applicable laws and regulations: 

 
 American Association of State Highway and Transportation Officials 

(AASHTO) 

 American Concrete Institute (ACI).   

 American Institute of Steel Construction (AISC).   

 American Iron and Steel Institute (AISI).   

 American National Standards Institute (ANSI).   

 American Society of Heating, Refrigerating and Air-Conditioning 
Engineers (ASHRAE).   

 American Society of Civil Engineers (ASCE)  

 American Society of Mechanical Engineers (ASME).   

 American Society for Testing and Materials (ASTM).   

 American Water Works Association (AWWA).   

 American Welding Society (AWS). 

 Compressed Gas Association (CGA). 

 Concrete Reinforcing Steel Institute (CRSI).   
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 Conveyor Equipment Manufacturers Association (CEMA) 

 U.S.  Department of Transportation (DOT). 

 Factory Mutual (FM). 

 Illuminating Engineering Society (IES).   

 Institute of Electrical and Electronics Engineers (IEEE).   

 Instrument Society of America (ISA).   

 Insulated Cable Engineers Association (ICEA).   

 International Building Code (IBC). 

 Kentucky Building Code 

 National Electrical Manufacturer’s Association (NEMA). 

 National Electrical Safety Code (NESC) and National Electric Code 
(NEC) as applicable. 

 National Fire Protection Association (NFPA). 

 Occupational Safety and Health Administration (OSHA).   

 Underwriters Laboratory (UL) Standards. 

 
2.3   Engineering Drawings and Data Content 

B&V standards will be used to establish tagging schemes, drawing content, drawing 

borders, drawing software and formats, symbols, data report content and formats, virtual 

modeling format and protocols, and interfaces to contractor and subcontractor drawings 

and data.  Interfaces with and references to non-B&V drawings will be provided in 

sufficient detail to describe the complete design, but generally will not be a duplication of 

non-B&V data on B&V drawings.  Major equipment interfaces will be represented as 

needed to support construction. 

 

In instances where the new design impacts existing LG&E/KU drawings, such drawings 

will be modified by B&V as required to reference new drawings or reflect the new 

design, depending on which results in the most practical, functional, and cost-effective 

set of deliverables. 
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PROPOSAL FOR 
AIR QUALITY CONTROL BUDGETARY COST ESTIMATE 

 
The purpose of this scope of work is to build upon the previous fleet-wide, high-level air quality technology 
review and cost assessment conducted for six LG&E/KU facilities (Phase I) in order to develop a facility-specific 
project definition consisting of a conceptual design and a budgetary cost estimate for selected air quality control 
technologies (Phase II).  The Phase II scope of work is proposed for the Mill Creek, Ghent, and Brown facilities, 
and will be composed of the following tasks and deliverables to ensure that the study is properly defined, 
documented, and completed on time.  It should be noted that there are some scope differences between the three 
facilities because of variations in the complexity of the future AQC equipment scenarios for each.  These 
differences in study scope are noted below in the appropriate tasks and reflected in the cost estimate.  For the 
purpose of this proposal, LG&E/KU’s Mill Creek facility is assumed to be the first facility to begin the Phase II 
services, with the Ghent and Brown facilities to have a staggered kick-off delay of approximately 1 month each.  
 

SCOPE OF WORK 
 
Task 1 – Project Kick-off Meeting & Site Visit 
The Black & Veatch project team members will attend project kickoff meetings at Mill Creek, Ghent, and Brown 
as depicted in the schedule.  It is anticipated that Mill Creek’s kick-off meeting will consist of an initial meeting 
with Project Engineering in Louisville, followed by a technical meeting and site walk down at the facility.  The 
kick-off meetings for Ghent and Brown will be held on site.  An agenda will be prepared prior to each kick-off 
meeting.  
 
The following are the main objectives for the kick-off meeting and initial site visit: 

 Discuss project objectives, expectations, and constraints. 
 Discuss project communication procedures and identify project team contacts for both LG&E/KU and 

Black & Veatch for utilization in the Project Instructions Memorandum.  
 Obtain or identify key site specific drawings, plant performance data, and existing equipment information 

not previously collected.  
 Continue discussions of potential equipment locations with plant engineers. 
 Develop understanding of draft system capabilities for supporting new emissions control equipment. 
 Develop understanding of the general condition of the balance-of-plant and major equipment to estimate 

existing equipment upgrade costs for various plans. 
 Assess potential arrangement interferences for support of cost estimate. 
 Obtain copies of existing reports and studies that will be used during the preparation of the study. 
 Establish and agree upon the study schedule and deliverables. 

 
To expedite onsite communications and information collection, Black & Veatch understands that utilization of a 
single point of contact (SPOC) throughout the project is desirable to ensure proper communications and tracking 
of data exchanges. 
 
Task 2 – Environmental Regulatory Considerations 
During the technology evaluation part of the analysis (Task 6), Black & Veatch’s experienced staff of regulatory 
specialists, air quality scientists, biologists, and other environmental professionals will participate in an advisory 
capacity to the Black & Veatch engineering staff assigned to the project.  We will assign an Environmental 
Permitting Manager who will be responsible for coordinating with the environmental counterpart at LG&E/KU, 
providing guidance to LG&E/KU and Black & Veatch engineers relevant to regulatory scenario planning to 
ensure project conceptual design compliance with applicable federal, state, and local statutes and regulations.   
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Task 3 – Develop Project Instruction Memorandum 
To ensure proper communications, interchange of data and information, and development of a sound project 
definition and cost estimate, the project itself must have a set of processes and procedures.  Black & Veatch will 
develop a Project Instructions Memorandum (PIM) for the project that will include all Owner specific procedures 
and additional procedures established by Black & Veatch for use during the execution of the project.  The 
memorandum will establish guidelines, methods, procedures, and lines of communication to administer, control, 
and coordinate the work between Black & Veatch, other project participants, and LG&E/KU as determined during 
the kick-off meeting.  A full PIM will be completed for Mill Creek and amended for the Ghent and Brown 
facilities. 
 
 
Task 4 – Project Management 
The following Project Management tasks will be provided to ensure the success of the study. 
 
Schedule & Planning 
A project milestone schedule will be developed and issued to LG&E/KU for review within 30 days of Kick-off 
meeting. After discussion and receipt of comments, a base line schedule will be prepared and issued.  
 
Communications & Coordination 
To facilitate communications for the project, we would hold weekly teleconferences between the LG&E/KU team 
and the Black & Veatch project team. These meetings would include review of project status, schedule review, 
and review of the Action Item list. In addition to the weekly teleconferences, we would plan to attend periodic 
Progress Meetings at the plant site or LG&E/KU offices to discuss present project status and address any 
questions or concerns. A monthly Project Progress Report will be prepared and issued to LG&E/KU. In addition 
to normal email and telephone communication, Black & Veatch will establish a web based system for rapidly 
transmitting and exchanging information between LG&E/KU, Black & Veatch and Third parties. Information and 
instructions for utilizing this system will be included in the PIM. 
 
Management Documentation 
In addition to the project schedule and the Monthly Progress Reports, Black & Veatch will prepare minutes of the 
weekly teleconference and prepare an Action Item List which will address pending actions and note responsible 
parties and commitments dates. The Action Item list will be updated weekly and discussed during the weekly 
teleconference and the Progress Meetings.  
 
Project Documentation 
As defined in the PIM, Black & Veatch will prepare meeting minutes of all meeting attended with LG&E/KU and 
third parties for the project. The meeting minutes will be prepared and submitted for review and approval and 
subsequently issued as final. Project E-mail traffic will be captured and filed within the project filing system and 
key telephone conversations will be documented using confirming email to all parties. Black & Veatch will 
transmit, file, and track all reports, studies, drawings and other documentation in accordance with the PIM to 
ensure that the information is stored and retrievable.  
 
 
Task 5 – Develop Project Design Memorandum. 
Black & Veatch will build upon the initial design basis prepared for the fleet-wide, high-level cost assessment and 
develop a Project Design Memorandum (PDM) for each facility, which will incorporate the controlling 
requirements for the conceptual engineering design of the project.  The purpose of this document will be to 
describe the design requirements of the project and to provide the basis for conceptual design and cost estimating.  
The PDM will include information already submitted by LG&E/KU, as well as addition information that may be 
necessary.  
 
Information contained in the PDM includes the following 
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 Project description and purpose. 
 Scope of Work. 
 Governing Building Codes and Standards. 
 The site information in the form of data summaries resulting from initial investigations or monitoring of 

ambient environment, hydrology, meteorology, geology, topography, background noise, and the load 
bearing capability and resistive characteristics of soils. 

 Air emission rate targets as identified by LG&E/KU and reviewed by Black & Veatch. 
 Unit capacity factors 
 Capacities 
 Flue gas temperature 
 ID fan / FD fan capacities 
 Other operating parameters 
 Fuel data 
 Water data 
 Reagent/sorbent data 
 Economic evaluation criteria 
 Engineering design criteria, standards and codes for the engineering disciplines: mechanical, civil, 

structural, electrical, control, and chemical engineering, including site specific criteria. 
 Flue gas flow rates and conditions. 
 Ash production rates. 

 
The project team will develop the PDM early in the project, but it will be a living document that will undergo 
updates during the course of the project to include new data and, results of decisions.  The document will 
incorporate any modifications required by LG&E/KU so that the project going forward will be utilizing the most 
up to date data and information.  The chief purpose of the PDM is to encapsulate the preferences of LG&E/KU 
under which the various control alternatives and conceptual design will be developed.  
 
 
Task 6 – AQC Technology Validation and Selection 
As LG&E/KU is aware, during the course of the high-level, fleet wide analysis conducted in the previous study, 
preliminary air quality control (AQC) technologies were initially recommended and approved for the purpose of 
generating order-of-magnitude cost estimates.  However, the very nature of the previous work may have resulted 
in overly conservative AQC technology assumptions and selections in order to meet the project schedule and 
bracket the cost estimate.  Accordingly, Black & Veatch understands that LG&E/KU may have plant-specific 
AQC preferences, configurations, and alternative control technology scenarios that may also be feasible and 
capable of meeting the stated environmental goals, particularly in light of fleet-wide averaging opportunities or 
other constraints.    
 
To address the potential AQC technology scenarios, Black & Veatch will conduct a more refined available 
technology selection analysis to evaluate and validate the preliminary retrofit technologies, as well as 
improvement to existing site control equipment, that can achieve the required future emissions target levels.  The 
evaluation includes estimating emissions reduction, addressing technical feasibility and capability, applying 
known site constraints, providing technical descriptions of each technology, addressing commercial availability 
and guarantees, and describing the pros and cons of each technology.  The technology analysis will validate which 
retrofit technologies, or improvement to existing control technologies, are technically feasible and capable of 
meeting the established emission target levels.  The analysis will also document and explain, based on physical, 
chemical, or engineering principles, why technical difficulties may preclude the successful use of a certain control 
or technology option.  The analysis will consider various unit arrangements, including single unit as well as 
various combinations of multiple units.  This task will ensure that the initial technology selection scenarios are 
feasible and suitable to the facility based on established selection criteria. 
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Based on the initial results of the Phase I work, as well as an AQC screening workshop conducted for Mill Creek, 
the following preliminary AQC technologies scenarios (and embedded options) have been identified for each 
facility.  
 

o  Mill Creek:   
 NIDs/DFGD or FF on Units 1-4 
 SCRs on Units 1 and/or 2 
 Refurbishing or replacing WFGDs on Units 1, 2 and 4, including using Unit 4’s 

refurbished WFGD for Unit 3 
 New WFGD on Unit 4 
 PAC and/or trona/lime injection/SBS injection 
 Feasibility of neural network (NN) on Units 1-4 
 Feasibility of ESPs for pre-filtering 

o Ghent 
 FFs on Units 1-4 
 PAC and trona/lime injection/SBS injection 
 SCR on Unit 2 
 Feasibility of neural network (NN) on Units 1-4 

o Brown 
 FFs on Units 1-3 
 Separate or combined FF on Units 1 and 2  
 LNB/OFA or SCR on Unit 1 
 SCR on Unit 2 
 PAC and trona/lime injection/SBS injection 
 Feasibility of neural network (NN) on Units 1-3 

 
In order to verify, properly vet, and ultimately select an AQC technology suite for each facility for final 
evaluation, Black & Veatch proposes to perform the following high level studies and comparative analyses. 
 

 Overview analysis of existing water/wastewater systems  (Mill Creek only) 
 Water mass balance (Mill Creek only) 
 Flue gas conditions 
 Fan analysis 
 Furnace design pressure analysis 
 Simplified AQC mass balance 
 Auxiliary electric system analysis/comparison 
 Chimney analysis (Mill Creek only) 
 High level differential cost analysis comparison for scenarios with multiple options (capital and O&M) 
 Reagent cost analysis/comparison (Mill Creek only) 
 WFGD mass balance and byproduct disposal analysis/comparison (Mill Creek only) 
 Existing WFGD upgrade analysis with support from vendors for modeling (Mill Creek only) 
 Truck and rail traffic analysis (Mill Creek only) 
 Fly ash analysis/comparison 
 High level site arrangement drawings for each AQC suite 

 
Upon completion of the aforementioned studies and analyses, Black & Veatch will prepare a draft technology 
validation and selection report for LG&E/KU’s review and comment.  Following incorporation of comments, 
Black & Veatch will meet with LG&E/KU to discuss the results. During the meeting, the team will review the 
options suggested by the selection study to ensure they are consistent with the requirements and specific goals of 
the facility.  Following the presentation of results, the LG&E/KU/Black & Veatch team will formally select the 
AQC technology suite for final evaluation.   
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Task 7 – Develop Preliminary Conceptual Design  
The following list defines the predominant conceptual design engineering services to be performed by Black & 
Veatch to define the basis for the cost estimate, as well as specific deliverables for LG&E/KU.  The conceptual 
design evaluation will address each item for the selected AQC technology scenario, as appropriate. 
 

 Preliminary description of scope of work. 
 Equipment performance and emissions review.  Current emissions review of plant historical data provided 

by LG&E/KU.  
 Assessment of potential modifications to existing equipment, including upgrading existing WFGDs at 

Mill Creek. 
 Determine the associated balance-of-plant requirements and plant modifications necessary. 
 Develop key process flow diagrams (conceptual) 
 An overall site plan drawing (conceptual) of the project major equipment, including air quality control 

equipment, chimney, fuel handling systems, reagent (limestone or lime) handling system, ash handling 
system, chemical storage, sorbent or PAC injection systems, etc, as applicable.  The location of other 
existing key buildings such as boiler, administration/services building(s) and other buildings and 
structures, electrical transmission lines/corridors, and access roads will also be identified. 

 Building and Plant Arrangements 
 Equipment Logistics/Transportation Requirements (see Task 10) 
 Permitting/Environmental Impacts (see Task 2) 
 Specification and System List 
 Lighting Requirements 
 Grounding Requirements 
 Fire Protection Requirements 
 Communication Requirements 
 Layout of Critical System and Underground Piping 
 Terminal Point List 
 Water Mass Balance Diagram (Mill Creek only) 
 Equipment Lists 
 One-Line Drawing 
 Construction Equipment Requirements 
 System Descriptions 
 Demolition/Relocation Requirements 
 Civil/Structural Discipline Drawings 
 Mechanical Discipline Drawings 
 Electrical Discipline Drawings 
 Instrumentation/Control System Discipline Drawings 

 
In addition to the conceptual design services listed above, this task will address the following topics and issues in 
the manner described for each.  

 Construction Materials.  Black & Veatch will select the materials of construction based on engineering 
judgment, past experience, and general site technology specifics. 

 Sparing and Capacity. Since the final selection of AQC technologies may allow a single system to 
influence the direct operations of more than one unit, impacts to outage scheduling, unit operations and 
unit reliability are important considerations.  Black & Veatch will use LG&E/KU’s planned usage pattern 
for the affected units to identify draft sparing and capacity guidelines and their implications for the units.  
Provision of these draft guidelines will allow LG&E/KU to evaluate potential tradeoffs and conflicts with 
the various goals of the project to allow adjustment of the guidelines to achieve the overall project goals 
in the best approach possible. 

 Draft System. Depending on the existing ID fan capacity and the incremental draft load to be imposed by 
the new emissions control equipment, draft system modifications may be required. Additionally, draft 
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system modifications may require ductwork and/or boiler stiffening to withstand the new operating 
conditions or for compliance with NFPA-85. Black & Veatch will evaluate the existing draft system 
capacity and design, operating ranges, and anticipated additional draft losses and recommend 
modifications, including fan capacity (flow and head) and margins, motor speed(s), draft control 
alternatives, and structural reinforcing.  This will be a high level evaluation based upon the conceptual 
design developed and is intended to provide sufficient information to allow LG&E/KU to evaluate the 
various options in the study.  Additional future detailed study work would be required for any selected 
scenario implementation. 

 Chimney Alternatives. As part of the overall study, Black & Veatch will evaluate the necessity for 
modifications or replacement of existing chimneys.  This evaluation will only consider the physical 
characteristics of the stack(s) and its availability to operate under any new conditions imposed by the 
technology scenarios.  This analysis is limited to the Mill Creek facility only. 

 Auxiliary Electric System. Auxiliary electric power supply alternatives for multi-unit emissions control 
equipment retrofits typically involve a combination of unit-specific power supply and at a minimum, 
common load and/or startup power supply from the plant switchyards.  Considerations in selecting the 
optimum site-specific configuration include unit startup, redundancy, bus capacity, load flow, generation 
metering, and capital cost issues.  Black & Veatch will evaluate the emissions control equipment affects 
on the existing auxiliary electric system and a recommend solution for a reliable redundant power supply 
to the new AQC equipment.  This will be a conceptual evaluation in order to provide sufficient 
information to evaluate the various AQC options of the study. 

 FGD and Landfill Waste Disposal. As part of the study, Black & Veatch will define the physical and 
chemical characteristics of the by-products and determine the production rates.  LG&E/KU may utilize 
this information in addressing the transport and final disposition of the byproducts. This analysis is 
limited to the Mill Creek facility only. 

 FGD System Water Supply. The water supply to the FGD systems and auxiliaries will be determined by 
evaluating the potential water and wastewater streams that could be required or produced for the different 
scenarios. Preliminary water mass balances will be developed for the new or added systems. An overall 
plant water mass balance has not been included but can be added to the work at LG&E/KU’s direction.  
This analysis is limited to the Mill Creek facility only. 

 Fly Ash Handling. Black & Veatch will address modifications or replacement of the fly ash handling 
system only as necessary to accommodate the technology scenarios.   

 
 
Task 8 – Project Cost Estimate 
Black & Veatch will prepare a budgetary cost estimate for the AQC scenario selected by LG&E/KU for 
continuation.  The cost estimate will include monthly cash flows based on the determined contracting strategy 
(see Contracting Strategy Analysis task).  Black & Veatch will solicit major equipment letter quotations to 
support the cost estimate.  As a provider for AQC solutions, Black & Veatch has developed estimating tools that 
will be utilized for this project, as well as leveraging the information available from the many large AQC projects 
and coal projects recently completed and ongoing.  The capital costs estimates will be generated from proprietary 
in-house data for similar sized coal fueled units. The cost estimate will go through our internal review processes 
and procedures that we use when developing our own project pricing structure.  When available, this data can also 
be supplemented with actual pricing and labor rates. Construction contracts will be adjusted for craft wage rates 
and productivity at the project site. Owner’s costs (project development, permitting, financing, etc.) will be 
estimated as a percentage of the total capital cost unless identified as an amount from LG&E/KU.  
 
In addition to the capital costs, annual O&M costs, both fixed and variable components, will be estimated.  Black 
& Veatch will formulate the overall cost and cash flow estimate (month and year) for the agreed upon scenario. 
Black & Veatch will prepare capital and operating and maintenance (O&M) cost estimates using current (2010) 
dollars and include the estimated engineering cost for this project.  The cost estimate will include analysis of the 
contingency use, analysis of any escalation used and a risk analysis for those elements of the cost estimate most at 
risk from market and pricing concerns.  
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Task 9 – Implementation Schedule 
Black & Veatch will prepare a detailed Level 1 project implementation schedule from inception to commissioning 
using Primavera.  The implementation schedule will begin with the conceptual design and specification 
development followed by the development period that will include licensing and permitting activities, bid 
negotiations, and finalization of procurement and construction contracts.  Elements in the schedule will include 
engineering, procurement, construction, startup, and testing.   
 
The implementation schedule will consider time required for each of the activities and their co-relationships, 
including contingency plans to offset permitting delays and the potential impact of licensing of patented 
technologies.  The facility plant outage planning schedule will be included in the project scheduling process.  The 
procurement and construction duration will also consider regional procurement strategies particularly related to 
major long lead items, and availability and productivity of local and regional labor.   
 
In addition, as part of this task, Black & Veatch will develop project cash flows based on the implementation 
schedule and budget estimate.  

 
Task 10 – Constructability Plan 
Construction is a key consideration in the success of any major capital plan.  The success or failure of a project is 
realized often only when construction begins.  Black & Veatch strongly believes construction professionals must 
be involved early in the process to ensure the lessons learned from the past are not repeated and that adequate 
consideration is given to how the plant will be constructed.  Simple changes early in the process can save millions 
only if fully considered at the appropriate time.  
 
A constructability analysis will be developed and included as part of the project implementation schedule. 
Constructability will be a prime consideration as part of the selection process of virtually all the systems along 
with the considerations of overall costs, operability, and maintainability.  As major systems are defined, the 
arrangement of the systems on the site will be reviewed with constructability and maintainability in mind. The 
ability to sequence construction, maintains crane and equipment access, levelize the construction labor force and 
provide for material deliveries, and lay-down space will be considered. The optimum approach for any one 
construction phase has to be balanced against available outages, interfacing work, cash flow considerations, 
fabrication and equipment delivery capabilities, engineering support, etc.  In addition to the schedule input from 
the constuctability plan, a construction facilities drawing will be developed as part of this task. 

 
Task 11 – Evaluation Report 
The end result of this study will be a document inclusive of the analyses conducted in the above tasks outlining 
the consideration undergone by LG&E/KU and Black & Veatch to arrive at the selected AQC conclusions.  Black 
& Veatch will prepare and submit five (5) hardcopies and electronic copies of the draft project report of the work 
performed under this contract to LG&E/KU for review.  Black & Veatch will forward some sections as drafts 
during earlier tasks and then amended to fit within the purpose of the final report.  The draft report will include all 
conceptual engineering, drawings, costs and schedules developed for this project.   
 
Following submittal of the draft report, Black & Veatch will meet with LG&E/KU to discuss the report and obtain 
any comments or modifications required. Within four (4) weeks of receiving LG&E/KU comments, Black & 
Veatch will incorporate these comments and issue five (5) hardcopies and electronic copies of the final report. If 
requested by LG&E/KU, Black & Veatch will prepare and deliver a formal presentation of the report to 
LG&E/KU noting conclusions, recommendations and decisions required by the project team and management. 

 
Fabric Filter Letter Specification and Vendor Workshop 
Black & Veatch will prepare letter specifications for new FFs at Mill Creek, Ghent, and Brown facilities.  The 
letter specification will be approximately 2 to 3 pages in length, describing the design basis, scope of work, and 
technical requirements for budgetary purposes only.   Following LG&E/KU’s review and incorporation of final 
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comments, Black & Veatch will assist LG&E/KU in contacting and scheduling vendor presentations to coincide 
with a FF workshop to be held at LG&E/KU’s engineering offices.  A two-day workshop is proposed, with the 
first half-day consisting of a FF primer and presentation by Black & Veatch personnel, in preparation for 2-3 
back-to-back half-day vendor presentations to follow.  The actual schedule date of the workshop will be 
determined once the vendors are contacted.  Black & Veatch will prepare meeting minutes summarizing 
discussions from the workshop.  
 
 

SCHEDULE 
 
As previously discussed with LG&E/KU, this Phase II scope of work is proposed for the Mill Creek, Ghent, and 
Brown facilities.  The Mill Creek facility is assumed to be the first facility to begin the Phase II services, with the 
Ghent and Brown facilities to have a staggered kick-off delay of approximately 1 month each.  The following 
table identifies the major milestone schedule proposed herein. 
 
 

Major Milestone Schedule 
 

Activity Mill Creek Ghent Brown 
Notice to Proceed Aug 26, 2010 Aug 26, 2010 Aug 26, 2010

Project Kickoff and Site Visit Meeting (Task 1) Sep 14, 2010 Oct 4, 2010 Nov 8, 2010 

Begin AQC Validation (Task 6) Sep 7, 2010 Oct 11, 2010 Nov 15, 2010

Select AQC Technologies - Meeting (Task 6) Nov 8, 2010 Dec 6, 2010 Jan 10, 2011 

Begin Conceptual Design (Task 7) Nov 15, 2010 Dec 13, 2010 Jan 17, 2011 

Begin Cost Estimate (Task 8) Dec 13, 2010 Jan 10, 2011 Feb 7, 2011 

Issue Draft Report (Task 11) Feb 7, 2011 Mar 14, 2011 Apr 11, 2011 

Final Report – Presentation Meeting (Task 11) Mar 7, 2011 Apr 11, 2011 May 7, 2011 
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Unit Designation
1 2 3 4

Ultimate Coal analysis, wet basis
Carbon, % 61.20 61.20 61.20 61.20 Data from E-ON
Hydrogen, % 4.28 4.28 4.28 4.28 Data from E-ON
Sulfur, % 3.36 3.36 3.36 3.36 Data from E-ON
Nitrogen, % 1.27 1.27 1.27 1.27 Data from E-ON
Chlorine, % 0.16 0.16 0.16 0.16 Data from E-ON
Oxygen, % 6.89 6.89 6.89 6.89 Data from E-ON
Ash, % 12.00 12.00 12.00 12.00 Data from E-ON
Moisture, % 11.00 11.00 11.00 11.00 Data from E-ON
Higher Heating Value, Btu/lb 11,200 11,200 11,200 11,200 Data from E-ON

Trace Metal Analysis, ppm
Antimony (Sb) 1.05 1.05 1.05 1.05 Data from E-ON
Arsenic (As) 13.00 13.00 13.00 13.00 Data from E-ON
Barium (Ba) 74.00 74.00 74.00 74.00 Data from E-ON
Cadmium (Cd) 0.65 0.65 0.65 0.65 Data from E-ON
Chlorine (Cl) 1600.00 1600.00 1600.00 1600.00 Data from E-ON
Chromium (Cr) 23.00 23.00 23.00 23.00 Data from E-ON
Fluorine (F) 98.00 98.00 98.00 98.00 Data from E-ON
Lead (Pb) 11.00 11.00 11.00 11.00 Data from E-ON
Magnesium (Mg) 684.00 684.00 684.00 684.00 Data from E-ON
Mercury (Hg) 0.12 0.12 0.12 0.12 Data from E-ON
Nickel (Ni) 20.00 20.00 20.00 20.00 Data from E-ON
Selenium (Se) 2.94 2.94 2.94 2.94 Data from E-ON
Strontium (Sr) 56.00 56.00 56.00 56.00 Data from E-ON
Vanadium (V) 40.00 40.00 40.00 40.00 Data from E-ON
Zinc (Zn) 48.00 48.00 48.00 48.00 Data from E-ON

Ash Analysis, % by mass
Alumina (Al2O3) 21.69 21.69 21.69 21.69 Data from E-ON
Barium Oxide (BaO) 0.07 0.07 0.07 0.07 Data from E-ON
Lime (CaO) 2.74 2.74 2.74 2.74 Data from E-ON
Iron Oxide (Fe2O3) 21.80 21.80 21.80 21.80 Data from E-ON
Magnesia (MgO) 0.91 0.91 0.91 0.91 Data from E-ON
Manganese Oxide (MnO) 0.04 0.04 0.04 0.04 Data from E-ON
Phosphorous Pentoxide (P2O5) 0.26 0.26 0.26 0.26 Data from E-ON
Potassium Oxide (K2O) 2.33 2.33 2.33 2.33 Data from E-ON
Silica (SiO2) 45.88 45.88 45.88 45.88 Data from E-ON
Sodium Oxide (Na2O) 0.48 0.48 0.48 0.48 Data from E-ON
Strontium Oxide (SrO) 0.05 0.05 0.05 0.05 Data from E-ON
Sulfur Trioxide (SO3) 2.58 2.58 2.58 2.58 Data from E-ON
Titania (TiO2) 1.04 1.04 1.04 1.04 Data from E-ON
Undetermined 0.12 0.12 0.12 0.12 Data from E-ON

Unit Characteristics
Gross Turbine Generator Load, MW 330 330 423 525 Data from E-ON
Boiler Efficiency, % (HHV) 85.40 85.40 86.51 86.51 Data from E-ON
Boiler Heat Input, MBtu/hr (HHV) 3,224 3,311 4,209 5,122 Data from E-ON
Coal Flow Rate, lb/hr 287,857 295,625 375,804 457,321 Data from E-ON
Capacity Factor, % 68.00 70.00 75.00 75.00 Data from E-ON
Fly Ash Portion of Total Ash, % 80.0 80.0 80.0 80.0 Data from E-ON
Air Heater Leakage, % 10.0 10.0 10.0 10.0 Data from E-ON
Excess Air, % 20.00 20.00 20.00 20.00 Data from E-ON

Economizer Outlet Conditions 
Flue Gas Temperature, F 760 760 690 640 B&V Combustion Calculations 
Flue Gas Pressure, in. w.g. -5.0 -5.0 -5.0 -5.0 B&V Combustion Calculations 
Flue Gas Mass Flow Rate, lb/hr 3,169,029 3,254,545 4,137,234 5,034,667 B&V Combustion Calculations 
Volumetric Flue Gas Flow Rate, acfm 1,608,445 1,651,849 1,979,343 2,303,938 B&V Combustion Calculations 
Uncontrolled Sulfur Dioxide Concentration, lb/MBtu 6.00 6.00 6.00 6.00 = % Sulfur in Coal x 20,000 / HHV
Uncontrolled Sulfur Dioxide Mass Flow Rate, lb/hr 19,324 19,846 25,228 30,701 B&V Combustion Calculations 
Uncontrolled PM Concentration, lb/MBtu 8.746 8.746 8.746 8.746 B&V Combustion Calculations 
Uncontrolled PM Mass Flow Rate, lb/hr 28,197 28,958 36,812 44,797 = Uncontrolled PM (lb/MBtu) x Heat Input (MBtu/hr)
Uncontrolled Mercury Concentration, lb/TBtu 10.71 10.71 10.71 10.71 = Hg in Coal (ppm) x Coal Flow Rate (lb/hr) / Heat Input (MBtu/hr)
Uncontrolled HCl Mass Flow Rate, lb/hr 474 486 618 752 = HCl in Coal (ppm) / 1,000,000 x Coal Flow Rate (lb/hr) x MW of HCl / MW of Cl 
Uncontrolled HCl Concentration, lb/MBtu 0.15 0.15 0.15 0.15 = HCl Flowrate (lb/hr) / Heat Input (MBtu/hr)

Hot-Side ESP Outlet Conditions
Flue Gas Temperature, F B&V Combustion Calculations 
Flue Gas Pressure, in. w.g. B&V Combustion Calculations 
Flue Gas Mass Flow Rate, lb/hr B&V Combustion Calculations 
Volumetric Flue Gas Flow Rate, acfm B&V Combustion Calculations 
Controlled PM Concentration, lb/MBtu B&V Combustion Calculations 
Controlled PM Mass Flow Rate, lb/hr = Controlled PM (lb/MBtu) x Heat Input (MBtu/hr)
Particulate Removal Efficiency, % = { 1- Controlled PM (lb/MBtu) / Uncontrolled PM (lb/MBtu) } x 100

SCR Outlet Conditions
Flue Gas Temperature, F 690 640 B&V Combustion Calculations 
Flue Gas Pressure, in. w.g. -13.0 -13.0 B&V Combustion Calculations 
Flue Gas Mass Flow Rate, lb/hr 4,219,979 5,135,360 B&V Combustion Calculations 
Volumetric Flue Gas Flow Rate, acfm 2,061,162 2,399,175 B&V Combustion Calculations 
Controlled NOx Concentration, lb/MBtu 0.0584 0.0589 Data from E-ON
Controlled NOx Mass Flow Rate, lb/hr 246 302 = Controlled NOx (lb/MBtu) x Heat Input (MBtu/hr)

Air Heater Outlet Conditions
Flue Gas Temperature, F 375 375 330 330 B&V Combustion Calculations 
Flue Gas Pressure, in. w.g. -10.0 -10.0 -18.0 -18.0 B&V Combustion Calculations 
Flue Gas Mass Flow Rate, lb/hr 3,485,932 3,580,000 4,641,976 5,648,896 B&V Combustion Calculations 
Volumetric Flue Gas Flow Rate, acfm 1,229,416 1,262,592 1,581,582 1,924,653 B&V Combustion Calculations 

Cold-Side ESP Outlet Conditions
Flue Gas Temperature, F 340 340 330 330 B&V Combustion Calculations 
Flue Gas Pressure, in. w.g. -14.0 -14.0 -23.0 -21.0 B&V Combustion Calculations 
Flue Gas Mass Flow Rate, lb/hr 3,660,228 3,759,000 4,874,075 5,931,341 B&V Combustion Calculations 
Volumetric Flue Gas Flow Rate, acfm 1,250,977 1,284,735 1,684,442 2,039,199 B&V Combustion Calculations 
Controlled PM Concentration, lb/MBtu 0.0385 0.0443 0.0517 0.0354 Data from E-ON
Controlled PM Mass Flow Rate, lb/hr 124 147 218 181 = Controlled PM (lb/MBtu) x Heat Input (MBtu/hr)
Particulate Removal Efficiency, % 99.56 99.49 99.41 99.60 = { 1- Controlled PM (lb/MBtu) / Uncontrolled PM (lb/MBtu) } x 100

Fabric Filter Outlet Conditions
Flue Gas Temperature, F B&V Combustion Calculations 
Flue Gas Pressure, in. w.g. B&V Combustion Calculations 
Flue Gas Mass Flow Rate, lb/hr B&V Combustion Calculations 
Volumetric Flue Gas Flow Rate, acfm B&V Combustion Calculations 
Controlled PM Concentration, lb/MBtu Data from E-ON
Controlled PM Mass Flow Rate, lb/hr = Controlled PM from fabric Filter (lb/MBtu) x Heat Input (MBtu/hr)
Particulate Removal Efficiency, % = { 1- FF Controlled PM (lb/MBtu) / ESP Controlled PM (lb/MBtu) } x 100

ID Fan Outlet Conditions

Flue Gas Temperature, F 354.85 355.15 348.83 348.83 B&V Combustion Calculations 
Flue Gas Pressure, in. w.g. 10.00 10.00 10.00 10.00 B&V Combustion Calculations 
Flue Gas Mass Flow Rate, lb/hr 3,660,228 3,759,000 4,874,075 5,931,341 B&V Combustion Calculations 
Volumetric Flue Gas Flow Rate, acfm 1,200,841 1,233,697 1,588,066 1,932,543 B&V Combustion Calculations 

No Fabric Filter No Fabric Filter

No SCR No SCR

No Hot-side ESP. 
Unit has a Cold-

side ESP

No Fabric Filter No Fabric Filter

Reference

No Hot-side ESP. 
Unit has a Cold-

side ESP

No Hot-side ESP. 
Unit has a Cold-

side ESP

No Hot-side ESP. 
Unit has a Cold-

side ESP

10/19/2010
Design Basis

LG&E/KU

Mill Creek

Black & Veatch 1 of 2 10/19/2010 
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Black & Veatch 2 of 2 10/19/2010 

Unit Designation
1 2 3 4

Scrubber Outlet Conditions

Flue Gas Temperature, F 130.30 130.32 129.60 129.60 B&V Combustion Calculations 

Flue Gas Pressure, in. w.g. 1.00 1.00 1.00 1.00 B&V Combustion Calculations 
Flue Gas Mass Flow Rate, lb/hr 3,879,298 3,984,228 5,157,618 6,277,442 B&V Combustion Calculations 

Volumetric Flue Gas Flow Rate, acfm 972,502 998,878 1,291,025 1,571,359 B&V Combustion Calculations 
Controlled Sulfur Dioxide Mass Flow Rate, lb/hr 1,515 1,556 2,441 2,407 B&V Combustion Calculations 

Controlled Sulfur Dioxide Concentration, lb/MBtu 0.47 0.47 0.58 0.47 = Controlled SO2 (lb/hr) / Heat Input (MBtu/hr)

Sulfur Dioxide Removal Efficiency, % 92.17 92.17 90.33 92.17 = { 1- Controlled SO2 (lb/MBtu) / Uncontrolled SO2 (lb/MBtu) } x 100

Wet ESP Outlet Conditions

Flue Gas Temperature, F B&V Combustion Calculations 

Flue Gas Pressure, in. w.g. B&V Combustion Calculations 

Flue Gas Mass Flow Rate, lb/hr B&V Combustion Calculations 
Volumetric Flue Gas Flow Rate, acfm B&V Combustion Calculations 

Stack Outlet Emissions1

Sulfur Dioxide Emission Concentration, lb/MBtu 0.47 0.47 0.58 0.47 Data from E-ON
Sulfur Dioxide Emission Rate, lb/hr 1,515 1,556 2,441 2,407 = SO2 Emission (lb/MBtu) x Heat Input (MBtu/hr)

PM Emission Concentration, lb/MBtu 0.0385 0.0443 0.0517 0.0354 Data from E-ON

PM Emission Rate, lb/hr 124 147 218 181 = PM Emission (lb/MBtu) x Heat Input (MBtu/hr)
NOx Emission Concentration, lb/MBtu 0.3169 0.3139 0.0584 0.0589 Data from E-ON

NOx Emission Rate, lb/hr 1,022 1,039 246 302 = NOx Emission (lb/MBtu) x Heat Input (MBtu/hr)
Hg Emission Concentration, lb/TBtu 3.0 3.0 2.5 2.5 Data from E-ON

Hg Emission Rate, lb/hr 9.67E-03 9.93E-03 1.05E-02 1.28E-02 = Hg Emission (lb/TBtu) x Heat Input (MBtu/hr) / 1,000,000

HCl Emission Concentration, lb/MBtu 0.0015 0.0015 0.0015 0.0015 Data from E-ON
HCl Emission Rate, lb/hr 5 5 6 8 = HCl Emission (lb/MBtu) x Heat Input (MBtu/hr)

CO Emission Concentration, lb/MBtu -- -- -- -- CO Emissions are not known

CO Emission Rate, lb/hr -- -- -- -- CO Emissions are not known
Dioxin/Furan Emission Concentration, lb/MBtu -- -- -- -- Dioxin/Furan Emissions are not known
Dioxin/Furan Emission Rate, lb/hr -- -- -- -- Dioxin/Furan Emissions are not known

Notes:

1. Current Outlet Emissions as noted in E-ON Matrix

Revision History:

Rev Date Description
0 5/21/2010 Initial Issue

1 6/1/2010 Final Issue

2 10/19/2010 Corrected Chlorine Percentage for Phase II

No WESP No WESP No WESP No WESP

Reference

10/19/2010
Design Basis

LG&E/KU

Mill Creek
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WRPLOT View - Lakes Environmental Software

WIND ROSE PLOT:

Louisville, KY

COMMENTS:

Winter Wind Rose
Louisville, KY

COMPANY NAME:

MODELER:

DATE:

9/21/2010

PROJECT NO.:

NORTH

SOUTH

WEST EAST

2%

4%

6%

8%

10%

WIND SPEED 
(m/s)

 >= 11.1

  8.8 - 11.1

  5.7 -  8.8

  3.6 -  5.7

  2.1 -  3.6

  0.5 -  2.1

Calms: 4.42%

TOTAL COUNT:

28648 hrs.

CALM WINDS:

4.42%

DATA PERIOD:

1995-1999 2000 2001 2002 
2003 2004 2005 2006 2007 
2008 
Check Date Range Report
00:00  -  23:00

AVG. WIND SPEED:

4.14 m/s

DISPLAY:

 Wind Speed
Direction (blowing from)

 
 

Winter Wind Rose 1995-2008 
Louisville, KY 
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WRPLOT View - Lakes Environmental Software

WIND ROSE PLOT:

Louisville, KY

COMMENTS:

Spring Wind Rose
Louisville, KY

COMPANY NAME:

MODELER:

DATE:

9/21/2010

PROJECT NO.:

NORTH

SOUTH

WEST EAST

2%

4%

6%

8%

10%

WIND SPEED 
(m/s)

 >= 11.1

  8.8 - 11.1

  5.7 -  8.8

  3.6 -  5.7

  2.1 -  3.6

  0.5 -  2.1

Calms: 6.42%

TOTAL COUNT:

29133 hrs.

CALM WINDS:

6.42%

DATA PERIOD:

1995-1999 2000 2001 2002 
2003 2004 2005 2006 2007 
2008 
Mar 1 - May 31
00:00  -  23:00

AVG. WIND SPEED:

4.05 m/s

DISPLAY:

 Wind Speed
Direction (blowing from)

 
 

Spring Wind Rose 1995-2008 
Louisville, KY 
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WRPLOT View - Lakes Environmental Software

WIND ROSE PLOT:

Louisville, KY

COMMENTS:

Summer Wind Rose
Louisville, KY

COMPANY NAME:

MODELER:

DATE:

9/21/2010

PROJECT NO.:

NORTH

SOUTH

WEST EAST

3%

6%

9%

12%

15%

WIND SPEED 
(m/s)

 >= 11.1

  8.8 - 11.1

  5.7 -  8.8

  3.6 -  5.7

  2.1 -  3.6

  0.5 -  2.1

Calms: 8.94%

TOTAL COUNT:

28224 hrs.

CALM WINDS:

8.94%

DATA PERIOD:

1995-1999 2000 2001 2002 
2003 2004 2005 2006 2007 
2008 
Jun 1 - Aug 31
00:00  -  23:00

AVG. WIND SPEED:

3.15 m/s

DISPLAY:

 Wind Speed
Direction (blowing from)

 
 

Summer Wind Rose 1995-2008 
Louisville, KY 
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WRPLOT View - Lakes Environmental Software

WIND ROSE PLOT:

Louisville, KY

COMMENTS:

Fall Wind Rose
Louisville, KY

COMPANY NAME:

MODELER:

DATE:

9/21/2010

PROJECT NO.:

NORTH

SOUTH

WEST EAST

2%

4%

6%

8%

10%

WIND SPEED 
(m/s)

 >= 11.1

  8.8 - 11.1

  5.7 -  8.8

  3.6 -  5.7

  2.1 -  3.6

  0.5 -  2.1

Calms: 9.63%

TOTAL COUNT:

27869 hrs.

CALM WINDS:

9.63%

DATA PERIOD:

1995-1999 2000 2001 2002 
2003 2004 2005 2006 2007 
2008 
Sep 1 - Nov 30
00:00  -  23:00

AVG. WIND SPEED:

3.33 m/s

DISPLAY:

 Wind Speed
Direction (blowing from)

 
 

Fall Wind Rose 1995-2008 
Louisville, KY 

 



LG&E/KU – Mill Creek Station   
Phase II: Air Quality Control Study Appendix C 

WRPLOT View - Lakes Environmental Software

WIND ROSE PLOT:

Louisville, KY

COMMENTS:

Annual Wind Rose
Louisville, KY

COMPANY NAME:

MODELER:

DATE:

9/21/2010

PROJECT NO.:

NORTH

SOUTH

WEST EAST

2%

4%

6%

8%

10%

WIND SPEED 
(m/s)

 >= 11.1

  8.8 - 11.1

  5.7 -  8.8

  3.6 -  5.7

  2.1 -  3.6

  0.5 -  2.1

Calms: 7.32%

TOTAL COUNT:

113967 hrs.

CALM WINDS:

7.32%

DATA PERIOD:

1995-1999 2000 2001 2002 
2003 2004 2005 2006 2007 
2008 
Jan 1 - Dec 31
00:00  -  23:00

AVG. WIND SPEED:

DISPLAY:

 Wind Speed
Direction (blowing from)

3.67 m/s

 
 

Annual Wind Rose 1995-2008 
Louisville, KY 
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