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A
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ENGINEER
      T. VANGILDER
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2013
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2014
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2015

368 9 10 11 12 13 14 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 355 6 72 3 4 15 16 17 18 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
A S O

54 55 56

BLACK & VEATCH

DATE:  22-Mar-11

PROJECT
168908

N D
57 58-1 1

J F M A M J J
2016

A S O N D
6059 61 62 63 64

OUTAGE
G1

65 66 67 68 69 70
J F M A M J J

2017
A S O N
7271 73 74 75

OUTAGE
G1

OUTAGE
G2

OUTAGE
G1

OUTAGE
G2

OUTAGE
G2

OUTAGE
G2

OUTAGE
G3

OUTAGE
G3

OUTAGE
G3
(NEW)

OUTAGE
G2

OUTAGE
G3

OUTAGE
G4

OUTAGE
G4

OUTAGE
G4

OUTAGE
G4

ENGINEERING & PROCUREMENT

PRELIMINARY 
ENGINEERING 

APPLICATION 
PREPARATION AGENCY REVIEW & ISSUANCE OF FINAL PERMIT

PREPARE EPC SPEC BID EVAL/NEG./AWARD

RECEIVE 
PERMIT

AWARD EPC 
CONTRACT

UNIT 1

UNIT 2

UNIT 4

UNIT 3

INSTALL 
DUCT TIE-IN

RELOCATE U/G 
UTILITIES

INSTALL 
PILES

INSTALL FOUNDATIONS

STARTUP & COMMISSION TUNE FF

INSTALL ELECTRICAL & CONTROL

INSTALL 
BOOSTER FANS

INSTALL FF INLET/OUTLET DUCTWORK PERFORMANCE 
TEST FF

INSTALL DUCT 
SUPPORT STEEL

RELOCATE U/G 
UTILITIES

INSTALL PILES

INSTALL FOUNDATIONS

INSTALL FF 
SUPPORT 

STRUCTURE STARTUP & COMMISSION TUNE FF

INSTALL ELECTRICAL & CONTROL

ERECT FABRIC FILTER 

INSTALL 
BOOSTER FANS

INSTALL FF INLET/OUTLET DUCT PERFORMANCE 
TEST FF

INSTALL DUCT 
SUPPORT STEEL

INSTALL FF 
SUPPORT 

STRUCTURE ERECT FABRIC FILTER 

ERECT EAST SCR 

TUNE SCR

PERFORMANCE 
TEST SCR

INSTALL 
DUCT TIE-IN

RELOCATE U/G 
UTILITIES

INSTALL 
PILES

INSTALL FOUNDATIONS

STARTUP & COMMISSION TUNE FF

INSTALL ELECTRICAL & CONTROL

INSTALL 
ID FANS

INSTALL FF INLET/OUTLET DUCTWORK PERFORMANCE 
TEST FF

INSTALL DUCT 
SUPPORT STEEL

INSTALL FF 
SUPPORT 

STRUCTURE ERECT FABRIC FILTER 

INSTALL 
DUCT TIE-IN

RELOCATE U/G 
UTILITIES

INSTALL 
PILES

INSTALL FOUNDATIONS

STARTUP & COMMISSION TUNE FF

INSTALL ELECTRICAL & CONTROL

INSTALL 
ID FANS

INSTALL FF INLET/OUTLET DUCTWORK PERFORMANCE 
TEST FF

INSTALL DUCT 
SUPPORT STEEL

ERECT FABRIC FILTER 

INSTALL BLANK 
PLATES, 

BYPASS DUCT, 
& DAMPERS

ERECT WEST SCR 

INSTALL SCR 
SUPPORT STEEL

INSTALL SCR 
SUPPORT STEEL

INSTALL SCR 
TIE-IN DUCT

DEMO 
WAREHOUSE

DEMO/RELOCATE 
EXISTING STRUCTURES

DEMO/RELOCATE 
EXISTING STRUCTURES

OUTAGE
G2

(NEW)

OUTAGE
G3

INSTALL BYPASS 
DUCT FDNS

REINSTALL 
SKYWALK

INSTALL PAC 
INJECTION 

SYSTEM

INSTALL PAC 
INJECTION 

SYSTEM

INSTALL PAC 
INJECTION 

SYSTEM

REMOVE 
SKYWALK

INSTALL PAC 
INJECTION 

SYSTEM


