
LG&E/KU - Ghent Station Ghent AQC Upgrades Project Cash Distribution (Without SCR) 41.0807.1

2011 2012 2013
Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13

Incremental
Unit 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $175,131 $1,724,697 $262,394 $392,089 $1,153,882 $1,364,245 $4,279,514 $1,010,917 $989,910 $1,083,792 $1,205,866
Unit 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $105,845 $192,644 $2,908,341 $1,711,209 $1,450,887 $1,479,158 $1,990,087 $2,121,217 $2,487,597 $3,370,281 $3,376,757 $4,070,319
Unit 3 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $175,131 $1,724,697 $267,394 $512,089 $1,531,197 $1,162,948 $740,732 $672,486 $1,152,022 $868,535 $1,054,226
Unit 4 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $105,845 $192,644 $1,647,166 $288,633 $421,298 $985,165 $1,415,691 $981,275 $4,298,943 $1,322,994 $1,333,614 $1,268,892
Common $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,056 $43,783 $56,174 $65,598 $73,022 $234,762 $830,318 $205,766 $156,257 $179,884 $216,268 $240,045
TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $428,191 $779,333 $8,061,075 $2,595,228 $2,849,386 $5,384,165 $6,763,289 $8,328,504 $8,626,201 $7,015,091 $6,878,965 $7,839,347

Cumulative
Unit 1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $271,354 $1,996,050 $2,258,444 $2,650,533 $3,804,415 $5,168,660 $9,448,175 $10,459,092 $11,449,003 $12,532,794 $13,738,660
Unit 2 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $105,845 $298,489 $3,206,830 $4,918,039 $6,368,926 $7,848,084 $9,838,172 $11,959,389 $14,446,986 $17,817,267 $21,194,024 $25,264,343
Unit 3 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $96,223 $271,354 $1,996,050 $2,263,444 $2,775,533 $4,306,731 $5,469,678 $6,210,410 $6,882,896 $8,034,918 $8,903,453 $9,957,679
Unit 4 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $105,845 $298,489 $1,945,655 $2,234,288 $2,655,587 $3,640,752 $5,056,442 $6,037,717 $10,336,660 $11,659,654 $12,993,268 $14,262,159
Common $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $24,056 $67,838 $124,013 $189,611 $262,633 $497,395 $1,327,713 $1,533,479 $1,689,736 $1,869,620 $2,085,887 $2,325,932
TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $428,191 ######## $9,268,598 ######### ######### $20,097,377 $26,860,666 $35,189,169 $43,815,370 $50,830,462 $57,709,426 $65,548,773
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LG&E/KU - Ghent Station Ghent AQC Upgrades Project Cash Distribution (Without SCR) 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

2014
Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15

$1,244,209 $1,435,592 $1,476,910 $1,282,039 $4,282,202 $4,681,373 $4,330,256 $1,300,359 $2,515,728 $2,680,481 $1,696,694 $1,799,613 $1,888,956 $662,367 $1,284,238 $3,747,990 $2,906,974 $4,235,149 $4,981,973 $4,861,287 $5,314,581
$4,367,105 $4,266,850 $4,509,247 $5,092,947 $4,944,660 $4,895,701 $4,814,590 $7,673,193 $5,462,826 $4,922,358 $4,790,487 $4,380,732 $5,604,901 $4,180,259 $6,812,411 $3,084,179 $6,793,802 $5,529,767 $5,263,531 $1,966,621 $1,274,599

$743,715 $762,445 $791,070 $433,151 $471,700 $512,607 $554,583 $3,989,049 $647,297 $876,050 $711,871 $702,968 $666,961 $1,198,308 $2,123,668 $1,615,062 $2,097,235 $2,739,172 $1,585,022 $1,988,025 $2,286,245
$1,966,417 $742,502 $499,161 $527,159 $3,372,539 $3,488,318 $4,067,323 $1,333,845 $1,536,899 $7,557,556 $2,574,805 $4,689,016 $6,988,466 $5,065,345 $5,593,404 $4,850,092 $5,703,241 $5,053,563 $5,884,238 $5,460,681 $7,084,467

$270,412 $313,677 $330,158 $358,664 $367,470 $365,493 $380,657 $5,054,129 $567,553 $655,822 $782,535 $820,320 $864,908 $873,353 $1,484,088 $896,784 $380,086 $377,227 $379,995 $381,719 $382,345
$8,591,858 $7,521,067 $7,606,546 $7,693,960 $13,438,571 $13,943,492 $14,147,408 $19,350,576 $10,730,302 $16,692,267 $10,556,393 $12,392,649 $16,014,191 $11,979,632 $17,297,808 $14,194,107 $17,881,337 $17,934,879 $18,094,760 $14,658,333 $16,342,237

$14,982,869 $16,418,461 $17,895,372 $19,177,410 $23,459,612 $28,140,985 $32,471,242 $33,771,601 $36,287,329 $38,967,810 $40,664,504 $42,464,118 $44,353,073 $45,015,440 $46,299,678 $50,047,668 $52,954,642 $57,189,791 $62,171,764 $67,033,051 $72,347,632
$29,631,448 $33,898,299 $38,407,545 $43,500,492 $48,445,153 $53,340,853 $58,155,443 $65,828,636 $71,291,462 $76,213,819 $81,004,307 $85,385,039 $90,989,939 $95,170,198 $101,982,609 $105,066,788 $111,860,589 $117,390,357 $122,653,888 $124,620,509 $125,895,109
$10,701,394 $11,463,839 $12,254,909 $12,688,061 $13,159,761 $13,672,368 $14,226,951 $18,216,001 $18,863,297 $19,739,347 $20,451,218 $21,154,186 $21,821,147 $23,019,455 $25,143,123 $26,758,184 $28,855,419 $31,594,591 $33,179,614 $35,167,639 $37,453,883
$16,228,577 $16,971,079 $17,470,240 $17,997,399 $21,369,938 $24,858,256 $28,925,579 $30,259,424 $31,796,323 $39,353,879 $41,928,684 $46,617,700 $53,606,167 $58,671,512 $64,264,916 $69,115,008 $74,818,249 $79,871,812 $85,756,050 $91,216,731 $98,301,198
$2,596,343 $2,910,020 $3,240,178 $3,598,842 $3,966,312 $4,331,805 $4,712,461 $9,766,590 $10,334,143 $10,989,966 $11,772,501 $12,592,820 $13,457,728 $14,331,081 $15,815,169 $16,711,953 $17,092,039 $17,469,266 $17,849,261 $18,230,980 $18,613,325

$74,140,632 $81,661,698 $89,268,244 $96,962,205 ########## $124,344,268 $138,491,676 $157,842,252 $168,572,554 $185,264,821 $195,821,214 $208,213,863 $224,228,054 $236,207,686 $253,505,494 $267,699,602 $285,580,939 $303,515,817 $321,610,577 $336,268,911 $352,611,148
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LG&E/KU - Ghent Station Ghent AQC Upgrades Project Cash Distribution (Without SCR) 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

2015 2016
Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17

$5,130,593 $4,323,076 $4,607,656 $5,052,695 $4,695,406 $4,686,935 $4,414,404 $4,135,768 $3,703,268 $3,172,314 $2,557,784 $1,876,232 $1,145,671 $385,159 $0 $0 $0 $0 $0 $0
$2,055,403 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$2,840,743 $3,016,993 $4,866,726 $4,827,540 $9,810,941 $13,864,961 $8,813,592 $5,617,514 $5,476,817 $5,881,906 $7,586,318 $5,851,858 $5,065,334 $4,401,087 $4,393,342 $5,418,524 $3,031,370 $2,411,869 $1,762,754 $1,073,815
$5,599,852 $5,149,428 $4,884,617 $4,499,109 $4,004,597 $3,414,251 $2,742,837 $2,006,625 $1,223,156 $410,936 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$381,836 $380,177 $377,371 $373,440 $368,426 $362,389 $355,403 $803,257 $684,612 $539,516 $373,919 $199,936 $164,676 $23,296 $0 $0 $0 $0 $0 $0
$16,008,427 $12,869,674 $14,736,370 $14,752,784 $18,879,371 $22,328,535 $16,326,237 $12,563,164 $11,087,853 $10,004,672 $10,518,021 $7,928,026 $6,375,680 $4,809,543 $4,393,342 $5,418,524 $3,031,370 $2,411,869 $1,762,754 $1,073,815

$77,478,225 $81,801,302 $86,408,958 $91,461,653 $96,157,059 $100,843,994 $105,258,398 $109,394,167 $113,097,435 $116,269,749 $118,827,533 $120,703,765 $121,849,435 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594
$127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512
$40,294,627 $43,311,620 $48,178,345 $53,005,885 $62,816,825 $76,681,786 $85,495,378 $91,112,892 $96,589,709 $102,471,615 $110,057,934 $115,909,792 $120,975,125 $125,376,213 $129,769,555 $135,188,079 $138,219,449 $140,631,319 $142,394,072 $143,467,887

$103,901,050 $109,050,479 $113,935,096 $118,434,205 $122,438,802 $125,853,053 $128,595,890 $130,602,515 $131,825,671 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607
$18,995,161 $19,375,338 $19,752,708 $20,126,148 $20,494,575 $20,856,964 $21,212,367 $22,015,624 $22,700,236 $23,239,752 $23,613,671 $23,813,608 $23,978,284 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580

$368,619,575 $381,489,249 $396,225,619 $410,978,403 $429,857,774 $452,186,309 $468,512,546 $481,075,710 $492,163,563 $502,168,235 $512,686,257 $520,614,283 $526,989,963 $531,799,506 $536,192,848 $541,611,372 $544,642,742 $547,054,612 $548,817,365 $549,891,180
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LG&E/KU - Ghent Station Ghent AQC Upgrades Project Cash Distribution (Without SCR) 41.0807.1

Incremental
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

Cumulative
Unit 1
Unit 2
Unit 3
Unit 4
Common
TOTAL

2017 2018
Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$360,559 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$360,559 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594 $122,234,594
$127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512 $127,950,512
$143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446 $143,828,446
$132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607 $132,236,607
$24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580 $24,001,580

$550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739 $550,251,739
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