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October 26, 2026 

PARTIES OF RECORD 

Re: Case No. 2025-00313 

Notice is given to all parties that the attached Louisville Gas & Electric Company 
and Kentucky Utilities Company Informal Conference Memorandum, attendance list and 
Semi-Annual update for Mill Creek Unit 6 presentation have been filed into the record of 
this proceeding.   

If you have any comments you would like to make regarding the contents of the 
document, please do so within five days of receipt of this letter.  If you have any questions, 
please contact Ashley Hatcher, Staff Attorney III, at Ashley.Hatcher@ky.gov. 

Sincerely, 

Justin McNeil 
Executive Director 

Attachment 



INTRA-AGENCY MEMORANDUM 

KENTUCKY PUBLIC SERVICE COMMISSION 

TO: Case No. 2025-00313 

FROM: Ashley Hatcher, Staff Attorney III 

DATE: October 26, 2026 

RE: Informal Conference of October 14, 2026 

Pursuant to a Staff Notice issued on September 29, 2026 an informal conference 
was conducted on October 14, 2026.  Attached is a copy of the attendance roster. 

The purpose of the informal conference was to discuss updates on Mill Creek 6.  
Louisville Gas and Electric Company (LG&E) and Kentucky Utilities Company (KU) 
(jointly LG&E/KU) provided a presentation based on the agenda topics which is attached. 
LG&E/KU requested an additional week to respond to the forthcoming data requests.  No 
party had an objection.   

There being no further discussion, the informal conference was then adjourned. 

cc: Parties of Record 



CASE NO. 2025-00313
ELECTRONIC MONITORING OF LOUISVILLE 
GAS AND ELECTRIC COMPANY AND 
KENTUCKY UTILITIES COMPANY’S MILL 
CREEK 6 UNIT
Semi-Annual Updates – 2nd Meeting – October 14, 2026
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Agenda

• Mill Creek 6 Natural Gas Combined Cycle Combustion Turbine (NGCC)
— Firm Gas Transportation Service
— Construction Update
— Project Timeline
— Financials

• Mill Creek 5 Update
• NGCC Market Update
• Economic Development
• Load Forecast
• Cost Recovery



• GE Vernova Inc. (GEV)
— Executed Long Term Service Agreement (LTSA) in April 2026
— Executed the power island agreement in June 2026 
— Held the construction kickoff meeting in August 2026

• Engineering, Procurement, and Construction (EPC) Request 
for Proposal (RFP)
— Issued January 2026, bids received in May 2026

• Companies identified multiple deficiencies and concerns with the proposals and 
extended the bid window to the end of November

• Large Generator Interconnection
— Initial report was issued, however, a restudy is required due to late 

projects withdrawals
— No significant impacts were identified in the initial report

• Interstate pipeline expansion, that will also provide gas 
transport to MC6, is moving forward

• Louisville Metro Air Pollution Control District finalized the Title V 
Construction Permit on September 10
— Environmental groups filed an administrative challenge to the Mill 

Creek 5 & 6 air permit approval last week

Mill Creek 6 NGCC – Current & Recent Activities

3
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Mill Creek 6 NGCC

• Upcoming Activities
— Receipt and review of submittals from GEV
— Receive and review updated EPC proposals
— Negotiate, and execute the EPC Agreement
— Procurement of long lead equipment as necessary
— Ongoing support for the interconnection restudy

• Spend to Date: $43.7M
— $30.0 – Reservation Agreement
— $0.6 – Company Labor (Project Development, Management, and Procurement) 
— $1.3 – External Engineering
— $11.8 – Equipment
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Mill Creek 6 NGCC – Project Timeline
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Mill Creek 6 NGCC – Project Financials
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MILL CREEK 5 NGCC
$935M (construction in progress):
• 1x1 Single Shaft Combined Cycle

— GE Vernova scope of supply
• CT: 7HA.03 Gas Turbine
• ST: STF-D650
• Generator: W86
— HRSG: Vogt Power

• EPC Contractor — TIC
• Output:

Summer Rating — 618 MW
(645 MW w/Duct Firing)
Winter Rating — 640 MW
(660 MW w/Duct Firing)

• Major activities are installation 
of structure steel, piping, and 
electrical

• First fire is scheduled for late 
December 2026

• Commercial Operation is on 
target for June 2027
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NGCC Market & MC6 Price Update

Current Market Conditions
• Current all in costs for Advance Class NGCCs range between $3000-$3200/kW and continues to experience upward 

price pressures  
— Compared to the as filed price of ~$2200/kW for MC6

• Gas turbine availability has become the primary project development constraint.

• The pool of qualified EPC contractors capable of executing large combined-cycle projects remains constrained.

• Craft labor shortages continue to drive schedule and cost risk.

• Long-lead electrical equipment remains supply constrained
— Particularly transformers, switchgear, and related balance-of-plant equipment

• Project success is increasingly dependent on securing equipment/craft rather than optimizing cost.

MC6 Price Update
• Power Island Agreement was Executed ~12% above the costs provided in the CPCN filing
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Pipeline Remains Strong
236 Projects totaling 15.4 GW of power are in the pipeline

Customer Expansions:
• 70 projects totaling 323 MW
• 8 (22 MW) of which are Prospect (50%)
• 13 (44 MW) of which are Imminent (80%)
• 26 (131 MW) of which have been 

Announced (+95%) 
• To name a few:

Toyota 
GE Appliances
MSD – Paddy’s Run
Univ. of Kentucky

New Economic Development: 
(non-data center)
• 135 projects totaling 2.6 GW
• 21 (351 MW) of which are Prospect (50%)
• 10 (7 MW) of which are Imminent (80%)
• 28 (68 MW) of which have been 

Announced (+95%) 
• To name a few:

Ford Energy
Foxconn 
Horse Soldier Bourbon

Data Center: 
• 31 projects totaling 12.5 GW
• 9 TSRs (3.4 GW) – Prospect (50%) 

& Imminent (80%)
• 6 reimbursement agreements totaling 

1.8 GW – Imminent 80%; 

Stats are as of (8/31/2026)
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Pipeline Comparison 

236 Projects totaling 15.4 GW of power are in the pipeline

Inquiry
9,058 MW

Suspect
2,345 MW

Prospect
1,922 MW

Imminent
1,873 MW

Section area is proportional to MW

Announced
199 MW
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Economic Development  & Data Center Updates
Economic Development Activity Remains Strong
• More than 500 MW of publicly announced projects, including Global Laser Enrichment and General Matter, are also 

located within the LG&E and KU pipeline, providing additional visibility into future electric demand beyond the imminent and 
announced projects.

• Data-center interest remains active. While several Kentucky communities have adopted temporary moratoriums or are reviewing 
local requirements, developers and prospective end users continue to evaluate specific sites and work with the Companies on 
transmission studies, infrastructure requirements, commercial agreements and potential service timelines.

• Project activity remains subject to site-specific approvals and execution milestones, including local zoning, community 
engagement, environmental permitting, transmission and generation availability, and customer financial commitments.

Kentucky Policy and Legislative Activity
• The Governor’s August 6, 2026, executive order established additional expectations for data-center development, including 

customer energy plans, protections for other utility ratepayers, environmental review and demonstrated community benefits.
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Load Forecast Updates

• No material updates to base load (excluding Economic Development) forecast since 
CPCN load forecast

• Base load forecast should not significantly change in the near-term from one forecast to 
the next

• Consistent with recent 387 filing, Economic Development interest is trending higher, but 
CPCN assumptions remain reasonable

• Will continue to monitor Economic Development activity and evaluate its potential 
impact on future load forecasts as projects advance and additional information 
becomes available
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Cost Recovery

• Ongoing Commission Oversight
— The Commission established a monitoring process to review the project as construction progresses.

• Disciplined, Fact-Based Review
— The Companies will continually evaluate updated load forecasts, market conditions, project costs, and 

expected customer benefits.

• Protection for Customers
— Any future cost-recovery request must be supported by the facts at that time and demonstrate that the 

investment remains prudent and provides value to customers.



PSC INFORMAL CONFERENCE 
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CASE NUMBER:2025-00313 

LOCATION:  Virtual Only 

DATE: October 14, 2026 

Virtual Attendees 
 

NAME COMPANY 
David Spenard KYSEIA 

Jody Kyler Cohn KIUC 

Caroline Engle Public Service Commission of Kentucky 

Ashley Hatcher Public Service Commission of Kentucky 

John Rogness Public Service Commission of Kentucky 

Toland Lacy Attorney General 

Whit Cox KYSEIA 

John Horne Attorney General 

Sara Judd LG&E/KU 

Robert Conroy LG&E/KU 

Allyson Sturgeon LG&E/KU 

Rick Lovecamp LG&E/KU 

Duncan Crosby Stoll Keenon Ogden on behalf of LG&E/KU 

Matt Malone  KCA 

Rebecca Price Louisville Metro 

Brian Thomas Public Service Commission of Kentucky 



Charles Schram LG&E/KU 

John Bevington LG&E/LU 

Randy Strobo KYSEIA 

Nathaniel Shoaff Siera Club 

Byron Gary Joint Intervenors 

Jeff Brock KCA 

Addison Taylor KYSEIA 

Jeff Heun LG&E/KU 

Derek Rahn LG&E/KU 

 



Service List for Case 2025-00313 

* Angela M Goad 
Assistant Attorney General 
Office of the Attorney General Office of Rate Intervention 
700 Capitol Avenue 
Suite 20 
Frankfort, KY 40601-8204 

* Ashley Wilmes 
Kentucky Resources Council, Inc. 
Post Office Box 1070 
Frankfort, KY 40602 

* Honorable Allyson K Sturgeon 
Vice President and Deputy General Counsel-Regulatory and PPL 
LG&E and KU Energy LLC 
2701 Eastpoint Parkway 
Louisville, KY 40223 

* Audrey Ernstberger 
Kentucky Resources Council, Inc. 
Post Office Box 1070 
Frankfort, KY 40602 

* Honorable William H May, III 
Attorney at Law 
Hurt, Crosbie & May PLLC 
The Equus Building 
127 West Main Street 
Lexington, KY 40507 

* William H May, III 
Hurt, Deckard & May 
The Equus Building 
127 West Main Street 
Lexington, KY 40507 

* Byron Gary 
Kentucky Resources Council, Inc. 
Post Office Box 1070 
Frankfort, KY 40602 

* Honorable David Edward Spenard 
Strobo Barkley PLLC 
239 South 5th Street 
Ste 917 
Louisville, KY 40202 

* Denotes served by Email 



* Honorable W. Duncan Crosby III 
Attorney at Law 
Stoll Keenon Ogden, PLLC 
2000 PNC Plaza 
500 W Jefferson Street 
Louisville, KY 40202-2828 

* Thomas J FitzGerald 
Counsel & Director 
Kentucky Resources Council, Inc. 
Post Office Box 1070 
Frankfort, KY 40602 

* James W Gardner 
Sturgill, Turner, Barker & Moloney, PLLC 
333 West Vine Street 
Suite 1400 
Lexington, KY 40507 

* Jody Kyler Cohn 
Boehm, Kurtz & Lowry 
425 Walnut Street 
Suite 2400 
Cincinnati, OH 45202 

* Joe F. Childers 
Childers & Baxter PLLC 
300 Lexington Building, 201 West Sho 
Lexington, KY 40507 

* John Horne 
Office of the Attorney General Office of Rate Intervention 
700 Capitol Avenue 
Suite 20 
Frankfort, KY 40601-8204 

* Joshua Smith 
Sierra Club 
2101 
Webster St. , Suite 1300 
Oakland, CA 94612 

* Kristin Henry 
Staff Attorney 
Sierra Club Environmental Law Program 
2101 Webster Street 
Suite 1300 
Oakland, CA 94612 

* Denotes served by Email Service List for Case 2025-00313 



* Michael West 
Office of the Attorney General Office of Rate Intervention 
700 Capitol Avenue 
Suite 20 
Frankfort, KY 40601-8204 

* Honorable Michael L Kurtz 
Attorney at Law 
Boehm, Kurtz & Lowry 
425 Walnut Street 
Suite 2400 
Cincinnati, OH 45202 

* Honorable Matthew R Malone 
Attorney at Law 
Hurt, Deckard & May 
The Equus Building 
127 West Main Street 
Lexington, KY 40507 

* Nathaniel Shoaff 
Sierra Club 
2101 
Webster St. , Suite 1300 
Oakland, CA 94612 

* Rick E Lovekamp 
Manager - Regulatory Affairs 
LG&E and KU Energy LLC 
2701 Eastpoint Parkway 
Louisville, KY 40223 

* Robert M Conroy 
Director, Rates 
Louisville Gas and Electric Company 
2701 Eastpoint Parkway 
Louisville, KY 40223 

* Rebecca C. Price 
Sturgill, Turner, Barker & Moloney 
155 East Main Street 
Lexington, KY 40507 

* Randal A. Strobo 
Strobo Barkley PLLC 
239 South 5th Street 
Ste 917 
Louisville, KY 40202 

* Denotes served by Email Service List for Case 2025-00313 



* Simon Mahan 
Southern Renewable Energy Association 
11610 Pleasant Ridge Road 
Suite 103 
Little Rock, AR 72223 

* Kentucky Utilities Company 
2701 Eastpoint Parkway 
P. O. Box 32010 
Louisville, KY 40223 

* Louisville Gas and Electric Company 
2701 Eastpoint Parkway 
Louisville, KY 40223 

* Sara Judd 
Assistant General Counsel 
PPL Services Corporation 
2701 Eastpoint Parkway 
Louisville, KY 40223 

* Toland Lacy 
Office of the Attorney General 
700 Capital Avenue 
Frankfort, KY 40601 

* Tony Mendoza 
Staff Attorney 
Sierra Club Environmental Law Program 
2101 Webster Street 
Suite 1300 
Oakland, CA 94612 

* M. Todd Osterloh 
Sturgill, Turner, Barker & Moloney, PLLC 
333 West Vine Street 
Suite 1400 
Lexington, KY 40507 

* Denotes served by Email Service List for Case 2025-00313 
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