

RECEIVED

MAY 07 2008

MATHIS, RIGGS & PRATHER, P.S.C.
ATTORNEYS AT LAW
500 MAIN STREET, SUITE 5
SHELBYVILLE, KENTUCKY 40065

PUBLIC SERVICE
COMMISSION

C. LEWIS MATHIS, JR.
T. SHERMAN RIGGS
DONALD T. PRATHER
NATHAN T. RIGGS

TELEPHONE: (502) 633-5220
FAX: (502) 633-0667

E-MAIL: mrp@iglou.com

May 5, 2008

Beth O'Donnell, Executive Director
Public Service Commission
211 Sower Blvd
P.O. Box 615
Frankfort, KY 40602

Re: Shelby Energy Cooperative, Inc. -
Alleged Failure to Comply with KRS 278.042
Case No. 2008-00069

Dear Ms. O'Donnell:

Enclosed please find one original and four (4) copies, plus an extra copy, of the following filings from Shelby Energy Cooperative, Inc.:

1. Response of Shelby Energy Cooperative, Inc. to Commission Staff's Second Data Request; and
2. Supplement to Shelby Energy Cooperative, Inc. Investigative Report dated November 12, 2007 and Supplemental Response of Shelby Energy to Commission Staff's First Data Request.

Please file the original and four copies of these pleadings with the Commission and return to me the file-stamped extra copies. For your convenience I have enclosed a self-addressed stamped envelope.

Yours truly,

MATHIS, RIGGS & PRATHER, P.S.C.

BY: 
Donald T. Prather

DTP/pm
Enclosures
Cc: Debbie Martin

COMMONWEALTH OF KENTUCKY

RECEIVED

BEFORE THE PUBLIC SERVICE COMMISSION

MAY 07 2008

PUBLIC SERVICE
COMMISSION

In the Matter of:

Shelby Energy Cooperative, Inc.

Alleged Failure to Comply
with KRS 278.042

}
} CASE NO. 2008-00069
}
}

RESPONSE OF SHELBY ENERGY COOPERATIVE, INC.
TO COMMISSION STAFF'S SECOND DATA REQUEST

Comes Shelby Energy Cooperative, Inc. (hereinafter "Shelby Energy"), and for its Response to Commission Staff's Second Data Request states as follows:

1. What is the value (as of the date Shelby Energy files its response to this data request) of the remaining services which Dobson Power Line Construction Company has yet to perform under the November 21, 2006 contract? If the exact value is unknown, provide an estimation of the amount, as well as a description of any variables that were used and how the value of those variables was approximate.

ANSWER: See attached Shelby Energy Cooperative 2008 Construction/Conversion List. The gross value of remaining projects under the Dobson contract is approximately \$595,492.00. Shelby Energy would normally purchase the materials for each

project regardless of the contractor, so the value of the estimated potential contract labor on the remaining Dobson projects is \$325,555.48.

MATHIS, RIGGS & PRATHER, P.S.C.

By: 
Donald T. Prather
500 Main Street, Suite 5
Shelbyville, Kentucky 40065
Phone (502) 633-5220
Fax (502) 633-0667

VERIFICATION

The undersigned, Donald T. Prather, Attorney for Shelby Energy Cooperative, Inc. certifies that the responses contained in this document are true and accurate to the best of his knowledge, information and belief formed after a reasonable inquiry.



Donald T. Prather

COMMONWEALTH OF KENTUCKY

COUNTY OF SHELBY

Subscribed and sworn to before me by Donald T. Prather,
Attorney for Shelby Energy Cooperative, Inc., to be his free act
and deed this 6th day of May, 2008.

My Commission Expires: 04-26-11.



Notary Public

**SHELBY ENERGY COOPERATIVE
2008 CONSTRUCTION/CONVERSION LIST**

5/2/08

PROJECT NO.	TOTAL ESTIMATED COST	DESCRIPTION
310	\$96,564.00	3 Phase Conductor Replacement - 336 ACSR SUB 2, FDR 4-Sub to US 60
323	105,800.00	3 Phase New Construction - 336 ACSR Sweeny Lane to US 421
324	194,610.00	1 Phase/3 Phase Conversion - 1/0 ACSR Gestville/Orville Area
345	56,768.00	1 Phase/2 Phase Conversion - #2 ACSR Stony Point Road
339	141,750.00	3 Phase 4/0 Aerial Cable Wai-Mart to Katayama FDR Extension
	\$595,492.00	Total remaining value of projects for 2008
	54.67%	Average percentage of total project cost representing contract labor
	\$325,555.48	Estimated potential contract labor on remaining projects