

DOC11R

Case Management System - KY Public Service Commission*Merchant Plant Applications Cases Before the Commission as of May 03, 2024***2022-00356**

RECEIVED: 12/01/22

FILED: 12/01/22

FINAL: 03/30/23

REOPENED:

SUSPENSION DATE:

CASE NATURE: Glover Creek Solar, LLC

CASE CODE

Merchant Plant - Board Decision Due

INDEX OF EVENTS:

03/30/23 Final Order Entered: 1. Glover Creek's application for a Construction Certificate to construct an approximately 200-foot nonregulated transmission line in Metcalfe County, Kentucky is conditionally granted subject to full compliance with the Mitigation Measures in the September 23, 2020 Order in Case No. 2020-00043. 2. This case is close and remanded from the Siting Board's Docket.

01/27/23 Pierce Stevenson Glover Creek Solar, LLC Response to Siting Board First Request for Information

01/06/23 SITING BOARD STAFF'S FIRST REQUEST FOR INFORMATION TO GLOVER CREEK SOLAR, LLC

12/13/22 Order Entered: 1. The statutory deadline for the processing of this matter is 120 days from the application filing date. 2. The procedural schedule set forth in the Appendix to this Order shall be followed for this proceeding.

12/08/22 Letter Filing Executive Order 2022-831 into the Record

12/01/22 No deficiency letter

12/01/22 Gregory T. Dutton Glover Creek Solar LLC Application for a Certificate of Construction for a Nonregulated Electric Transmission Line

11/29/22 Acknowledgement Letter of Application Fees

10/28/22 No deficiency letter - Notice of Intent

10/27/22 Gregory T. Dutton Glover Creek Solar LLC Notice of Intent

10/20/22 Acknowledge Receipt of Filing

10/20/22 Glover Creek Solar, LLC Notice of Intent to File an Application for a Certificate to Construct a Nonregulated Electric Transmission Line pursuant to KRS 278.700 and 807 KAR 5:110 Using Electronic Filing Procedures

 Total Number of Cases: 1