COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

PARKSVILLE WATER DISTRICT, COZATT TUCKER, A. B. FEATHERS AND DAVIS EDWARDS))) CASE NO.
ALLEGED FAILURE TO COMPLY WITH COMMISSION ORDER) 89-351))

ORDER

On December 8, 1989, Parksville Water District ("Parksville") filed a written request for additional time in which to submit an engineering study of its water distribution system. The Commission will consider this request as a motion for an extension of time.

In Case No. 10030, 1 the Commission ordered Parksville to submit the study to it no later than September 1, 1988. The Commission has twice granted extensions of time, allowing Parksville until October 3, 1989 to file the study. The Commission finds that Parksville has been granted adequate time to perform the required engineering study and that no further extension of time should be granted.

Case No. 10030, Parksville Water District's Request for Approval to Provide Less Storage than the Minimum Required for One Day's Supply; a Deviation from Subsection (4) of 807 KAR 5:066 (5).

IT IS THEREFORE ORDERED that Parksville's motion for an extension of time is hereby denied.

Done at Frankfort, Kentucky this 15th day of December1989.

PUBLIC SERVICE COMM	ISSION
	\mathcal{A}
	1016
For the Commission	

ATTEST:

Executive Director