

g) an eight step cycle, repeated monthly;

Q. WHAT CHANGES DOES AT&T REQUEST REGARDING THE CHANGE CONTROL CYCLE?

A. AT&T will concur with the number and sequence of steps contained in BellSouth's proposed Version 2 for Type 2 – 5 Change Requests, but continues its request for reduced cycle times in order to met its business needs. BellSouth's associated proposed language and AT&T's proposed modifications may be found on the following pages in Exhibit JMB-10:

<u>Page</u>	<u>Nature of AT&T Proposed Change</u>
21 and 23	reduction in Step 3 interval from 20 to 10 business days
21 and 26	reduction in Step 7 interval from 30 to 25 business days