

SULLIVAN, MOUNTJOY, STAINBACK & MILLER PSC

ATTORNEYS AT LAW

C

Ronald M. Sullivan
Jesse T. Mountjoy
Frank Stainback
James M. Miller
Michael A. Fiorella
William R. Dexter
Allen W. Holbrook
R. Michael Sullivan
Bryan R. Reynolds
Tyson A. Kamuf
Mark W. Starnes
Julia H. Gordon
C. Ellsworth Mountjoy
Susan Montolvo-Gesser

February 28, 2007

Via Federal Express

Mr. Rick Bertelson
Public Service Commission
211 Sower Boulevard, P.O. Box 615
Frankfort, Kentucky 40602-0615

RECEIVED

MAR 01 2007

PUBLIC SERVICE
COMMISSION


Re: Case No. 2004-00365 - Status Request

Dear Mr. Bertelson:

I am writing in response to your request of February 26, 2007, for a status report on the progress of the construction authorized for Big Rivers Electric Corporation ("Big Rivers") in the above-styled matter. Construction work on the project continues through the winter. Big Rivers has acquired possession of easements on all but two properties involving the project. Clearing continues on the properties on which Big Rivers most recently acquired the right of possession. The pole installation work is approximately 75 percent completed, but is currently suspended awaiting completion of the ongoing clearing work. Completion of clearing and construction will depend upon when Big Rivers acquires the right to possession of the remaining easements, but completion of construction is still anticipated on or before the end of 2007.

I hope you find this update helpful. Please let me know if and when you need further information.

Sincerely yours,



James M. Miller

JMM/ej

cc: David Spainhoward

Telephone (270) 926-4000
Telecopier (270) 683-6694

100 St. Ann Building
PO Box 727
Owensboro, Kentucky
42302-0727