

RECEIVED SEP 1 9 2006 PUBLIC SERVICE COMMISSION

September 18, 2006

Mr. Michael F. Burford Director, Division of Filings Commonwealth of Kentucky Public Service Commission 211 Sower Boulevard PO Box 615 Frankfort, KY 40602-0615

> PSC Case No. 2005-00207 RE: Status Request

Dear Mr. Burford:

This letter is in response to your request for a status report on the "as built" drawings or maps that are to be submitted to the Commission within 60 days of the completion of the construction of the above project.

EKPC is currently in the process of working with the United States Department of Agriculture, Rural Utilities Service ("RUS") in the development, preparation and approval of an Environmental Assessment on this particular project. This Environmental Assessment must be approved by RUS before construction of the project can begin. Currently the projected completion date for the project is scheduled for the spring of 2008. All as built drawings and other construction maps will be submitted to the Commission within 60 days of completion of this project.

Should you have any further requests, please advise.

Very truly yours,

lifatt Sherman Goodpaster III

Senior Corporate Counsel

4775 Lexington Road 40391 P.O. Box 707, Winchester, Kentucky 40392-0707

Tel. (859) 744-4812 Fax: (859) 744-6008 http://www.ekpc.coop

A Touchstone Energy Cooperative K