

C

**WOOD CREEK WATER DISTRICT
P.O. BOX 726
LONDON, KY 40743-0726
PHONE 606-878-9420**

March 5, 2007

Michael Burford
Director of Filings Division
Public Service Commission
P.O. Box 615
Frankfort, KY 40602

RECEIVED
MAR 7 2007
PUBLIC SERVICE
COMMISSION

RE: Case No. 2005-00312
Status Request

Dear Sir:

Per your letter of February 28, 2007, requesting an update on the status of our proposed construction. As of March 2, 2007 construction is 32 percent complete.

If you require further information please advise.

Sincerely,



Donta Evans, Superintendent
Wood Creek Water District